

Copyright

by

Scot Thomas Sanders

2000

DTIC QUALITY INSPECTED 4

20001027 047

**Change Management Best Practice Use in NAVFAC and Other
Public Projects**

by

Scot Thomas Sanders, B.S.

Thesis

Presented to the Faculty of the Graduate School of

The University of Texas at Austin

in Partial Fulfillment

of the Requirements

for the Degree of

Master of Science in Engineering

The University of Texas at Austin

August 2000


DISTRIBUTION STATEMENT A
Approved for Public Release
Distribution Unlimited

**Change Management Best Practice Use in NAVFAC and Other
Public Projects**

**Approved by
Supervising Committee:**



G. Edward Gibson, Jr.



Stephen R. Thomas

Dedication

This thesis is dedicated to my Lord and Savior Jesus Christ, without whom none of this would have been possible; my talented, intelligent, loving wife Annalynn, who in addition to reading this report countless times has been my best friend and counselor; and to Joelle Elizabeth-Mae my daughter, who arrived only a day before this thesis was completed.

I would also like to thank Dr. Steve Thomas for his advice and counsel during these last three months, Dr. Ed Gibson for his direction and guidance, and Dr. Richard Tucker for his leadership and thought provoking discussions.

Abstract

Change Management Best Practice Use in NAVFAC and Other Public Projects

Scot Thomas Sanders, M.S.E.

The University of Texas at Austin, 2000

Supervisor: G. Edward Gibson

The Construction Industry Institute (CII) has identified 11 best practices that have shown significant value in improving performance on construction projects. One of these practices is Project Change Management (PCM.) Extensive research by CII has shown that use of this practice can reduce cost growth and schedule growth.

The purpose of this thesis is to evaluate the use of PCM on construction projects by the Naval Facilities Engineering Command (NAVFAC.) It will then compare and contrast NAVFAC's use of PCM to CII's change management practice use as a whole. Comparisons to change management practice use by other public agencies within CII will be made as well.

There are 14 elements to the project change management practice. This thesis shows which PCM practice elements are being used by NAVFAC, and compares their use to practice use by other public CII companies and other private CII companies. An analysis of NAVFAC projects is completed to show if PCM practice elements have the same impact on cost and schedule for NAVFAC as they do for other CII companies. Conclusions and recommendations are presented based on the results of the analysis.

Table of Contents

| | |
|------------------------------------------------------|-----------|
| LIST OF TABLES..... | X |
| LIST OF FIGURES | XI |
| LIST OF FIGURES | XI |
| CHAPTER 1 | 1 |
| INTRODUCTION..... | 1 |
| 1.1 PURPOSE | 1 |
| 1.2 Scope | 2 |
| 1.3 Objectives..... | 3 |
| 1.4 Organization of Thesis | 3 |
| CHAPTER 2 | 4 |
| BACKGROUND | 4 |
| 2.1 Change Orders In The Construction Industry..... | 4 |
| 2.1.1 Construction Change Orders | 4 |
| 2.1.2 Impacts of Changes | 5 |
| 2.1.3 Dealing with Change Orders | 6 |
| 2.2 NAVY Background..... | 9 |
| 2.2.1 Organization | 9 |
| 2.2.2 Navy Practices..... | 10 |
| 2.2.3 Navy Definitions and Terms | 12 |
| 2.2.4 Policies | 13 |
| 2.2.5 Standard Process | 15 |
| 2.2.6 Un-definitized Modifications | 18 |
| 2.3 CII Background..... | 19 |
| 2.3.1 CII Research..... | 20 |
| 2.3.2 Change Management Practices | 23 |
| CHAPTER 3 | 28 |
| RESEARCH METHODOLOGY..... | 28 |
| 3.1 Literature Review..... | 29 |
| 3.2. Data Gathering | 29 |
| 3.2.1 CII Benchmarking and Metrics Survey Data | 30 |
| 3.2.2 NAVFAC Survey Data..... | 30 |
| 3.3 Analysis Methods..... | 32 |
| 3.3.1 Cost Performance Factors | 32 |
| 3.3.2 Schedule Performance Factors | 33 |
| 3.3.3 Change Performance Factors | 33 |
| 3.3.4 PCM Practice Use Index | 34 |

| | |
|--------------------------------------------------------|-----------|
| CHAPTER 4.0 | 36 |
| DATA PRESENTATION | 36 |
| 4.1 <i>CII Benchmarking and Metrics Database</i> | 36 |
| 4.1.1 CII Database Projects | 37 |
| 4.1.2 CII Public Projects | 40 |
| 4.1.3 NAVFAC Projects..... | 44 |
| 4.1.4 Comparisons..... | 48 |
| 4.2 <i>NAVFAC Change Order Performance</i> | 50 |
| CHAPTER 5 | 52 |
| ANALYSIS OF DATA | 52 |
| 5.0 <i>Analysis</i> | 52 |
| 5.1 <i>NAVFAC Data</i> | 52 |
| 5.1.2 NAVFAC Performance Factors | 53 |
| 5.1.3 NAVFAC Metrics | 54 |
| 5.2 <i>Other Public Data</i> | 59 |
| 5.2.1 Other Metrics..... | 60 |
| 5.3 <i>ANOVA Tests</i> | 64 |
| 5.3.1 ANOVA on Other Performance Factors | 67 |
| 5.4 <i>Regression</i> | 70 |
| 5.4.1 Specific NAVFAC Groups..... | 74 |
| 5. 4 <i>Practice Use</i> | 78 |
| 5.4.1 NAVFAC Practice Use | 78 |
| 5.4.2 Other Public Agencies Practice Use..... | 82 |
| 5.4.3 Other CII Owners Practice Use..... | 84 |
| CHAPTER 6 | 86 |
| IMPLICATIONS TO NAVFAC..... | 86 |
| 6.0 <i>Findings</i> | 86 |
| 6.1 <i>Impact of Practice Use</i> | 86 |
| 6.2 <i>Observations</i> | 88 |
| 6.2.1 NAVFAC Practice Use | 89 |
| CHAPTER 7 | 94 |
| CONCLUSIONS | 94 |
| 7.0 <i>Conclusions</i> | 94 |
| • Incorporate Change Management | 95 |
| ▪ Better Utilize CII..... | 96 |
| ▪ More Detailed Analysis..... | 96 |
| ▪ NAVFAC Use of Other Practices | 97 |
| APPENDIX A GLOSSARY OF TERMS..... | 98 |
| APPENDIX B NAVFAC MODIFICATION PROCESS | 101 |

| | |
|---------------------------------------------|-----|
| APPENDIX C BM&M SURVEY | 103 |
| APPENDIX D ANALYSIS OF NAVFAC SURVEY | 112 |
| APPENDIX E NAVFAC PERFORMANCE FACTORS | 121 |
| APPENDIX F DESCRIPTIVE STATISTICS | 124 |
| APPENDIX G ANOVA TESTS..... | 128 |
| APPENDIX H REGRESSIONS FOR TABLE 5.11 | 132 |
| APPENDIX I REGRESSIONS FOR TABLE 5.12 | 143 |
| APPENDIX J PRACTICE USE BY DATASET..... | 147 |
| BIBLIOGRAPHY | 151 |
| VITA | 154 |

List of Tables

| | |
|---------------------------------------------------------------------------------------|----|
| Table 2.1 Analysis of Design Changes on Navy Projects..... | 11 |
| Table 3.1 Change Management Practices | 35 |
| Table 4.1 Sample size of Data Sets | 37 |
| Table 4.2 NAVFAC Project size (n=35)..... | 50 |
| Table 4.3 NAVFAC Cost of Changes (n=35)..... | 51 |
| Table 5.1 t-test New vs. old NAVFAC Data..... | 53 |
| Table 5.2 Average NAVFAC Performance Metric Values..... | 54 |
| Table 5.3 z-Test Other Public vs. Navy | 60 |
| Table 5.4 Comparisons of Descriptive Statistics by data set for Change index | 61 |
| Table 5.5 Comparisons of Descriptive Statistics for Cost growth | 61 |
| Table 5.6 Comparisons of Descriptive Statistics for Change Cost Factor..... | 62 |
| Table 5.7 ANOVA for Change Index by Data Set..... | 64 |
| Table 5.8 ANOVA for Change Index btw Datasets by Buildings | 66 |
| Table 5.9 ANOVA for Cost Growth by Dataset | 68 |
| Table 5.10 ANOVA for Schedule Growth by Dataset..... | 68 |
| Table 5.11 Summary of Regression Statistics..... | 73 |
| Table 5.12 Regressions of NAVFAC Projects by Sub-groups | 76 |
| Table 5.13 Practice Use Summary Results for NAVFAC | 79 |
| Table 5.14 NAVFAC Practice Elements Grouped by Use | 81 |
| Table 6.1 Practice Use ranked by Use..... | 88 |

List of Figures

| | |
|-------------------------------------------------------------------------|----|
| Figure 2.1 Standard Modification Process | 15 |
| Figure 3.1 Methodology Flowchart..... | 28 |
| Figure 4.1 CII Database by Industry Group | 38 |
| Figure 4.2 CII Database by Nature..... | 39 |
| Figure 4.3 CII Database by Project Nature | 40 |
| Figure 4.4 Public Agency Projects by Industry Group | 41 |
| Figure 4.5 Public Projects by Nature of Project..... | 42 |
| Figure 4.6 Public Projects by Size | 43 |
| Figure 4.7 NAVFAC Projects by Industry group | 45 |
| Figure 4.8 NAVFAC by Project Nature..... | 46 |
| Figure 4.9 NAVFAC by Size | 47 |
| Figure 4.10 Comparisons by Industry group..... | 48 |
| Figure 4.11 Comparisons by Nature | 49 |
| Figure 4.12 Comparison by Size | 49 |
| Figure 4.13 "Box and Whisker" Plot | 56 |
| Figure 5.1 Box and whisker plot for NAVFAC by Industry..... | 57 |
| Figure 5.2 Change Index values for NAVFAC grouped by Nature | 58 |
| Figure 5.3 Box and Whisker of Change Index by size..... | 59 |
| Figure 5.4 Box and Whisker Plots for Change Index by database | 63 |
| Figure 5.5 Cost Growth Performance by Data set | 69 |
| Figure 5.6 CII Change Index versus Cost Growth (n=292) | 71 |
| Figure 5.7 Change Index vs. Cost growth for Other Public (n=60)..... | 72 |
| Figure 5.8 Change Index vs. Schedule growth –NAVFAC (n=31)..... | 74 |
| Figure 5.9 Regression line for NAVFAC Grass-roots <\$15M (n=13)..... | 75 |
| Figure 5.10 All NAVFAC Practice use sorted in Order..... | 80 |
| Figure 5.11 Percent Practice use for Other Public Agencies .. | 83 |
| Figure 5.12 Percent Practice use for Other CII | 84 |

CHAPTER 1

Introduction

1.1 PURPOSE

The purpose of this thesis is to evaluate the use of identified change order management best practice elements on construction projects by the Naval Facilities Engineering Command (NAVFAC) and to compare and contrast their use to the Construction Industry Institute's (CII) change management practice use as a whole. Comparisons to change management practice use by other Public Agencies within CII will be made as well.

CII is a research organization with a singular mission: *improving the competitiveness of the North American construction industry*. CII is a unique consortium of leading owners and contractors who have joined together to find better ways of planning and executing capital construction programs (<http://construction-institute.org/>). It is comprised of approximately 90 member companies and has performed research with 30 of the nation's top research universities.

Over the last 10 years, 11 Best Practices have been identified by CII through research, implementation, and benchmarking. These practices have been determined to improve specific project performance measures, such as cost performance and schedule performance. One such best practice is Project Change Management (PCM) and 14 key elements have been identified within an effective

project change management process. The PCM practice elements and performance measures will be discussed in detail in Chapters 2 and 3.

The CII benchmarking and metrics database contains 901 projects from member companies, both owners and contractors. CII member companies are made up of both public and private firms, but the majority of the organizations are private.

This thesis will examine current NAVFAC projects to determine which PCM practice elements are currently used and which are not. In addition, the effectiveness of the PCM practice will be analyzed. The feasibility of using these key PCM practice elements will be discussed, given the rigid nature of federal construction management procedures.

1.2 SCOPE

This thesis will analyze change order management practice use on construction projects in NAVFAC, and compare their use to the change order management practice use of private CII member companies and other public CII agencies within the CII project database. Change order management practice use will be compared to certain CII project performance measures for NAVFAC projects to determine the possible impact on Navy project performance. Since NAVFAC is a member of CII, Navy projects will be pulled from the existing CII benchmarking and metrics (BM&M) database and compared to new data obtained from NAVFAC specifically for this study. This comparison will indicate whether

Navy projects in the CII database are similar to other Navy projects, and will indicate how well they use the identified 14 best practice elements.

1.3 OBJECTIVES

The overall goal of this study is to identify areas where the Navy might be able to improve its construction change management practices. To meet this goal the following objectives have been set.

1. Characterize the Navy's change order management best practice use in regard to the CII member organizations and to other public agencies.
2. Analyze change order performance for NAVFAC projects identified through surveys.
3. Recommend areas where NAVFAC might be able to improve performance, and determine which methods can be used to accomplish this improvement.

1.4 ORGANIZATION OF THESIS

Chapter 2 will discuss the background of change order management within the construction industry, the CII approach to identifying best practices and performance use factors, and give background on current NAVFAC change order management procedures. Chapter 3 will describe the research approach and methodology used in collecting and analyzing the data. Chapter 4 will present the projects and data used in this study. Chapter 5 will explain the analysis of data. Conclusions and recommendations will be presented in Chapter 6.

CHAPTER 2

Background

2.1 CHANGE ORDERS IN THE CONSTRUCTION INDUSTRY

An extensive review of current literature was conducted prior to beginning this research. Articles, publications, theses, and journals from architectural, construction and engineering organizations, as well as proceedings from professional conferences spanning the past ten years, were searched. Finally, the detailed research by CII on change orders, the impact of change, best practices, and project performance formed the foundation for the majority of this thesis.

2.1.1 Construction Change Orders

Change orders are a well-known part of the construction business. In construction, changes occur on a daily basis on almost every project. Some are changes to the scope of work, others for project development. These changes may change the amount and type of work, the type of material and method of construction, and the amount and type of labor. Poor change management can lead to cost overruns, schedule delays, poor functional designs, and incomplete projects.

Many changes are due to unforeseen conditions, which can range from an unusual subsurface soil type to the discovery of Native American burial grounds. However, a great many changes are preventable and predictable. Examples of

avoidable changes are those caused by design omissions, errors in contract documents, and poor scope definition (McCalley 1997).

2.1.2 Impacts of Changes

Owners, designers, and contractors can each cause changes. On any given project one can expect potential changes from each of these participants. This can lead to serious disputes between participants, and many of these disputes wind-up in court. Newspapers, magazines, and periodicals are filled with articles about projects gone bad, incomplete projects, and the resulting major lawsuits. For example, the San Francisco Fillmore Center redevelopment was tied up in disputes nearly four years after it began, in one of the most complex disputes in city history (Rosenbaum 1994). An Australian mining company, Anaconda Ltd., is disputing \$54.1million dollars in liquidated damages on their \$1.2 billion Murrin mine in western Australia (Weston 2000).

According to the Federal Facilities Council, 50% of change orders stem from errors in the design process. Most of these omissions or revisions are directly related to breakdowns in the interface between design disciplines such as: civil, structural, architectural, electrical, and mechanical. Changes from these errors can account for .2 to .5 percent of the total project costs (Spillinger 2000).

Generally, the impact of change orders is considered to affect the cost and the schedule of a project. One area that is often overlooked is the impact on productivity, which impacts both cost and schedule. Studies have shown that the more changes incurred to the original scope, the higher the loss of productivity

and the higher the impact on costs. Studies have shown a direct correlation between the percent loss in productivity and the percent of change orders. They found the resulting cost impact to be substantial (Mosel et. al 1999).

A recent Department of Veteran Affairs study, described at the "1997 Symposium on Federal Facilities Beyond the 1990's: Ensuring Quality in an Era of Limited Resources," quantitatively showed that the VA spent 10% of all Total Project cost on change orders and claims accounting for around \$34 million. Real world examples like this have shown that project changes can have a significant effect on project performance related to cost, labor, and schedule (Siegel 1997).

Whether the contract is competitive lump-sum bid or negotiated, such as a guaranteed-maximum price or cost-reimbursable contracts, change order management is important. Most good construction organizations have programs, systems or processes to deal with change orders (McCalley 1997).

2.1.3 Dealing with Change Orders

Methods of dealing with changes can take almost as many forms and directions as there are types of changes. There are many ways to categorize changes; one method is to group them by timing. The phase of the construction process influences the selection of a method to mitigate or control changes. The basic project development phases are Pre-Project Planning, Design, Procurement, Construction, and Start-up. The vast majority of all changes occur in the fourth phase, construction. The construction industry is fragmented and diverse as are techniques and methods for dealing with the change. The following paragraph

discusses some methods for dealing with change by phase, discovered during literature review.

Pre-Project Planning Phase

Many scope changes can be eliminated during the planning process before contracts go out for bid or negotiations just by clearly defining the objectives of the project and effectively developing a good design basis. Work by G. E. Gibson at the University of Texas has shown that this phase has the potential to impact project success more than any other phase (Gibson 1994).

Design Phase

An extremely critical phase of the process where the potential for future change orders can be significantly impacted is the design phase. Some methods of improving this process, which are receiving a lot of attention these days, are Functional Analysis Concept Design (FACD), Partnering, and Design-build. One recent study found that FACD was a viable means of reducing change orders and overall construction costs (Stocks et. al 1996).

Partnering involves getting to know and understand the various players in the process and building teamwork and trust. A study introduced at the 1996 Symposium on Federal Policies to Foster Innovation and Improvement in Construction Facilities validated, to an 80% confidence level, that partnering and trust during the design phase can save 15% across the life of the project (Ellefson 1996).

Procurement Phase

Many times scope changes are a result of the bidding process. Incomplete or confusing invitation for bids (IFB) lead contractors to make errors in their proposals. Thorough constructability reviews prior to IFB can help mitigate these errors. In today's environment, businesses are outsourcing more and more services making it even harder to ensure proper reviews are completed.

Construction Phase

A common practice many contractors take is to document everything. There are two reasons for tracking all changes. First, a contractor must be able to show how each change impacts the project's contract cost and the schedule. Without proper documentation, the owner's perception of a contractor may be poor. If the cost growth can be clearly related to changes in work, this problem can be avoided.

Another reason for documenting everything is a more proactive one. By detailing every aspect of the construction process, when presented with a potential out of scope change, the contractor can explain the full consequences of the change and recommend alternatives. The owner can then decide if the requested change is worth the extra time or money (McCalley 1997).

Owners benefit from a good change order management program as well. Most owners expect and demand some degree of control on projects. Keeping the owners informed of how the money is being spent provides that control. This way owners can make informed decisions during the life of the project.

The Veterans Administration (VA) developed one example of this type of system called ProCATS. This system helps the owner document all changes

through each phase of the project. ProCATS then provides a platform for publishing lessons learned, which can then be translated into improvements on future projects (Siegel 1997). Contractually required schedule updating and tracking is another method of controlling change, or at least the impact of change on the schedule.

For some organizations, dealing with change orders means shifting responsibility, accountability and the risk from the owner to the contractor or designer. Adding legal clauses to the contract is the preferred method of doing this. However, these techniques tend to focus on assigning blame, or culpability after the fact, rather than reducing the actual cause of the changes. Over-reliance on these types of risk shifting techniques is a by-product of a "win-lose" mentality, vice a "win-win" mentality. However, legal clauses are needed these days to deal with a "litigation happy" society (Mcalley 1997). Important clauses should deal with areas, which are known to be problem spots such as the change order process itself. A good system or process deals with changes before, or as, they occur versus waiting until the end to solve them (McDonald 1998).

2.2 NAVY BACKGROUND

2.2.1 Organization

The Naval Facilities Engineering Command (NAVFAC) is responsible for maintaining the assets of the Naval shore facilities and for administering the Military Construction Program (MILCON). NAVFAC struggles with change orders just as private owners and contractors do. NAVFAC uses more fixed-price/

lump sum, low bid contracts than most private owners, and the potential for numerous change orders during construction is high.

Official MILCON projects are those projects, which are substantially new construction with a projected cost of \$300,000 or more. MILCON projects are initiated six to seven years in advance of construction and must be approved by Congress. In addition, other smaller construction contracts, which make up the majority of the construction work on most bases are not subject to congressional approval.

Each geographic region of NAVFAC has an Engineering Field Division (EFD), these are broken down in to Resident Officer in Charge of Construction (ROICC) offices for each base. These offices consist of civilian engineers, inspectors, contracting personnel, and administrators, as well as Navy Civil Engineer Corps officers. The Federal Acquisition Regulations (FAR) and the Navy's contracting manual (P-68) have guidelines and rules for awarding and administering construction contracts (FAR 1999). However, there is a large amount of leeway and judgment given to the respective Officer's in Charge of Construction (OICC) on each base (NAVFAC 1998).

2.2.2 Navy Practices

The federal government term for change orders is "contract modification." The ROICC project engineer must evaluate all requests for modifications and determine their validity. If valid, the project manager will then send a formal request for modification to the EFD explaining why the request is needed,

requesting money if required, and listing the Reason code. (The P-68 manual has a list of standard reason codes.) Once approved, the project manager will negotiate the change with the contractor. In addition, most contracts contain a clause, which permits the government to unilaterally modify a contract under extreme cases where it is justified (CECOS 1999).

Individual field offices may have their own set of lessons learned and a checklist of steps to take in order to proactively manage modifications on a project. While there are some formal steps such as those mentioned above, there is no standard list of change management best practices throughout NAVFAC.

The impact of changes in Navy construction is significant. One study of design changes in Navy construction found 292 design changes on 23 projects averaging \$12,000/change, resulting in 17 projects being delayed. Omissions and revisions accounted for 81% of those changes. These omissions accounted for 92% of the total cost of changes and averaged 2.8% of the total completed construction costs (Westmoreland 1998). Table 2.1 shows the results of the Westmoreland study.

Table 2.1 Analysis of Design Changes on Navy Projects

| Reason | # Changes | % Changes | % Costs | Total costs | Avg cost |
|--------------|-----------|-----------|---------|-------------|----------|
| Dimension | 22 | 8 | 3 | \$116,357 | \$5,289 |
| Detail | 14 | 5 | 2 | \$50,153 | \$3,582 |
| Interference | 17 | 6 | 3 | \$106,895 | \$6,288 |
| Omission | 145 | 49 | 37 | \$1,284,036 | \$8,855 |
| Revision | 94 | 32 | 55 | \$1,792,900 | \$19,073 |
| | 292 | 100 | 100 | \$3,350,341 | \$43,087 |

Although the Westmoreland study was limited to one Field Division (Southern), it is probably reasonable to say the impact across NAVFAC is similar. NAVFAC performs \$4.3 billion dollars of construction a year. If 2.8% were attributed to change orders that would equate to approximately \$120 million dollars.

2.2.3 Navy Definitions and Terms

Understanding the basic definitions and terms used within NAVFAC may shed some light on how the Navy deals with modifications. Here are just a few definitions taken from the Civil Engineer Corps Officers School's *Field Office Student Guide 1999*. A compiled glossary, given in Appendix A, contains a complete list of terms and definitions from the Field Officers Student Guide.

Scope - The extent, range, or intention of work to be performed. Scope can be:

- **Contract Scope**, which is the physical extent of the construction work as described in the general intent and general paragraphs of the specification or as further defined in the contract drawings and specifications.
- **Project Scope**, which is the extent and limitation of a construction program or phases or increments as stated in approved project descriptions and justification sheets. One contract can include more than one project. Likewise, one project may be accomplished under several different contracts.

Contract modification - Any written change in the terms of the contract.

Change order - A written order, unilaterally signed by the Contracting Officer, directing the contractor to make a change that the Changes clause authorizes the Contracting Officer to order without the contractor's consent.

Definitized defined in the glossary (Appendix A), is a standard term in federal contracting and is not standard in the private construction industry.

2.2.4 Policies

Only one-person can authorize a modification in NAVFAC and that person is the Contracting Officer. Project Managers and engineers cannot authorize a modification or bind the government.

Unauthorized actions by Navy personnel lead to *constructive changes* (changes caused by events other than normal preferred methods.) These are another type of preventable change and there are many potential reasons for these constructive changes such as:

- Erroneous contract interpretation.
- Directing a particular manner of performance. Furnishing defective specifications.
- Requiring higher inspection standards or higher quality than specified.
- Failure to disclose technical information.
- Late or defective Government-furnished property.
- Accelerating a contractor by failing to grant time extensions when excusable delays occur.

Out of scope modifications are not allowed unless they are bilateral. If less than \$100K, local contracting officers can authorize, and above \$100K requires higher-level approval. Normally all modifications must be definitized and funded before execution, unless it adversely effects the government. Only higher-level commands (EFDs) can approve un-definitized mods (CECOS 1999.)

Field Changes are used to document minor variations to plans and specs, that do not affect price or time, and approval authority for these changes varies from office to office. Each proposed contract modification over \$25,000 has a government estimate. Every contract modification (other than administrative) must include a statement addressing whether time was/was not required for the change. All contract modifications indicate the reason for which the modification is issued.

2.2.5 Standard Process

How does a modification begin? The NAVFAC modification process is shown below in Figure 2.1 taken from Topic 3.4 "Management of Construction Modifications" in NAVFAC's *Field Operations Student Guide* (CECOS 1999.)




Figure 2.1 Standard Modification Process

The steps illustrated in Figure 2.1 are discussed below.

1. Identify the Requirement

Was the modification Government Initiated or Contractor Initiated?

Action required:

- a. Evaluation of proposed change and contract interpretation.
- b. Initial contact with Project Manager, Project Engineer.
- c. Start Project Change file.

Each potential modification will have its own Project Change (PC) file.

This file contains such things as:

- Progress photos.
- Government estimate
- Scope / Justification
- Funds commitment
- Pre- and Post-Negotiation Memorandums and Business Clearances
- Other pertinent information.

- d. Read the contract as a whole and listen to the contractor. An issue may have more than one reasonable interpretation. The objective is to arrive at a reasonable interpretation under all circumstances. It is the Contracting Officer's responsibility to be both judge and advocate, but more judge than advocate, such that a fair and impartial decision is made.

2. Develop scope and estimate

This step involves ensuring that all the right people get involved. Preparing the government estimate should include Equitable Adjustments and Secondary Impact or Ripple Costs. The contractor is entitled to an equitable adjustment for both primary and secondary costs.

3. Funding Commitment

An appropriate amount of money must be requested and committed before one can proceed with the modification process.

4. Contractor's Proposal

Once funding is secured, one can send the RFP (request for proposal). Project managers ensure the RFP has been drafted accurately, scopes out exactly what is required, is not used to shop a price from a contractor, and is not issued without full intent to execute a contract modification.

When the proposal is received, a quick review is completed to ensure it addresses the requirements of the RFP, contains enough detail, includes time and money, and is properly certified if required.

5. Analyze the Proposal

A detailed analysis of the proposal considers:

- Technical aspects
- Price and Cost
- Comments from an audit
- Profit analysis

- Time

Pre-negotiation objectives are developed based on the analysis.

6. Negotiate

This step involves preparing the team strategy and expectations, ensuring funds are available prior to negotiating, and the negotiation.

7. Post-Negotiation Paperwork (PNP)

This step requires developing a Post Negotiation Memorandum or completing a business clearance and getting funds to cover the negotiated amount. The PNP requests execution of modification.

8. Issue the Modification

The contracts division prepares the modification also known as a Standard Form (SF) 30. The SF30 is reviewed prior to sending it to the contractor. The Contractor signs the SF30, returns it, and then a Contracting Officer signs the SF30.

2.2.6 Un-definitized Modifications

In unusual circumstances where it is not possible to pre-price a modification due to the character of the changed work, or it is in the best interest of the government (to decrease the cost of delay), an un-definitized maximum priced modification can be used (CECOS 1999). The standard process for an un-definitized modification is shown via flow chart in Appendix B. An un-definitized modification:

- Directs the Contractor to proceed with the work.
- Obligates funds and sets the absolute maximum or not to exceed amount.
- Establishes a definitization schedule.
- Requires that the Government be notified when 50% of the funds obligated have been expended.

The policies and procedures discussed above help provide consistency in processing a change within NAVFAC construction contracting; however, there is plenty of room for interpretation and judgment by individuals. No “best practices” have been identified for the skillful management of project change as a whole. CII has studied PCM in a more comprehensive manner, as outlined in the next section.

2.3 CII BACKGROUND

The Construction Industry Institute, located in Austin, Texas, has contributed a great deal of resources and time to determining which practices can help prevent or reduce the number of change orders in construction. CII has produced hundreds of relevant documents and publications since the late 80's. This section discusses some of the major research publications and source documents leading to the development of CII's current change management best practice.

2.3.1 CII Research

In April of 1990, CII's Strategic Planning Committee implemented a research effort to list areas of project performance, which needed focused improvement, and to discuss recommendations to improve those areas. The resulting publication is Assessment of Project Management Practices and Performance (RSO-4).

This publication RSO-4 looked at 8 Project Management Principals and attempted to correlate the use of these principals with project performance. These principals are listed below:

- 1) Strategic Project Organization
- 2) Construction practices
- 3) Design effectiveness
- 4) Project controls
- 5) Quality management.
- 6) Material management.
- 7) Human resource management.
- 8) Safety management.

Data were collected from 428 Companies resulting in 1,902 responses to surveys. Analysis of these responses showed the potential cost benefits of improving the use of the 8 principals to be a 25% gross savings. The corresponding benefit cost ratio of 15:1 implied a potential savings of \$15 billion dollars industry-wide. The company responses also showed that owners on average used only 70% of the 8 principals and practices, and that only 2/3 of all

projects meet initial objectives. This study helped to prove a clear need for improvement in specific areas. Although PCM was not a separate category in this study it is inherently included within principals 2, 3, and 4. Further CII studies did focus on change (Strategic Planning Committee 1990).

The CII research committee on Project Change published Source Document 66 (SD-66) on *The Impact of Construction Changes & Change-orders* in 1991. The research group reviewed available published literature and concluded that the body of works on change orders in construction could be grouped into three categories: Legal aspects and ramifications of change, management techniques, and analytical models. The majority of these focused on the legal aspects and ramifications. This study also tried to identify specific sources of change orders and their impact.

SD-66 reported that the most common source of change on a project was an alteration or scope change. The management techniques used to reduce project change that were most often mentioned in the accompanying literature review were the use of a work breakdown structure (WBS), a material factor (MF), and forensic scheduling.

This research document helped show the impact of multiple changes on a project such as the loss of momentum, efficiency, and productivity. Impacts of even small changes get magnified as the number of changes increases during project life. The committee recommended that organizations:

- 1) Ensure the accuracy and completeness of the documents prior to award
- 2) Thoroughly review constructability

- 3) Record all work on a WBS and use computer CPM modeling to create valid baselines, and document all work
- 4) Estimate the potential for change
- 5) Track project performance, lost time, and other impacts
- 6) Analyze changes promptly before memory loss, and keep complete files of each
- 7) Use modern computers to help with these processes

In 1995, the CII commissioned a study to quantify the impacts of project change; the results were published in CII's Source Document 108. CII estimated the impact of changes on the construction industry to be between \$13-26 billion dollars. This group analyzed over 90 projects, tested 3 hypotheses, and found reliable quantifiable relationships between the amount and timing of change and their impacts.

Specifically they showed at a 10% statistical level of significance: 1) a limited linear relationship between the amount and timing of changes, 2) the more change, the higher the negative impact on labor productivity, 3) hidden costs increase with project change (Ibbs and Allen 1995).

In another study, the CII Change Management Team published *Quantitative Effects of Project Change, Pub 43-2*, in May of 1995. This report identified the results of a study on 104 owner projects from 35 companies with total installed project costs of \$8 billion. This study found a significant correlation between design, engineering, and construction labor productivity and

the number of changes. This study also identified the declining ability to recover construction schedules and costs in later stages of projects. The timing of construction start was found to have an impact on the number and size of engineering changes, but no impact on construction changes.

Specific findings showed that projects with less than 6% change experienced better than planned productivity, while those with 25% or more change were all worse than expected. Design-build projects in this study experienced less change than did traditional design-bid-build.

Project managers, interviewed in this study did consider the impact of individual changes before implementation; however, few considered the cumulative impact of multiple small changes over the life of a project. The data show that projects cannot endure numerous changes without a resulting decline in cost performance (The Change Management Team 1995).

2.3.2 Change Management Practices

The large amount of research and published findings from CII identified potential savings and impacts of change management along with recommendations, which led to the development of CII's Special Publication 43-1, *Project Change Management*, in 1995.

Special Publication 43-1 was based on all the previous research focused on developing an effective change management system and outlined identified best practice elements for each phase of the project life cycle (Project Change Management Research Team 1995).

First, the CII Research team developed the following fundamentals of effective change management:

- Develop a balanced change culture
- Recognize change
- Evaluate change
- Implement change
- Continuously improve from lessons learned

Next they presented elements of each construction phase and listed best practices for each phase. Prior to pre-project planning, during business planning, an early baseline scope must be established and institutional controls created, which allow for quantification of the downstream impacts. Some of the best practice issues listed for each stage were:

Pre-Project Planning stage

Clearly develop scope, schedule, and costs and ensure they meet business objectives. Develop a change management plan, process, and procedures. Establish a tolerance level for change. Consider unknowns and potential changes along with areas of uncertainty and their associated risks.

Design stage

Create a formal value engineering team. Freeze scope changes and manage change against the baseline. Ensure good communication of the baseline.

Procurement

Specify in the contract the criteria for change and who is authorized to request and approve of changes. Require change documentation in the contract.

Construction Phase

Utilize a checklist and analyze and review issues for any impact to the plan. Implement the change process early and communicate it early to all parties. Authorize beneficial changes early and do so promptly. Effectively collect and share lessons learned.

2.3.3 The Benchmarking and Metrics Committee (BM&M)

The BM&M committee was formed by CII in late 1993 with the purpose of collecting and analyzing continuous data. The committee is comprised of approximately 20 representatives from member companies. The committee's goal is to capture metrics on the "critical few" areas of highest concern to the customers. In this case, the customers are the senior members of the companies, which make up the membership of the CII. Their intent is to quantify the benefits of implementing best practices over-time (Hudson 1997).

In addition to the constraint of customer satisfaction, these metrics had to meet constraints determined by the committee such as:

- Important
- Do-able
- Universally applicable
- Willingness to share data for metrics

The commonly agreed upon performance areas are pre-project planning, budget, schedule, safety, team building, constructability and change management (Hudson 1997). Metrics for each area were determined and questions were created

to measure each metric and the first surveys of questions went to CII member companies in 1996 and 1997.

The 14 best practice elements for effective change management identified by the committee for use in the benchmarking survey were:

- 1) Active use of a formal documented change management process familiar to each participant.
- 2) Establishment of a baseline project scope early on, and all future changes managed against this base.
- 3) Establishment of design freezes once designs are complete, and communication of these freezes.
- 4) Identification of areas susceptible to change and evaluation of risk during the design phase.
- 5) Evaluation of all changes against the business drivers and success criteria for the project.
- 6) Requirement of a formal change justification procedure.
- 7) Required authorization for change prior to implementation.
- 8) Use of a system to ensure timely communication of change information to all participants and disciplines.
- 9) Proactive measures by project personnel to promptly settle, authorize, and execute change orders.
- 10) Better use of contractual clauses, which address change classification, personnel authorized to request and approve changes, and the basis for adjusting the contract.

- 11) Establishment and communication of a tolerance level for changes.
- 12) Use of one owner representative to process changes.
- 13) Evaluation at closeout of all changes and their impact on actual cost and schedule performance.
- 14) Use of the Work Breakdown Structure (WBS) for quantities and control purposes prior to project authorization.

These practice elements have been shown to have a positive impact on cost improvement. While other practices and techniques may have a beneficial impact on cost and schedule, the rest of this thesis focuses on these 14 practice elements.

CHAPTER 3

Research Methodology

This chapter outlines the methods used to perform the analysis presented in this thesis. Techniques used to analyze the data are also presented. It also contains a discussion of the metric formulas and definitions used in this thesis.

Figure 3.1 illustrates the methodology used in developing this thesis.




Figure 3.1 Methodology Flowchart

3.1 LITERATURE REVIEW

An extensive literature review was performed as discussed in Chapter 2. The information obtained in the review was used to plan the study, develop research questions and the survey methodology.

3.2. DATA GATHERING

Most of the data used to draw the conclusions and make recommendations came from the 1999 CII Benchmarking and Metrics database. Permission to access and use CII data and information for this study was requested and granted prior to start. CII has collected change management practice use data from member companies since 1998, and has collected performance data since 1996. Information covered in this thesis covers projects from 1996 to 2000.

Additionally, new project data from current Navy project managers at NAVFAC was solicited and received as well. A survey for new NAVFAC projects was developed and patterned after existing CII benchmarking and metrics surveys. Respondents were selected by identifying officers in ROICC offices at each of the EFDs, which are spread out geographically. The surveys were sent and data collected for new NAVFAC projects.

NAVFAC is a member of CII and as such has provided projects that are included in the CII database. Comparisons between the CII BM&M project database and the new NAVFAC data will enable measurement of project change management practice use. The new NAVFAC data were compared to and then grouped with these older CII NAVFAC projects. The combined Navy projects

were compared to CII companies as a whole, and then compared to other public agency projects within CII.

3.2.1 CII Benchmarking and Metrics Survey Data

The data used from the CII BM&M database was collected from annual surveys to the 90 member companies of CII. The survey is distributed, filled out and returned electronically. This survey, an extract is provided in Appendix C, consists of 3 divisions. The first section deals with instructions and respondent information, the second deals with quantitative project information, and the third is actual practice usage.

For this study, only portions of the survey questions were used. Questions 1-12 ask for project and point of contact specific administrative information. Questions 13-14 ask for budget and schedule numbers by project phase. Question 15 deals with the number and cost of project development and scope changes. Questions 41a-41n deal with PCM practices, which is the most relevant section for this thesis.

3.2.2 NAVFAC Survey Data

Although NAVFAC is a member company of CII, the number of NAVFAC projects in the 1999 BM&M database was quite small (only 20 projects). In order to analyze enough Navy projects to be statistically significant, more Navy projects were needed. This was accomplished by sending out the "Analysis of NAVFAC" survey, which is a smaller version of the CII BM&M

survey. The "Analysis of NAVFAC" survey was developed using appropriate questions from the existing CII BM&M survey.

The survey, which is shown as Appendix D, focused on the 14 PCM practice elements. The first few questions (1-6) asked for point of contact and administrative information. The next questions (7-8) ask for information about the project nature and project type. Project type is the broad industry sector such as: building, industrial, or infrastructure. Project nature includes grass roots, modernization, or add-on. These are defined below:

- Grass roots - a new facility from the foundations and up. A project requiring demolition of an existing facility before new construction begins is also classified as grass roots.
- Modernization - a facility for which a substantial amount of the equipment, structure, or other components is replaced or modified, and which may expand capacity and/or improve the process or facility.
- Addition (add-on) - a new addition that ties in to an existing facility, often intended to expand capacity

The next section of the survey asked for budgeted and actual costs by phase. The phases are described in Appendix D. Section 2 asked for the projected and actual schedule dates by phase, and the actual number and cost of project development and scope changes. Finally, the survey asked which of the 14 change management practice elements were used. Response to these questions was indicated by a yes/no mark placed on the electronic survey.

Emails were sent to 40 NAVFAC Engineering Field Divisions and ROICC offices requesting volunteers for this survey. Thirty-five officers volunteered to fill out the survey and submit data. These officers represented each of the 4 major Field Divisions: Atlantic, Southern, Southwest and Pacific. Data collection began in March of 2000 and ended in June of 2000. A total of 15 surveys were returned from the selected sample. The results of this survey and the CII data are presented in the next Chapter.

3.3 ANALYSIS METHODS

This section contains a discussion of the metric formulas and definitions used in this thesis. Standard CII language and definitions are used throughout this thesis. There are five basic performance areas mentioned in the literature review; this thesis focuses on three of them. The three basic performance metrics evaluated from the CII *1999 Benchmarking and Metrics Report* are Cost, Schedule, and Changes (CII 1999). Each Performance Metric has several performance factors described below and were calculated for each sample project.

3.3.1 Cost Performance Factors

The factors used in the Cost Performance category are:

1. **Project Cost Growth.** Formula:
$$\frac{(\text{Actual total Project Cost} - \text{Initial Predicted Project Costs})}{\text{Initial Predicted Project Costs}}$$
2. **Project Budget Factor.** Formula:
$$\frac{\text{Actual Total Project Costs}}{\text{Initial Predicted Project Costs} + \text{Approved Changes}}$$
3. **Phase Cost Factor:** Formula:

$$\frac{\text{Actual Phase Cost}}{\text{Actual Total Project Costs}}$$

There is a Phase Cost Factor for each project phase.

4. **Phase Cost Growth:**

$$\text{Formula: } \frac{(\text{Actual phase cost} - \text{Initial predicted cost})}{\text{Initial predicted phase costs.}}$$

There is a Phase Cost growth factor for each project phase.

3.3.2 Schedule Performance Factors

1. **Project schedule growth:** Formula:

$$\frac{(\text{Actual total project duration} - \text{Initial predicted project duration})}{\text{Initial predicted project duration}}$$

2. **Project Schedule Factor:** Formula:

$$\frac{\text{Actual total project duration}}{\text{Initial predicted project duration} + \text{approved changes}}$$

3. **Phase Duration Factor:** One for each phase. Formula:

$$\frac{\text{Actual Phase Duration}}{\text{Actual Overall Project Duration}}$$

4. **Total Project Duration** in weeks.

5. **Construction Phase Duration** in weeks.

3.3.3 Change Performance Factors

Change Cost Factor is the measure of the cost of changes as a percentage of the total project cost. Formula:

$$\frac{\text{Total Cost of Changes}}{\text{Actual Total Project Cost}}$$

The CII database contains these calculated performance metrics and practice use index scores for six practices. In this thesis the PCM practice is of

primary concern. For privacy reasons CII raw data are not publicly available. Raw data taken from the 15 "Analysis of NAVFAC" surveys representing new Navy projects were input into a spreadsheet program and each performance factor calculated. These data are presented and discussed in Chapter 4.

3.3.4 PCM Practice Use Index

A summary rating scale was utilized to calculate the practice use index for PCM from the answers to the "Analysis of NAVFAC Surveys". This rating scale methodology is commonly used in survey research. The change management practice use index scale is based on a scale from zero to ten with each question uniformly weighted. Thus if one of the 14 best practice use questions is answered "yes" a value of 1 is given. Likewise, if "no" was marked a 0 is given. The answers are summed and divided by 1.4 to place them on a 10-point scale. If all 14 questions were answered yes, the result is a raw score of 14, which when divided by 1.4 equals 10. A sample survey is demonstrated in Table 3.1. In this example the project's raw score is 10, which provides a practice use index of 7.14.

Table 3.1 Change Management Practices

| Project Change Management Practices | | Yes | No | Score |
|-------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|--------|----------|
| 1. | Was a formal documented change management process, familiar to the principal project participants used to actively manage changes on this project? | 1.0 | | 1 |
| 2. | Was a baseline project scope established early in the project and frozen with changes managed against this base? | 1.0 | | 1 |
| 3. | Were design "freezes" established and communicated once designs were complete? | 1.0 | | 1 |
| 4. | Were areas susceptible to change identified and evaluated for risk during review of the project design basis? | | 0.0 | 0 |
| 5. | Were changes on this project evaluated against the business drivers and success criteria for the project? | 1.0 | | 1 |
| 6. | Were all changes required to go through a formal change justification procedure? | 1.0 | | 1 |
| 7. | Was authorization for change mandatory before implementation? | 1.0 | | 1 |
| 8. | Was a system in place to ensure timely communication of change information to the proper disciplines and project participants? | 1.0 | | 1 |
| 9. | Did project personnel take proactive measures to promptly settle, authorize, and execute change orders on this project? | 1.0 | | 1 |
| 10. | Did the project contract address criteria for classifying change, personnel authorized to request and approve change, and the basis for adjusting the contract? | 1.0 | | 1 |
| 11. | Was a tolerance level for changes established and communicated to all project participants? | | 0.0 | 0 |
| 12. | Were all changes processed through one owner representative? | 1.0 | | 1 |
| 13. | At project closeout, was an evaluation made of changes and their impact on the project cost and schedule performance for future use as lessons learned? | | 0.0 | 0 |
| 14. | Was the project organized in a Work Breakdown Structure (WBS) format and quantities assigned to each WBS for control purposes prior to total project budget authorization? | | 0.0 | 0 |
| | | Raw score | | 10 |
| | | Index Score | 10/1.4 | 7.1 4 |

CHAPTER 4.0

Data Presentation

This chapter is organized into 2 sections. The first gives the demographic distribution of the CII BM&M database. The second presents change order performance in the NAVFAC projects.

4.1 CII BENCHMARKING AND METRICS DATABASE

CII data is gathered annually for each of the five project performance areas and the six practice-use areas, which were discussed in Chapter 2. However, this research investigation has concentrated on the Project Change Management practices relative to the Navy and how their use impacts performance metrics such as cost, schedule, and change performance.

The CII database contains Owner and Contractor project data from public and private organizations, and from both domestic and international projects. Currently, CII has over 900 construction projects with a total installed cost, of \$49.5 billion making it the largest public construction industry project database in the world. The database contains 424 contractor and 477 Owner projects; 333 Owner projects were domestic and 144 of them were international. This thesis only uses the Owner data, because it focused on NAVFAC and owner-specific practices.

The analysis compares project data from the following groups within the CII owner's database: private (Other) CII owners, other public owner projects (non-Navy), and NAVFAC projects. Table 4.1 shows the sample sizes of each dataset.

Table 4.1 Sample size of Data Sets

| Data Set | Totals |
|--------------|--------|
| CII | 477 |
| Public | 115 |
| Other CII | 362 |
| Other public | 80 |
| NAVFAC | 35 |

The next section will show the sample distribution graphically.

4.1.1 CII Database Projects

Each dataset can be broken down into groups by industry, size (costs) and nature. The industry groups are classified as buildings, infrastructure, or industrial. Figure 4.1 shows the actual percentage of CII projects in each industry group.




Figure 4.1 CII Database by Industry Group

Projects sizes are less than \$15M, \$15-50M, \$50-100M, and greater than \$100M. Figure 4.2 shows CII projects by size. Approximately 50 percent of projects are less than \$15M. Approximately 25 percent of all projects are between \$15 and \$50M.




Figure 4.2 CII Database by Nature

The project nature is either grass roots, modernization, or add-on, as defined earlier in Chapter 3. Figure 4.3 shows all CII projects grouped by nature. Grass roots projects account for 33 percent of all projects while Modernization accounts for 40 percent. CII trends indicate a growth towards more modernization projects (BM&M Report 1999).




Figure 4.3 CII Database by Project Nature

4.1.2 CII Public Projects

Data from public projects within the CII database, including NAVFAC, include 115 projects from 5 different owners. These owners are NAVFAC, NASA, the U.S. Department of State, the U.S. Army Corp of Engineers, the University of Texas System, and the Tennessee Valley Authority. These projects can be broken down into industry groups, as shown in Figure 4.4. The sample other public includes 60 building, 14 industrial, and 6 infrastructure projects.




Figure 4.4 Public Agency Projects by Industry Group

Additionally, these projects can be classified by project nature. Twenty-eight are grass roots construction, 42 are modernization, and 10 are add-on projects as shown in Figure 4.5.




Figure 4.5 Public Projects by Nature of Project

The sample project size is distributed as follows: 58 less than \$15M, 14 are from \$15-50M, eight are from \$50-100M, and none are greater than \$100M as shown in Figure 4.6.




Figure 4.6 Public Projects by Size

4.1.3 NAVFAC Projects

As described earlier in Chapter 3 a NAVFAC project survey was created, distributed, and sample projects collected. In all, 15 surveys were returned. (Note that five more were returned after the analysis was complete and were not included in these results). These included 5 grass roots, 6 modernization, and 4 add-on projects. All of these projects were in the building industry group except for 2 infrastructure and 1 industrial. These new Navy sample projects included 13 projects less than \$15M, one between \$15-50M, and one over \$100M. Overall these distributions were in line with the Navy projects already in the CII database and are included in the figures that follow.

The 20 original NAVFAC projects in the database plus the 15 additional new NAVFAC surveys provides for a sample of 35 projects. A closer look at the 35 NAVFAC projects reveals that they can be broken down into similar categories. The industry groups represented are buildings (28), industrial (3), and infrastructure (4) as shown in Figure 4.7.




Figure 4.7 NAVFAC Projects by Industry group (n=35)

Grass roots projects account for 21 projects, eight are modernization, and six are add-on as shown in Figure 4.8. For NAVFAC, grass roots projects rather than modernization projects represent the majority of all projects; this is different from the CII data set where modernization projects represent the majority.




Figure 4.8 NAVFAC by Project Nature (n=35)

The total cost of NAVFAC projects is distributed as follows: 28 less than \$15M, four from \$15-50M, one from \$50-100M and two over \$100M as shown in Figure 4.9. Due to the small numbers of projects in most of these categories, the Navy data will not be stratified into every specific group for comparison. Instead, the largest groups will be examined and compared to CII and other public projects with in the database.




Figure 4.9 NAVFAC by Size (n=35)

4.1.4 Comparisons

To better illustrate the distributions of the data, bar charts, separated into categories for other CII, other public, and NAVFAC, were created and are presented below in Figures 4.10, 4.11, and 4.12 by industry group, nature, and size respectively. Public and Navy projects were removed from the total CII owner sample, and Navy projects were removed from the public numbers.




Figure 4.10 Comparisons by Industry group (n-477)




Figure 4.11 Comparisons by Nature (n=477)




Figure 4.12 Comparison by Size(n=477)

\$39 M and 662 weeks of negative schedule growth. There were a total of 544 scope changes accounting for \$48 M and 319 weeks of the schedule growth.

Table 4.3 NAVFAC Cost of Changes (n=35)

| Cost of Changes | Total Number of Project Development Changes | Total Number of Scope Changes | Net Cost Impact of Project Development Changes | Net Cost Impact of Scope Changes | Net Schedule Impact of Project Development Changes | Net Schedule Impact of Scope Changes |
|------------------------|----------------------------------------------------|--------------------------------------|-------------------------------------------------------|-----------------------------------------|-----------------------------------------------------------|---------------------------------------------|
| | | | (\$) | (\$) | (weeks) | (weeks) |
| Totals | 440 | 544 | \$39,362,985 | \$48,231,938 | (662) | 319 |

Scope changes accounted for 55 percent of all changes, 55 percent of the cost of changes, and only 33 percent of the schedule impacts. Project development changes, which are in-scope changes, accounted for 45 percent of all changes, 45 percent of the cost of changes, and 66 percent of the schedule impact due to changes. Clearly these project development changes have a bigger per change impact than scope changes alone.

Together both types of changes account for 11 percent of the \$767 M total cost of all NAVFAC projects surveyed. While the combined effect of data sets indicate that the development changes produced a net reduction in duration (weeks), the scope changes represent an additional 319 weeks in project duration. This is a significant amount of change. If some of the unnecessary changes can be reduced or if the impact of changes can be reduced, NAVFAC stands to benefit substantially.

Overall, the sub samples of public and Navy projects appear similar to the CII database as a whole, with the exceptions noted earlier.

4.2 NAVFAC CHANGE ORDER PERFORMANCE

NAVFAC's change order performance is presented in Table 4.2. The NAVFAC projects have a \$761 M budget plus \$35 M in contingency. Actual completed costs were \$767 M in Table 4.2.

Table 4.2 NAVFAC Project size (n=35)

| Project Phase | Phase Budget (Including Contingency) | Amount of Contingency in Budget | Actual Phase Cost |
|----------------------|--------------------------------------------|---------------------------------------|-------------------|
| Pre-Project Planning | \$2,133,237 | \$38,456 | \$3,058,682 |
| Detail Design | \$31,566,415 | \$499,120 | \$37,466,197 |
| Procurement | \$10,648,449 | \$237,349 | \$5,394,447 |
| Demolition/Abatement | \$7,175,403 | \$784,503 | \$41,468,674 |
| Construction | \$706,699,072 | \$3,529,306 | \$5,508,872 |
| Totals | \$761,564,077 | \$35,088,734 | \$767,700,499 |

One \$100M NAVFAC project experienced several large reductions in scope resulting in savings of over \$30M. For the NAVFAC project sample, Table 4.2 shows the actual number of change orders and their impact on cost and schedule. There were a total of 404 project development changes accounting for

CHAPTER 5

Analysis of Data

5.0 ANALYSIS

This chapter describes the procedures used to analyze the presented data. Although mentioned previously, it is worth reiterating that this collection of projects may not be representative of the industry or the Navy at large.

5.1 NAVFAC DATA

Because two different surveys were used to collect NAVFAC data, the first step taken was to check each sample for differences. There are 20 CII NAVFAC projects, and 15 New NAVFAC projects; therefore, a t-test was chosen to test for differences. The null hypothesis states that any differences in these two data sets are that caused by normal sampling error (Type I) and not due to differences in the populations at large (Deikhoff 1996). The descriptive statistics revealed that the variances, for the metric change index, were almost equal so a two-sample t-test with equal variances was used. The results of this test are shown below in Table 5.1.

Table 5.1 t-test New vs. old NAVFAC Data

| t-Test: Two-Sample Assuming Equal Variances | | |
|----------------------------------------------------|-----------------|-----------------|
| <i>CHANGE INDEX VALUES</i> | CII Navy | New Navy |
| Mean | 6.46 | 7.299 |
| Variance | 2.510 | 2.380 |
| Observations | 20 | 15 |
| Pooled Variance | 2.455 | |
| Hypothesized Mean Difference | 0 | |
| df | 33 | |
| t Stat | -1.567 | |
| P(T<=t) one-tail | 0.063 | |
| t Critical one-tail | 1.696 | |
| P(T<=t) two-tail | 0.126 | |
| t Critical two-tail | 2.034 | |

The results using a two-tailed distribution indicate that the t value = -1.56 is less than t-critical 2.03 and greater than -2.03 assuming a 95% confidence interval. This indicates that there is insufficient evidence to reject the null hypothesis; therefore, any error is treated as non-significant and the null hypothesis is accepted. Based on this knowledge the two data sets were combined into one data set for all NAVFAC Projects.

5.1.2 NAVFAC Performance Factors

Metrics for each new NAVFAC project were calculated for each of the performance factors and PCM elements discussed in Chapter 3. Some projects were returned with missing or incomplete data. While many of these omissions were corrected via follow up phone-calls or emails, some still exist. The project data that were not corrected were excluded from certain performance metric calculations. The number of cases where this occurred was quite small and did not significantly affect the sample size. For this reason in some specific cases project data and graphs may not sum up to the overall number of cases in the database.

5.1.3 NAVFAC Metrics

Average NAVFAC values for several important metrics broken down by size, nature, and industry group are shown below in Table 5.2. A distribution of all the NAVFAC performance factors, for which data was returned, is shown in Appendix E.

The metrics of greatest value to this study are shown in Table 5.2 starting with column 3 is the change index, the change cost factor, cost growth, and schedule growth.

Table 5.2 Average NAVFAC Performance Metric Values

| Size | n | chgindex | costfact | costgrow | schdgrow |
|----------------|----|----------|----------|----------|----------|
| <\$15M | 28 | 7.00 | 0.08 | 0.03 | -82.90 |
| \$15-50M | 4 | 6.42 | 0.14 | -0.18 | -194.27 |
| \$50-100M | 1 | 5.71 | 0.04 | 0.04 | 1.71 |
| >\$100M | 2 | 5.58 | 0.13 | 0.08 | 0.007 |
| Nature | | chgindex | costfact | costgrow | schdgrow |
| Add-on | 6 | 7.72 | 0.05 | 0.00 | 0.03 |
| Grass roots | 21 | 6.61 | 0.09 | 0.02 | -116.38 |
| Modernization | 9 | 6.68 | 0.13 | 0.00 | -85.48 |
| Industry Group | | chgindex | costfact | costgrow | schdgrow |
| Bldgs | 28 | 6.64 | 0.08 | 0.01 | -110.88 |
| Hvy Ind | 3 | 6.06 | 0.04 | -0.05 | 2.47 |
| Infrastructure | 4 | 8.67 | 0.26 | 0.07 | 0.12 |

The change management practice use index is of primary concern and will be examined in more detail in the next section. The intent is to compare the change index value of NAVFAC projects to those of other public CII and other private CII projects. The average NAVFAC change index value is 6.81, and the

median value is 6.92 with a standard deviation of 1.6. The change index value (7.0) for projects less than \$15M, which makes up 52% of all Navy projects, is higher than the overall average.

Infrastructure and add-on projects, which make up 11% and 17% of their respective groups, also had change index values higher than the average. These findings were expected because: although the sample size for these two categories is low, all the infrastructure and add-on projects in this data set were less than \$15M in size, and the data shows that projects of less than \$15M have higher index scores.

The next few figures are “Box and Whisker Plots”, which graphically show change index values grouped by industry, project nature, and size. Figure 5.1 explains how to interpret a box and whisker plot.

Figure 5.1 “Box and Whisker” Plot




Figure 5.2 shows a box and whisker plot for change index values by industry group for NAVFAC projects.




Figure 5.2 Box and whisker plot for NAVFAC by Industry

One observation from this figure is that there is a wide variation in the change practice index for the sample, particularly for grass roots. NAVFAC infrastructure projects in this study have a higher change index score than do buildings, however, the sample size (4) is so small that the significance of this number is questionable. Further study should be accomplished with larger sample sizes to examine each industry group with in NAVFAC.

Figure 5.2 shows a box and whisker plot for NAVFAC grouped by project nature.




Figure 5.2 Change Index values for NAVFAC grouped by Nature

Figure 5.3 illustrates that projects less than \$15M, which represent the majority of the projects in this sample, have much less variance and a smaller inner-quartile range than those \$15-50M (sample sizes are low so the significance of this is as well). As shown there are not enough projects over \$50M in size to compare.




Figure 5.3 Box and Whisker of Change Index by size

5.2 OTHER PUBLIC DATA

The next test is to compare all NAVFAC projects to the data set of other public projects. There are a total of 115 public projects, and 35 of those are NAVFAC. Other public projects (there are 80) include all those except NAVFAC. The sample sizes are large enough to justify using a “z-test for means with known variances.” Again the null hypothesis, which we are testing, is that any differences in both samples are non-significant. The results are shown in Table 5.3

Table 5.3 z-Test Other Public vs. Navy

| z-Test: Two Sample for Means | | |
|------------------------------|-----------------|-----------------|
| | Public | Navy |
| | <i>chgindex</i> | <i>chgindex</i> |
| Mean | 6.633 | 6.819 |
| Known Variance | 6.992 | 2.560 |
| Observations | 80 | 35 |
| Hypothesized Mean Difference | 0 | |
| z | -0.437 | |
| P(Z<=z) one-tail | 0.331 | |
| z Critical one-tail | 1.648 | |
| P(Z<=z) two-tail | 0.662 | |
| z Critical two-tail | 1.959 | |

A 95 percent confidence level is assumed and a two-tail test is used. From the table z-critical is 1.959 and -1.959, z-value is -.4; therefore $-1.959 < -.4 < 1.959$ meaning there is not sufficient evidence at the 95 percent confidence level to reject the null hypothesis. Any error is treated as normal sampling error and not as a difference in the two population means.

5.2.1 Other Metrics

The statistics that describe the change index values from each dataset are compared in Table 5.4. NAVFAC's average value is higher than other public sources, but lower than CII as a whole. NAVFAC appears to have a tighter range of values with less deviation and less variance. This seems accurate, because one would expect a military organization to be more standardized than private and other public sectors. In addition, one would expect less variation in a single organization versus a group of organizations. (Note: paragraph 5.1.2 explains the differences in sample sizes).

Table 5.4 Comparisons of Descriptive Statistics by data set for Change index

| Change index | | | |
|-------------------------|-------------|---------------------|------------------|
| | Navy | Other Public | Other CII |
| Mean | 6.82 | 6.63 | 7.78636 |
| Standard Error | 0.2705 | 0.3280 | 0.1003 |
| Median | 6.92 | 7.14 | 7.86 |
| Mode | 5 | 7.86 | 8.57 |
| Standard Deviation | 1.600 | 2.644 | 1.71987 |
| Sample Variance | 2.561 | 6.993 | 2.95795 |
| Kurtosis | -0.210 | 0.287 | 0.13098 |
| Skewness | 0.008 | -0.924 | -0.745 |
| Range | 7.14 | 10 | 7.86 |
| Minimum | 2.86 | 0 | 2.14 |
| Maximum | 10 | 10 | 10 |
| Sum | 238.69 | 431.19 | 2289.19 |
| Count (n) | 35 | 80 | 294 |
| Confidence Level(95.0%) | 0.549688 | 0.65524 | 0.19741 |

Similarly, NAVFAC values for Cost Growth seem to be more narrowly distributed about the mean than other public, and show less deviation and variance in Table 5.5.

Table 5.5 Comparisons of Descriptive Statistics for Cost growth

| Cost growth | Navy | Other Public | Other CII |
|-------------------------|-------------|---------------------|------------------|
| Mean | 0.01 | 0.05 | -0.034 |
| Standard Error | 0.0274 | 0.0209 | 0.0073 |
| Median | 0.0046 | 0.01 | -0.03 |
| Mode | 0.487 | 0 | 0 |
| Standard Deviation | 0.162 | 0.182 | 0.141 |
| Sample Variance | 0.026 | 0.033 | 0.019 |
| Skewness | 1.134 | 1.169 | 0.382 |
| Range | 0.7449 | 1.264 | 1.087 |
| Minimum | -0.2579 | -0.527 | -0.505 |
| Maximum | 0.487 | 0.737 | 0.582 |
| Sum | 0.43 | 4.14 | -12.72 |
| Count | 35 | 76 | 362 |
| Confidence Level(95.0%) | 0.0558 | 0.0416 | 0.0143 |

The data results for the change cost factor seem to be widely distributed for each of the data sets. Table 5.6 shows how the change cost factors are distributed for each data set.

Table 5.6 Comparisons of Descriptive Statistics for Change Cost Factor

| Cost factor | | | |
|-------------------------|-------------|---------------------|------------------|
| | Navy | Other Public | Other CII |
| Mean | 0.09 | 4.92 | 0.058 |
| Standard Error | 0.0301 | 4.7968 | 0.0108 |
| Median | 0.04 | 0.083 | 0.038 |
| Mode | 0.208 | 0 | 0 |
| Standard Deviation | 0.178 | 34.256 | 0.167 |
| Sample Variance | 0.032 | 1173.453 | 0.027 |
| Kurtosis | 16.337 | 50.997 | 112.996 |
| Skewness | 3.766 | 7.141 | 8.195 |
| Range | 0.959713 | 244.974 | 2.929 |
| Minimum | -0.00871 | -0.224 | -0.748 |
| Maximum | 0.951 | 244.75 | 2.18 |
| Sum | 3.32 | 250.69 | 13.94 |
| Count | 35 | 51 | 238 |
| Confidence Level(95.0%) | 0.0611 | 9.6345 | 0.0213 |

The following box and whisker plot, Figure 5.4, helps illustrate the differences in the quartile ranges for the change index from NAVFAC, other public, and other CII projects. This graphically shows the tighter grouping of data about the NAVFAC data; however, it also shows room for improvement. Outliers were removed from the CII data set resulting in sample sizes slightly smaller than those presented in Table 5.4.




Figure 5.4 Adjusted Box and Whisker Plots for Change Index by database

NAVFAC projects show less variation than other public, or other CII projects. Interestingly, other CII projects (private) show less variation than other CII public organizations. The author expected the public sector to show less variation than the private due to the use of Federal Acquisition Regulations.

While the change index median for NAVFAC is lower than the other datasets, the actual statistics from Table 4.2 show that the mean (average) value for NAVFAC is higher than other public projects in the sample. Other statistics for performance metrics not described in this section are listed in Appendix E-1 to E-3.

5.3 ANOVA TESTS

The score on the metric called change index indicates the degree of project change management practice use by NAVFAC, other public, and other CII organizations. The formula for change index was discussed in Chapter 3.

A One-Factor Analysis of Variance Test (ANOVA) was used in order to compare the change index results between NAVFAC, other public and other CII organizations. Again the null hypothesis is that the means for each dataset are the same. The results of this test are shown in Table 5.7

Table 5.7 ANOVA for Change Index by Data Set

| Anova: Single Factor | | | | | | |
|----------------------|---------|--------------|---------|----------|----------|--------|
| SUMMARY | | Change Index | | | | |
| Groups | Count | Sum | Average | Variance | | |
| CII | 294 | 2289.19 | 7.78 | 2.96 | | |
| Navy | 35 | 238.688 | 6.82 | 2.56 | | |
| Public | 65 | 431.19 | 6.63 | 6.99 | | |
| ANOVA | | | | | | |
| Source of Variation | SS | df | MS | F | P-value | F crit |
| Between Groups | 89.04 | 2 | 44.52 | 12.42 | 5.87E-06 | 3.02 |
| Within Groups | 1401.27 | 391 | 3.58 | | | |
| Total | 1490.32 | 393 | | | | |

The ANOVA test reveals that at least one mean is indeed different for the metric change index between NAVFAC, other public, and other CII projects. The null hypothesis cannot be accepted and the results are considered to be statistically valid at the 95% confidence level, because the P-value (.000005) is

smaller than $\alpha = .05$. The previous z-test established that other public and NAVFAC means could be accepted as similar, it is reasonable to assume that the other CII mean is the different factor in the ANOVA tests.

The fact that there is a difference between the other CII, NAVFAC and the other public samples is not surprising. Common sense indicates that the differences can be partially explained by the fact that the other CII sub-sample is dominated by large industrial projects (77%). Projects less than \$15M make up less than 45 percent of the CII sub-sample, and grass-roots projects make up only 36 percent of the total. By comparison, the NAVFAC sample and the other public sample consist of mostly buildings with some infrastructure projects; these samples are mostly less than \$15M, and mostly grass-roots in nature. NAVFAC projects and the other public projects are made up of similar groups of projects and their means have been accepted as equal. Other CII projects are made up of entirely different groups and their means must be accepted as different from NAVFAC and other public.

The question that needs to be answered is, "if projects in similar groups, size, and nature are compared will the variance in values for the Change Index be less pronounced?" In order to address this question, an ANOVA test like the one described in Table 5.3 was run on smaller groups of data with similar sizes, nature, and industries.

Since there are 3 data sets, and 3 main categories with which to break down the data sets (industry, nature, size) and 3-4 possibilities for each category it is possible to break down the datasets into 108 different groups for testing.

However, the limiting dataset is the NAVFAC dataset with only 35 projects. Breaking this data into 108 groups would leave many groups with one or less NAVFAC projects. Therefore only groups with sufficient sample sizes to be of value were tested.

To start, the author chose to examine the groups that had the majority of the NAVFAC projects. These groups and categories were grass-roots, buildings, and projects less than \$15M. Table 5.8 below shows the results of an ANOVA for all Buildings.

Table 5.8 ANOVA for Change Index btw Datasets by Buildings

| Anova: Single Factor | | CHANGE INDEX | | | |
|----------------------|-------|--------------|---------|--------------|-------------------|
| SUMMARY | | Buildings | | | |
| Groups | Count | Sum | Average | Variance | |
| Other CII | 21 | 147 | 7.011 | 2.940 | |
| O Public | 51 | 327 | 6.405 | 7.878 | |
| Navy | 28 | 186 | 6.637 | 2.220 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 5.5 | 2 | 2.765 | 0.523 | 0.594 3.09 |
| Within Groups | 513 | 97 | 5.285 | | |
| Total | 518 | 99 | | | |

Since the F statistic in this table is less than F critical (.52<3.09), the null hypothesis (Ho) cannot be rejected; there is insufficient evidence at the 95% confidence level to show a difference in means (Johnson 1997).

The ANOVA for the sub-group buildings (Table 5.8) was conducted first, and then ANOVAs were run for the sub-groups all grass roots, and then all projects less than \$15M. Next variations of these sub groups were tested such as:

buildings <\$15M, Industrial <\$15M, grass roots <\$15M, modernization <\$15M, and add-on <\$15M. In all over 36 ANOVA tests were run on these sub-groups.

The resulting ANOVA tables can be seen in Appendix G. There are two main points that this type of test indicates: 1) is there a significant difference in means between data sets such that the null hypothesis must be rejected, and 2) is the test statistically valid to the 95% confidence level. Appendix G shows the results of 17 ANOVAs. They are shown because they had a sufficient number of NAVFAC projects to make comparisons worthwhile. The other nine ANOVA test by various sub-groups did not have enough projects to provide any information.

The result of these tests showed that in most cases, when comparing data sets by similar sub-groups the differences in mean values for the change index grew smaller; however, the statistical validity gets smaller as the sample size gets smaller. These findings are somewhat predictable. Based on these tests the three data sets and their sub-sets were compared

5.3.1 ANOVA on Other Performance Factors

The preceding analysis examined the similarities between data sets for the Project Change Management practice use metric called change index. The change index has been shown by CII to correlate with certain project performance factors as discussed in Chapter 3. ANOVA tests conducted for the performance factors cost growth, and schedule growth found statistically significant differences in project performance between the data sets tested. The results are shown in Tables 5.9 and 5.10.

Table 5.9 ANOVA for Cost Growth by Dataset

| Anova: Single Factor | | Cost growth | | | |
|----------------------|--------|-------------|---------|----------|----------------|
| SUMMARY | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 376 | -12.72 | -0.034 | 0 | |
| Other Public | 76 | 4.136 | 0.054 | 0 | |
| Navy | 20 | 0.396 | 0.02 | 0 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F-stat | P-value F crit |
| Between Groups | 0.5212 | 2 | 0.261 | 12 | 1E-05 3.0149 |
| Within Groups | 10.616 | 469 | 0.023 | | |
| Total | 11.138 | 471 | | | |

The F statistic in Table 5.9 is greater than F critical ($12 > 3.01$); therefore, H_0 is rejected. These are significant differences that are too large to explain by sampling error alone (Johnson 1997).

Table 5.10 shows that the F statistic, which is 6.5, is greater than F critical, which is 3.01; therefore, there is sufficient evidence at the 95% confidence level to reject H_0 . This means there are differences in schedule growth between the data sets.

Table 5.10 ANOVA for Schedule Growth by Dataset

| Anova: Single Factor | | Schedule growth | | | |
|----------------------|--------|-----------------|---------|----------|----------------|
| SUMMARY | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 342 | 40.822 | 0.119 | 0.7 | |
| Other Public | 72 | 37.282 | 0.518 | 2 | |
| Navy | 19 | 11.101 | 0.584 | 1.4 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 12.286 | 2 | 6.143 | 6.5 | 0.002 3.0167 |
| Within Groups | 408.37 | 430 | 0.95 | | |
| Total | 420.66 | 432 | | | |

Figure 5.5 shows a box and whisker plot of the cost growth for each data set. Negative numbers indicate a better outcome (cost reduction) in most cases.




Figure 5.5 Cost Growth Performance by Data set

CII projects have a very low average cost growth factor of -.03, NAVFAC averages .01 cost growth, and other public averages .05. However, with the limited number of projects used in this sample, this research does not pretend to predict the performance of the entire population of NAVFAC projects, other public projects or CII projects. There is sufficient evidence; however, to develop predictive models for cost growth based on change index.

Is the impact of the change index on the performance factors mentioned above the same for each data set? CII has been able to show improvements in cost growth corresponding to increase in the change index. To answer the question “Can NAVFAC expect to see similar results?” the following analysis was performed.

5.4. REGRESSION

A simple linear regression between the change index values and performance factors (cost growth, cost factor, and schedule factor) was executed for each data set; a total of 12 in all. These can be seen in more detail in Appendix H. Regression was performed using both Excel, and SPSS 8.0 and the results were identical in most cases.

Regression is used to establish the relationship between two variables, the change index and cost growth. The results tell the direction and strength of the relationship, along with the statistical significance. In regression analysis, the results are shown by an equation of the best-fit line (the prediction line that best approximates the data) $y = \beta_1 x + \beta_0$. The beta coefficient indicates the slope of the line. The steeper the slope, the greater the impact x has on y (Diekhoff 1996). The null hypothesis (H_0) is that $\beta_1 = 0$, meaning there is no relationship. Figure 5.6 below shows the actual regression line for the other CII data set.




Figure 5.6 Other CII Change Index versus Cost Growth (n=292)

The equation of the line in the above graph is: **Cost growth = .12 - .02*change index**. This says for every 1-point improvement in “change index” cost growth is reduced by 2%. The R^2 in this example is .05 so the relationship is weak. For other public projects the regression can be seen in Figure 5.7.




Figure 5.7 Change Index vs. Cost growth for Other Public (n=60)

A series of regressions similar to those shown in Figure 5.7 were completed and the results are shown in Table 5.11. The table shows the Beta coefficient, the significance (F sig), and the strength of the fit (R^2) between change index and the performance factors: cost growth, cost factor, and schedule growth.

As shown in Table 5.11 for *Other CII* projects, a one-point improvement in the change index score corresponds to a -2 % (β_1) improvement in cost growth. The goodness of fit is 5 % (R^2); the significance or P-value (F sig) is .00005, which is less than the α . Alpha (α) = .05 for a 95 % confidence level.

Table 5.11 Summary of Regression Statistics

| Data Set | Linear Regression β_1 | n | F sig | R ² |
|-------------------------------|-----------------------------|-----|---------|----------------|
| Other CII | | | | |
| Change Index vs. Cost growth: | -.02 | 292 | 0.00005 | 0.05 |
| Cost factor: | -.008 | 233 | 0.21 | 0.006 |
| Schedule growth: | -.02 | 267 | 0.079 | 0.026 |
| Other Public | | | | |
| Change Index vs. Cost growth: | -.015 | 60 | 0.12 | 0.04 |
| Cost factor: | -.002 | 45 | 0.70 | 0.003 |
| Schedule growth: | -.017 | 57 | 0.067 | 0.05 |
| Navy | | | | |
| Change Index vs. Cost growth: | -.016 | 35 | 0.361 | 0.03 |
| Cost factor | +.013 | 34 | .48 | .014 |
| Cost factor: * ¹ | -.007 | 19 | 0.59 | 0.016 |
| Schedule growth: | -.23 | 31 | 0.07 | 0.11 |

The regressions and statistics shown in Table 5.11 were produced in Excel, the complete list of statistics and line plots are available in Appendix H. The values listed in Table 5.8 indicate, for all three sets of data, that as the scores for change index improves cost growth declines between 1.5 and 2%. These initial associations are not very strong (.03 and .05); however, that is to be expected since these data sets make up a very diverse group of projects in different industries, with different sizes and different natures. In addition, many other factors may impact performance indicators on a typical project. Further study by select groups and categories might have better correlations and more statistical significance.

Table 5.11 also indicates that the Change Index has an impact on schedule growth and on the change cost factor. The initial regression on the cost factor indicated a $\beta_1 = .013$, a positive growth in the cost factor. This result is not

¹ This regression on the change cost factor was performed on All Navy – grass-roots projects only.

normally expected and will be examined in more detailed later in this thesis. The change index had the largest impact on schedule growth for NAVFAC projects where the regression indicates a R^2 of .11 with a .07 level of significance (close to the 95% confidence level.) and a 23% reduction in schedule growth for every one-point improvement in change index. This regression can be seen in Figure 5.8.




Figure 5.8 Change Index vs. Schedule growth –NAVFAC (n=31)

5.4.1 Specific NAVFAC Groups

Since the author is interested in NAVFAC projects, more regressions of NAVFAC data were executed for each industry group by size, and nature. The majority of all NAVFAC projects in the database are grass-roots projects less than <\$15M, which makes this group a logical one to examine further.

The regression results of NAVFAC grass roots projects less than \$15M (Table 5.12) show a very strong association $R^2 = .34$ between the change index

and cost growth and is much higher than any of those previously examined (although consisting of a relatively small sample size). The equation of the line is **Cost growth = .68 -.09 * change index**. This indicates a 9% reduction in cost growth for every one-point improvement in the change index. The beta coefficient (.09) is larger than those shown in the previous table, this indicates that for grass-roots projects less than \$15M the change management practices have a big impact. Figure 5.9 illustrates this via the steepness of the line. Notice it is steeper than the line in Figure 5.6.




Figure 5.9 Regression line for NAVFAC Grass-roots <\$15M (n=14)

This process was repeated for several different sub-groups of data. The only other findings of interest were for all grass-roots projects and all modernization projects; these results are shown in Table 5.12 along with the

statistics for Figure 5.9 above. The complete regression statistics are included in Appendix I.

Table 5.12 Regressions of NAVFAC Projects by Sub-groups

| Navy | Regression | β_1 | n | F-sig | R ² |
|--------------------------------------------------|------------|-----------|----|-------|----------------|
| Grass-roots (<15M) Change Index vs. Cost growth: | | -.09 | 14 | 0.03 | 0.34 |
| Grass-roots Cost growth: | | -.08 | 20 | 0.16 | 0.37 |
| Buildings Cost growth: | | -.06 | 27 | 0.14 | 0.21 |

Grass-roots projects as a whole show a 37% association between the change index and cost-growth, which is by far the strongest tested; however, the beta coefficient of -.08 is less than those of grass roots less than \$15M. Modernization projects also showed a strong association (28%); however, with less significance, a smaller sample size, and less impact. For all of these specific NAVFAC sub-groups the sample sizes are quite low. Other groups such as additions between \$15-50M had even fewer projects making regression non-feasible.

As mentioned earlier the initial regressions for the cost factor indicated a positive growth in cost factor as a result of increase in the change index. These results did not seem logical. According to the initial hypothesis, improving the change management process on a project should reduce the number and cost of change orders. The change cost factor is cost of changes divided by total cost of the project. It is possible that one could follow the elements of the change index perfectly and find some legitimate reason for modifying the contract. For instance, a legitimate reason may be the result of value engineering or unforeseen site conditions. The cost factor by itself is of limited value; for example, a

perfectly and find some legitimate reason for modifying the contract. For instance, a legitimate reason may be the result of value engineering or unforeseen site conditions. The cost factor by itself is of limited value; for example, a modification due to value engineering may result in a large overall cost reduction; however, the cost factor would still be large. In fact, closer examination of Navy project number P6 from the Analysis of NAVFAC survey indicates a \$17M change order took place; however the final project ended up \$12M under budget.

Also, Navy project number 8 was the only project over 100 million dollars. It was a design build project, involving add-ons, modernizations and grass roots construction over a time frame of five years. Due to the nature of this project numerous scope changes (311) and development changes (40) took place accounting for \$50M dollars. A separate regression shown in Table 5.11 was completed without this project. The results showed a reduction in the cost factor due to the change index, which matched initial predictions.

The average change cost factor for all NAVFAC projects, from Table 5.6 is 0.095. This indicates that 9.5% of total project costs for NAVFAC projects, or \$407M can be attributed to change orders. NAVFAC's average change index (6.82) is in the 3rd quartile for CII projects. A 2.5-point improvement (from Figure 4.16) is needed to get into the first quartile of CII projects. From Table 5.11 a one-point change in the change index for grass roots projects equates to 0.7% reduction in the change cost factor. Although a rough estimate, a 2.5 potential improvement in the change index could result in a 1.75% reduction in the cost

factor. This could potentially reduce change orders by approximately \$7 million dollars (\$407M * 1.75%).

5. 4 PRACTICE USE

The change index values presented above are based on answers to the 14 PCM practice use questions discussed previously. This section looks at the survey responses to the change management practice use questions more closely in order to determine the extent of practice use.

5.4.1 NAVFAC Practice Use

The Navy metrics for the change index scores presented in section 4.2 were derived from the answers presented in Table 5.13, which came from the 15, returned "Analysis of NAVFAC Surveys" and the 20 NAVFAC projects in the CII database.

Table 5.13 Practice Use Summary Results for NAVFAC

| Project Change Management Practices | Yes | No |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|------------|
| 1. Was a formal documented change management process, familiar to the principal project participants used to actively manage changes on this project? | 34 | 1 |
| 2. Was a baseline project scope established early in the project and frozen with changes managed against this base? | 34 | 1 |
| 3. Were design "freezes" established and communicated once designs were complete? | 32 | 3 |
| 4. Were areas susceptible to change identified and evaluated for risk during review of the project design basis? | 30 | 4 |
| 5. Were changes on this project evaluated against the business drivers and success criteria for the project? | 30 | 5 |
| 6. Were all changes required to go through a formal change justification procedure? | 26 | 9 |
| 7. Was authorization for change mandatory before implementation? | 20 | 10 |
| 8. Was a system in place to ensure timely communication of change information to the proper disciplines and project participants? | 19 | 15 |
| 9. Did project personnel take proactive measures to promptly settle, authorize, and execute change orders on this project? | 17 | 16 |
| 10. Did the project contract address criteria for classifying change, personnel authorized to request and approve change, and the basis for adjusting the contract? | 14 | 16 |
| 11. Was a tolerance level for changes established and communicated to all project participants? | 10 | 25 |
| 12. Were all changes processed through one owner representative? | 7 | 22 |
| 13. At project closeout, was an evaluation made of changes and their impact on the project cost and schedule performance for future use as lessons learned? | 7 | 27 |
| 14. Was the project organized in a Work Breakdown Structure (WBS) format and quantities assigned to each WBS for control purposes prior to total project budget authorization? | 34 | 1 |
| Sum | 315 | 154 |
| Percent of Total Possible | 64% | 31% |

Since there are 35 survey results and 14 questions, there are 490 potential responses. Of the 490 possible responses 469 were answered yes or no, and 6% or 20 were considered unknown. Respondents indicated they are using the

majority of the practices (67%.) However, over a quarter (27%) of the responses were negative.

Out of the 14 practice elements 8 are used more than 80% of the time, two are used 50% of the time, three are not used the majority of the time, and one is not used 80% of the time. More detailed breakouts by element for each data set are available in Appendix J-1 to J-3. Figure 5.10 shows the break down of percent of practice elements.

Figure 5.10 shows the overall combined NAVFAC use of change management practice elements sorted in the order they are used.




Figure 5.10 All NAVFAC Practice use sorted in Order (n=35)

Practice elements 9, 7, 10, 8, and 2 are used by nearly everyone (more than 90% of the time) and only 1 response from this group was unknown. The majority use practice elements 12, 1, 3, and 6 (between 55 -90% of the time) but there are quite a few negative responses (15 to 40%.) Elements 11 and 4 are essentially even at 45% used and 46% not used with approximately 10% undecided. A clear majority of projects are not using elements 13, 5 and 14. Table 5.14 shows the practice elements grouped by use.

Table 5.14 NAVFAC Practice Elements Grouped by Use

| Project Change Management Practice Elements | |
|----------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Highly Used | |
| 9. | Did project personnel take proactive measures to promptly settle, authorize, and execute change orders on this project? |
| 7. | Was authorization for change mandatory before implementation? |
| 10. | Did the project contract address criteria for classifying change, personnel authorized to request and approve change, and the basis for adjusting the contract? |
| 8. | Was a system in place to ensure timely communication of change information to the proper disciplines and project participants? |
| 2. | Was a baseline project scope established early in the project and frozen with changes managed against this base? |
| Majority of the Time | |
| 12. | Were all changes processed through one owner representative? |
| 1. | Was a formal documented change management process, familiar to the principal project participants used to actively manage changes on this project? |
| 3. | Were design "freezes" established and communicated once designs were complete? |
| 6. | Were all changes required to go through a formal change justification procedure? |
| Partially Used | |
| 11. | Was a tolerance level for changes established and communicated to all project participants? |
| 4. | Were areas susceptible to change identified and evaluated for risk during review of the project design basis? |
| Rarely Used | |
| 13. | At project closeout, was an evaluation made of changes and their impact on the project cost and schedule performance for future use as lessons learned? |
| 5. | Were changes on this project evaluated against the business drivers and success criteria for the project? |
| 14. | Was the project organized in a Work Breakdown Structure (WBS) format and quantities assigned to each WBS for control purposes prior to total project budget authorization? |

Elements 3, 4, and 5 received over 14% unknown responses; perhaps these questions are either not fully understood or not applicable to NAVFAC project managers. In the author's experience, establishing design freezes and establishing areas susceptible to risk are both understandable and applicable to NAVFAC, therefore, it is likely that the respondents were not using these practices. Practice element 5, concerning evaluating changes based on the business drivers and success criteria, is hard to apply in the NAVFAC setting; therefore, it is not surprising to see a high unknown response rate. This will be discussed further in Chapter 6.

5.4.2 Other Public Agencies Practice Use

Other CII public agencies average practice use is lower than NAVFAC's as a whole as illustrated in Figure 5.11. Overall results from the other public sample shows 64% responding "yes," compared to 67% for NAVFAC. The other public data shows 33% responding "no," compared to 27% for NAVFAC. The detailed results are shown in Table 5.11.




Figure 5.11 Percent Practice use for Other Public Agencies

The order of the most used practice elements for other public agencies is not much different than for NAVFAC. Elements 9, 12, 7, and 10 are used most, 80-90% of the time. Elements 8, 1, 2, 6 are used 60-70% of the time. Elements 11 and 3 are used slightly more than 50% of the time. Practice elements 4, 5, 13, 14 are all not used most of the time. In order, practices 3, 13, 5, 11, 14, and 4 had the highest percentage of unknown responses. A more detailed explanation of these elements on future surveys would likely improve responses and therefore improve the research findings.

5.4.3 Other CII Owners Practice Use

A graph similar to Figure 5.11 for other public agencies is given in Figure 5.12. It illustrates which practice elements are used most often by other CII organizations.




Figure 5.12 Percent Practice use for Other CII

As illustrated, practice elements 1, 2, 7, 8, 9, 10, and 12 are used more than 80 percent of the time. Practice elements 3, 5, 6, and 11 are used between 60 and 80 percent of the time, while 4, 13, and 14 are only used between 50 and 60 percent of the time. The following chapter will summarize the implications of these findings to NAVFAC.

percent of the time. The following chapter will summarize the implications of these findings to NAVFAC.

CHAPTER 6

Implications to NAVFAC

6.0 FINDINGS

The thesis has demonstrated that while there are some differences in the industry groups and project nature NAVFAC projects, other public projects, and other CII projects all come from similar populations. When comparing similar industry groups by nature and size the three datasets can be statistically compared. Although the sample sizes used in this research are small, they do illustrate the potential impact of effective use of the Project Change Management practices identified by CII on certain performance metrics.

The impact of Project Change Management practices on NAVFAC was shown to be similar to the impact on other CII projects. However, the CII best practice PCM was analyzed in isolation from the other 10 CII best practices such as: Pre-Project Planning, Constructability, and Team building. The cumulative or synergistic effect of using all these practices at once was not examined. Dr. David Hudson's work shows the cumulative effect of several of these practices working together (Hudson 1996).

6.1 IMPACT OF PRACTICE USE

The vast majority of NAVFAC projects, those grass roots buildings less than \$15M can benefit from change management. Each 1-point improvement

correlates to a 9% reduction in cost growth (β_1 from Table 5.12.) A 3.18 potential improvement multiplied times 9% provides for a possible 26% reduction in cost growth. NAVFAC is executing \$4.3 billion in construction contracts each year. The average cost growth for NAVFAC, from Table 5.2, is 1.24% that equates to \$53 million in cost grow each year. A 26% reduction in cost growth equates to a \$13.5 million potential savings from reductions in cost growth alone.

Additionally, there are potential benefits from reductions in schedule, and claims. The 2.3% reduction in schedule growth (β_1 from Table 5.11) multiplied by the 3.18 potential improvement in Change index produces an approximate 7% reduction in schedule growth. However, by itself this may tend to overstate the benefits of change management.

The improvements in cost, schedule, and change orders are not additive. One should not expect to benefit from a cost reduction due to schedule, plus a cost savings due to reduction in number and size of change orders, plus a 9% reduction in cost growth. Instead the impact of change management on these factors is a combined improvement.

6.2 OBSERVATIONS

While the survey responses for NAVFAC showed less variation than the CII database, there were some inconsistencies in the answers to the practice use elements. Some of the responses were not consistent with the information provided in the Field Officers Student Guide. The officers questioned may have been confused by the questionnaire, or once in the field they are not retaining the information being taught in the Field Officers Student Guide (CECOS 1999).

Overall NAVFAC's cost performance is better than other public CII members, but is in the third quartile of other CII members for cost growth.

In the general, NAVFAC use of the project change management practice is above that of other public agencies, but behind CII as a whole. NAVFAC is in the 3rd Quartile of CII Companies using the project change management practice. Table 6.1 shows the practice elements ranked in the order in which they are used. The most often used are on the left, the least often used on the right.

Table 6.1 Practice Use ranked by Use

| Comparison of Practices Used in Order | | | | | | | | | | | | | | |
|---------------------------------------|---|----|----|----|----|----|----|---|----|----|----|----|----|----|
| Other CII | 8 | 9 | 2 | 7 | 12 | 1 | 10 | 5 | 6 | 3 | 11 | 4 | 13 | 14 |
| NAVFAC | 9 | 7 | 10 | 8 | 2 | 12 | 1 | 3 | 6 | 11 | 4 | 13 | 5 | 14 |
| Other Public | 9 | 12 | 7 | 10 | 8 | 1 | 2 | 6 | 11 | 3 | 13 | 4 | 5 | 14 |

From this Table we see that the practice elements least used by NAVFAC are very similar to those least used by CII and other public agencies. Elements 3, 4, 11, 13, and 14 are used the least by all three groups, and they are used in approximately the same order. The biggest difference between CII and NAVFAC seems to be in practice element number 5.

Practice element 5: Evaluate changes against the basic business drivers and success criteria for the project. It is unlikely that the ROICC office personnel would have access to the original business drivers; particularly since the timeframe for MILCON projects can be 5 years. However, it is reasonable to expect that the customer or customer liaison (often this is Public Works personnel) could provide some success criteria particularly in regard to mission fulfillment. It is entirely possible for this to become a requirement in future projects. The data show that this element is used only 20% of the time. Each element is worth .72 points on the index and cost growth/point is -.09; therefore, improving this practice element has a potential to reduce cost growth by 5.4%.

Practice element 6: Requires all changes to go through a formal change justification procedure. This element is being used only 54% of the time, and 3% of those surveyed were not sure if this was being done. According to the standard modification process discussed in Chapter 2, most NAVFAC respondents should have answered yes to this practice. Forty-six percent of those NAVFAC personnel surveyed were unaware of the standard process, ignored the standard procedure, or were confused by the question.

The wording of the question may have been confusing. The question asked if changes go through a "formal justification procedure." Is a standing operating procedure considered a formal procedure? Many modifications are approved according to SOP at the lowest level by contracting officers. Project managers might not consider this a formal procedure, but they should. This needs to be corrected.

Practice element 11: Establish tolerance levels for changes and communicate these to all participants. The Navy's contracting manual (P-68) does provide for basic thresholds for change approval such as those discussed in chapter 2. However, tolerance levels defined specifically for each project based on the project success factors and potential weaknesses are not being formally established and communicated. This element is being used only 49% of the time.

It is entirely possible to implement this practice element within government contracting and NAVFAC in particular. A 51% improvement on this practice alone would improve cost growth by 3.28%.

Practice element 13: Evaluate changes and their impact on project cost and schedule performance at project closeout, for future use as lessons learned? Only 29% reported use of this practice element. Clearly most of the time this element is not used. This is perhaps a function of the increasing workloads, within NAVFAC, due to budget and personnel cuts over the last decade. Many ROICC personnel have numerous projects to deal with at any given time. Stopping to complete or evaluate the changes of a completed project does not get much consideration, particularly when the pressure is on to complete the next project.

However, adopting this practice element as standard procedure can be done in a reasonable manner and should be considered. While it appears to take additional time, the data presented herein shows these elements can reduce schedule growth.

Practice element 14: Organize the project in a Work Breakdown Structure (WBS) format and assign quantities to each WBS for control purposes prior to total project budget authorization? This practice element is the least used, only 20% of the time, according to the survey results. This is due to the nature of Navy contracting. The pre-project-planning and business planning is done 4-5 years in advance of the project by a separate staff, the Public Works Department. A detailed work breakdown structure is usually not completed until the contract is ready to be advertised. Prior to award, a WBS could be completed along with the government estimate and sent to the ROICC. This should be accomplished by Public works, or an A/E firm prior to contract advertisement and could be included in the complete contract package that is sent to the contracting officer.

Design-build projects are becoming more and more frequent within NAVFAC and may render this practice element more useful. The concept of using a WBS for control purposes would also be valuable in a partnering arena. For public projects this element might be better utilized if recommended for use as a control mechanism at or prior to contract award rather than during the pre-project planning stage.

While some of the practice elements for change management discussed may seem as if they do not apply to NAVFAC, all of them when examined in detail can be applied in some fashion.

Finally, the average Change Index for NAVFAC projects presented in chapter 4 is 6.82. A 3.18-point improvement on the Change index is possible if

each practice element described above is implemented. This can have a significant positive impact on NAVFAC project's cost and schedule.

CHAPTER 7

Conclusions

7.0 CONCLUSIONS

The overall goal of this study was to identify areas where the Navy might be able to improve its construction change management practices. To meet this goal the following objectives were set:

1. Characterize the Navy's change order management best practice use in regard to the CII member organizations and to other public agencies.

While NAVFAC's change order management practice use is higher than other public agencies evaluated in this study, it lags behind CII as a whole. More can be done within the framework of the Federal Acquisition Regulations and the P-68 to improve performance.

2. Analyze change order performance for NAVFAC projects identified through surveys.

For this sample of 35 NAVFAC projects, change orders accounted for 11% of the cost and 319 weeks of the combined schedules. If these numbers were applied to all NAVFAC projects, approximately 4.2 billion in total construction, the impact would be approximately 1 billion dollars in changes. This indicates a significant potential for improvement through use of PCM and other CII best practices.

3. Recommend areas where NAVFAC might be able to improve performance, and determine which methods can be used to accomplish this improvement.

These recommendations are:

- **Incorporate Change Management**

NAVFAC can benefit from the change management practice elements identified by CII and outlined in this study. The Navy's Contracting Manual (P-68) should be modified to include these change management practice elements as standing operating procedures (SOP).

All of these best practice elements should be incorporated into the Field Office Management Course and taught at the Civil Engineer Corps Officer School (CECOS). Specifically, the following practice elements have been identified in this study as areas that need significant improvement.

1. Evaluate changes against basic drivers and success criteria.
2. Identify areas susceptible to change and evaluate for risk during review.
3. Evaluate changes and their impact on cost and schedule at project closeout.
4. Establish tolerance levels for changes and communicate these to all.
5. Organize the project into WBS format and assign quantities to each activity for control purposes

Practice element #14, the use of a WBS as a control mechanism, should be taught in the Facilities Management course as well. It should become SOP

for designers, or project engineers to prepare the WBS and to include it in the project package for contractibility review.

- **Better Utilize CII**

NAVFAC should take better advantage of its membership in CII by providing project data for 100% of all projects. NAVFAC does not have an organization equipped to perform the type of serious benchmarking and research needed to make continuous quality improvement a reality. CII's use of the world wide web for data collection can help can help accomplish this effort in a more timely and affordable manner.

More rigorous statistical analysis can be easily accomplished by CII with the addition of more NAVFAC projects to the database. This would allow for detailed studies by project size, contract type, industry, and project nature. This will provide better insight into the actual practices being used on certain types of Navy projects.

- **More Detailed Analysis**

Further study involving multiple regression of individual practice elements should be accomplished for all CII organizations. This may lead to the rejection of some individual practice elements, and the addition of others.

CII may consider adding new best practices elements to improve project change management such as Functional Analysis Conceptual Design, and new virtual project management software may have a positive effect on cost growth as well. Further studies are needed to examine these new techniques in detail.

- **NAVFAC Use of Other Practices**

NAVFAC should look more closely at the other best practices outlined in CII publications. Currently CII prepares a "Key Report" for each member (including NAVFAC) detailing all performance metrics and all best practices. This report needs much wider dissemination! This should be accomplished by sending copies of this report to the NAVFAC Executive Steering Committee, CECOS, and to all Field Divisions.

The fact remains that every construction project, regardless of its size and industry sector deals with change orders. This thesis has demonstrated how a positive project change management system can have an enormous impact on the Navy Facilities Engineering Command.

Other Observations

There were inconsistencies in answers to the question about standard procedures for processing change orders. This area should be stressed more heavily at CECOS along with methods for continuous quality improvement.

Finally, further study involving more projects is needed to establish these findings in a more statistically significant manner.

Appendix A Glossary of Terms

Appendix A Glossary of Terms

NAVFAC Terms:

Equitable adjustment - the difference between what it would have reasonably cost the contractor to perform the work as originally required and what it reasonably costs the contractor to perform the work as changed.

Contract modification - Any written change in the terms of the contract.

Bilateral modification - A contract modification that is signed by both the Contracting Officer and the contractor. They are used to make negotiated equitable adjustments and to reflect other agreements of the two parties that modify the terms of the contract.

Supplemental agreement - A contract modification that is accomplished by the mutual action of both parties.

Unilateral modification - A contract modification that is signed only by the Contracting Officer. They are used to make administrative changes, issue change orders, make changes authorized by other clauses (ex: Options and Suspension of Work clauses), and issue termination notices.

Administrative change - A unilateral contract change, in writing, that does not affect the substantive rights of the parties.

Change order - A written order, unilaterally signed by the Contracting Officer, directing the contractor to make a change that the Changes clause authorizes the Contracting Officer to order without the contractor's consent.

Definitization - An agreement or determination of the contract terms, specifications, pricing, and/or time that converts an undefinitized contract action into a definitized contract.

Definitized Bilateral Modification - A contract modification for which both parties have agreed to the terms, specifications, price, and time for the additional work. Required additional work may be authorized by clauses, such as the changes and differing site conditions clauses. If this work is pre-priced, a definitized bilateral modification is issued.

Undefinitized Bilateral Modification - A contract modification that does not quantify a final agreeable change to the terms, specifications, price, or time. This modification always requires a follow-on modification to document the complete and final equitable adjustment. When the work cannot be forward priced without adversely affecting the interest of the Government, but a maximum price can be agreed with the contractor, an undefinitized bilateral modification is issued.

Undefinitized Unilateral Modification - A contract modification, signed only by the Contracting Officer, which has not been agreed to by the contractor, and the changes to the terms, specifications or price of the contract have not been established.


If time does not permit, or it is impractical to negotiate a maximum price, an undefinitized unilateral modification is issued. All unilateral modifications must be in scope. This type of change order must be followed by a supplemental agreement.

Definitized Unilateral Modification - A contract modification signed only by the Contracting Officer that quantifies a change in the contract terms, specification, pricing, or time of a contract. The Contracting Officer must deem the terms an equitable adjustment (fair and reasonable).

When unable to negotiate an equitable adjustment, a definitized unilateral modification is issued for the dollar amount and time that has been determined to be fair and reasonable. All unilateral modifications must be in scope.

Appendix B NAVFAC Modification Process

UNDEFINITIZED MODIFICATIONS PROCESS



Appendix C BM&M Survey

CII Benchmarking and Metric Owners (Version 3)

The data collected by this form begins the third round of data collection for CII's benchmarking and metrics system. The data will be used to establish performance norms, to identify trends, and to correlate execution of project management processes to project outcomes. It will form part of a permanent database. Through such correlation across many companies and projects, opportunities for improving your company's project performance will be identified. Following the data collection and metrics calculations, each company will be provided project and company aggregate key reports for comparison with the database benchmarks. It is important that you retain a copy of this questionnaire for your records and future analysis. **All data will be held in strict confidence.**

When you have completed the questionnaire, please return it to your Company's Benchmarking Associate by **June 1, 1998.**

The next 2 pages contain definitions for project phases. Please pay particular attention to the start and stop points highlighted. All project costs should be given in U.S. dollars. If you need further assistance in interpreting the intent of a question, please call Steve Thomas CII at (512) 232-3007 (E-mail: stthomas@mail.utexas.edu) or Marvin Oey CII at (512) 232-3051 (E-mail: marvinoey@mail.utexas.edu). Conformance to the instructions and phase definitions is crucial for establishing reliable benchmarks.

Your Company Benchmarking Associate has been provided with a list of projects that were submitted by your company during the previous data collection effort. To maintain the integrity of the database, please ensure that projects that were submitted previously are not reported again.

If the information required to answer a given question is not available, please write "UNK" (unknown) in the space provided. If the information requested does not apply to this project, please write "NA" (not applicable) in the space provided. Keep in mind, however, that too many "unknowns" or "not applicables" could render the project unusable for analysis.

This questionnaire should be completed under the direction of the project manager in consultation with colleagues who worked on the project. Again, please carefully review the phase table on the next 2 pages before attempting to provide the requested information.

Definitions are provided in the attached glossary for words and phrases that are both italicized and underlined.

1. Your Company: _____

2. Your Project I.D. _____ (You may use any reference to protect the project's identity. The purpose of this I.D. is to help you and CII personnel identify the questionnaire correctly if clarification of data is needed and to prevent duplicate project entries.)

3. Project Location: Domestic _____, USA
State _____
International _____
Country _____

4. Contact Person (name of the person filling out this form):

5. Contact Phone No. (____) _____ 6. Contact Fax No. (____) _____

E-mail address _____

7. Principal Type of Project

(Check only one. If you feel the project does not have a principal type, but is an even mixture of two or more of those listed, please attach a short description of the project. If the project type does not appear in the list, please describe in the space next to "Other."):

Industrial

Electrical (Generating)
Oil Exploration/Production
Oil Refining
Pulp and Paper
Chemical Mfg.
Environmental
Pharmaceuticals Mfg.
Metals Refining/Processing
Microelectronics Mfg.
Consumer Products Mfg.
Natural Gas Processing
Automotive Mfg.
Foods

Infrastructure

_____ Electrical Distribution
_____ Highway
_____ Navigation
_____ Flood Control
_____ Rail
_____ Water/Wastewater
_____ Airport
_____ Tunneling
_____ Marine Facilities
_____ Mining

Buildings

Lowrise
Highrise
Warehouse
Hospital
Laboratory
____ School
____ Prison
____ Hotel
____ Maintenance Facilities
____ Parking Garage
____ Retail

_____ Other (Please describe) _____

8. This project was (check only one): Grass Roots _____ Modernization _____
Addition _____

Grass roots - a new facility from the foundations and up. A project requiring demolition of an existing facility before new construction begins is also classified as grass roots.

Modernization - a facility for which a substantial amount of the equipment, structure, or other components is replaced or modified, and which may expand capacity and/or improve the process or facility.

Addition - a new addition that ties in to an existing facility, often intended to expand capacity.

_____ Other (Please describe)_____

9. 11a. Total Project Budget

- The total project budget amount should correspond to the estimate at the start of detail design including contingency.
- The total project budget amount should include all planned expenses from pre-project planning through startup or to a "ready for use" condition, excluding the cost of land.
- State the project budget in U.S. dollars to the nearest \$1000. (You may use a "k" to indicate thousands in lieu of "...,000".)

\$_____

- 11b.** How much contingency does this budget contain? (to the nearest \$1000. You may use a "k" to indicate thousands in lieu of "...,000".)

\$_____

12. Total Actual Project Cost:

- The total actual project cost should include all actual project costs from pre-project planning through startup or to a "ready for use" condition, excluding the cost of land.
- Actual costs should correspond to those that were part of the budget. For example, if the budget included specific amounts for in-house personnel, then

actual cost should include the actual amounts expended during the project for their salaries, overhead, travel, etc.

- State the project cost in U.S. dollars to the nearest \$1000. (You may use a "k" to indicate thousands in lieu of "...,000".)

\$ _____

13. Please indicate the budgeted and actual costs by project phase

- Phase budget amounts should correspond to the estimate at the start of detail design.
- Refer to the table on pages 2 and 3 for phase definitions and typical cost elements.
- State the phase costs in U.S. dollars to the nearest \$1000. (You may use a "k" to indicate thousands in lieu of "...,000".)
- Include the cost of bulk materials in construction and the cost of engineered equipment in procurement.
- If this project did not involve Demolition/Abatement or Startup please write "NA" for those phases.
- The sum of phase budgets should equal the Total Project Budget and the sum of actual phase costs should equal Total Actual Project Cost from questions 11 & 12 above.

| Project Phase | Phase Budget (Including Contingency) | Amount of Contingency in Budget | Actual Phase Cost |
|----------------------|--------------------------------------|---------------------------------|-------------------|
| Pre-Project Planning | \$ | \$ | \$ |
| Detail Design | \$ | \$ | \$ |
| Procurement | \$ | \$ | \$ |
| Demolition/Abatmnt | \$ | \$ | \$ |
| Construction | \$ | \$ | \$ |
| Startup | \$ | \$ | \$ |
| Totals | \$ | \$ | \$ |

14. Planned and Actual Project Schedule

- The dates for the planned schedule should be those in effect at the start of detail design. If you cannot provide an exact day for either the planned or actual, estimate to the nearest week in the form mm/dd/yy; for example, 1/8/96, 2/15/96, or 3/22/96.
- Refer to the chart on pages 2 and 3 for a description of starting and stopping points for each Phase.
- If this project did not involve Demolition/Abatement or Startup please write "NA" for those phases.

| Project Phase | Planned Schedule | | Actual Schedule | |
|----------------------|--------------------|-------------------|--------------------|-------------------|
| | Start mm / dd / | Stop mm / dd / | Start mm / dd / | Stop mm / dd / |
| Pre-Project Planning | | | | |
| Detail Design | | | | |
| Procurement | | | | |
| Demolition/Abatement | | | | |
| Construction | | | | |
| Startup | | | | |

- 14a. What percentage of the total engineering workhours for design were completed prior to total project budget authorization? (Write "UNK" in the blank if you don't have this information)

_____ %

- 14b. What percentage of the total engineering workhours for design were completed prior to start of the construction phase? (Write "UNK" in the blank if you don't have this information)

_____ %

15. **Project Development Changes** and **Scope Changes**. Please record the changes to your project by phase in the table provided below. For each phase indicate the total number, the net cost impact, and the net schedule impact resulting from project development changes and scope changes. Changes may be initiated by either the owner or contractor.

Project Development Changes include those changes required to execute the original scope of work or obtain original process basis.

Scope Changes include changes in the base scope of work or process basis.

- Changes should be included in the phase in which they were initiated. Refer to the table on pages 2 and 3 to help you decide how to classify the changes by project phase. If you cannot provide the requested change information by phase, but can provide the information for the total project please indicate the totals.
- Indicate "minus" (–) in front of cost or schedule values, if the net changes produced a reduction. If no changes were initiated during a phase, write "0" in the "Total Number" columns.
- ***State the cost of changes in U.S. dollars to the nearest \$1000 and the schedule changes to the nearest week. You may use a "k" to indicate thousands in lieu of "...,000".***

| Project Phase | Total Number of Project Development Changes | Total Number of Scope Changes | Net Cost Impact of Project Development Changes | Net Cost Impact of Scope Changes | Net Schedule Impact of Project Development Changes | Net Schedule Impact of Scope Changes |
|----------------------|---------------------------------------------|-------------------------------|------------------------------------------------|----------------------------------|----------------------------------------------------|--------------------------------------|
| Design | | | \$ | \$ | wks | wks |
| Procurement | | | \$ | \$ | wks | wks |
| Demolition/Abatement | | | \$ | \$ | wks | wks |
| Construction | | | \$ | \$ | wks | wks |
| Startup | | | \$ | \$ | wks | wks |
| Totals | | | \$ | \$ | wks | wks |

Project Change Management Practices

Change Management focuses on recommendations concerning the management and control of both scope changes and project development changes.

Please check the appropriate response for the questions below. If your company was not involved with the project function(s) in which a practice element is generally used, please write "UNK" for that question.

Yes No

- 41a. ____ Was a formal documented change management process, familiar to the principal project participants used to actively manage changes on this project?
- 41b. ____ Was a baseline project scope established early in the project and frozen with changes managed against this base?
- 41c. ____ Were design "freezes" established and communicated once designs were complete?
- 41d. ____ Were areas susceptible to change identified and evaluated for risk during review of the project design basis?
- 41e. ____ Were changes on this project evaluated against the business drivers and success criteria for the project?
- 41f. ____ Were all changes required to go through a formal change justification procedure?
- 41g. ____ Was authorization for change mandatory before implementation?
- 41h. ____ Was a system in place to ensure timely communication of change information to the proper disciplines and project participants?

- 41i. ____ ____ Did project personnel take proactive measures to promptly settle, authorize, and execute change orders on this project?
- 41j. ____ ____ Did the project contract address criteria for classifying change, personnel authorized to request and approve change, and the basis for adjusting the contract?
- 41k. ____ ____ Was a tolerance level for changes established and communicated to all project participants?
- 41l. ____ ____ Were all changes processed through one owner representative?
- 41m. ____ ____ At project close-out, was an evaluation made of changes and their impact on the project cost and schedule performance for future use as lessons learned?
- 41n. ____ ____ Was the project organized in a Work Breakdown Structure (WBS) format and quantities assigned to each WBS for control purposes prior to total project budget authorization?

This concludes the questionnaire; please review your responses and ensure you have answered all questions. Thank you for your participation. Please return this questionnaire to your Benchmarking Associate.

Appendix D Analysis of NAVFAC Survey

Analysis of NAVFAC's

Use of the CII Change Management Best Practices

1. The next 2 pages contain definitions for project phases. Please pay particular attention to the start and stop points highlighted. All project costs should be given in U.S. dollars. If you need further assistance in interpreting the intent of a question, please call me, LT Scot Sanders, at (512) 272-8016 or (E-mail: lt.sanders@mail.utexas.edu)
2. If the information required to answer a given question is not available, please write "UNK"(unknown) in the space provided. If the information requested does not apply to this project, please write "NA" (not applicable) in the space provided.
3. This questionnaire should be completed under the direction of the project manager in consultation with those who worked on the project. Again, please carefully review the phase table on the next 2 pages before attempting to provide the requested information.
7. This information will remain confidential, and the results as reported will not contain any reference to the specific project.
8. Please mail or email your results to me at the address above or as a secondary address try ssanders@msn.com. 11605 Rydalwater Lane Austin, TX 78754. Thank you

Scot Sanders
LT, CEC, USN

Encl (1)

Project Phase Table

| Project Phase | Start/Stop | Typical Activities & Products | Typical Cost Elements |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Pre-Project Planning Typical Participants: <ul style="list-style-type: none"> • Owner personnel • Planning Consultants • Constructability Consultant • Alliance / Partner | Start: Defined Business Need that requires facilities Stop: Total Project Budget Authorized | <ul style="list-style-type: none"> • Options Analysis • Life-cycle Cost Analysis • Project Execution Plan • Appropriation Submittal Pkg • P&IDs and Site Layout • Project Scoping • Procurement Plan • Arch. Rendering | <ul style="list-style-type: none"> • Owner Planning team personnel expenses • Consultant fees & expenses • Environmental Permitting costs • Project Manager / Construction Manager fees • Licensor Costs |
| Detail Design Typical Participants: <ul style="list-style-type: none"> • Owner personnel • Design Contractor • Constructability Expert • Alliance / Partner | Start: Design Basis Stop: Release of all approved drawings and specs for construction (or last package for fast-track) | <ul style="list-style-type: none"> • Drawing & spec preparation • Bill of material preparation • Procurement Status • Sequence of operations • Technical Review • Definitive Cost Estimate | <ul style="list-style-type: none"> • Owner project management personnel • Designer fees • Project Manager / Construction Manager fees |
| Demolition / Abatement (see note below) Typical Participants: <ul style="list-style-type: none"> • Owner personnel • General Contractor • Demolition Contractor • Remediation / Abatement Contractor | Start: Mobilization for demolition Stop: Completion of demolition | <ul style="list-style-type: none"> • Remove existing facility or portion of facility to allow construction or renovation to proceed • Perform cleanup or abatement / remediation | <ul style="list-style-type: none"> • Owner project management personnel • Project Manager / Construction Manager fees • General Contractor and/or Demolition specialist charges • Abatement / remediation contractor charges |
| Note: The demolition / abatement phase should be reported when the demolition / abatement work is a separate schedule activity (potentially paralleling the design and procurement phases) in preparation for new construction. Do not use the demolition / abatement phase if the work is integral with modernization or addition activities. | | | |

Project Phase Table (Cont.)

| Project Phase | Start/Stop | Typical Activities & Products | Typical Cost Elements |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Procurement Typical Participants: <ul style="list-style-type: none"> • Owner personnel • Design Contractor • Alliance / Partner | Start: Procurement Plan for Engineered Equipment Stop: All engineered equipment has been delivered to site | <ul style="list-style-type: none"> • Vendor Qualification • Vendor Inquiries • Bid Analysis • Purchasing • Expediting • Engineered Equipment • Transportation • Vendor QA/QC | <ul style="list-style-type: none"> • Owner project management personnel • Project Manager / Construction Manager fees • Procurement & Expediting personnel • Engineered Equipment • Transportation • Shop QA / QC |
| Construction Typical Participants: <ul style="list-style-type: none"> • Owner personnel • Design Contractor (Inspection) • Construction Contractor and its subcontractors | Start: Beginning of continuous substantial construction activity Stop: <u>Mechanical Completion</u> | <ul style="list-style-type: none"> • Set up trailers • Site preparation • Procurement of bulks • Issue Subcontracts • Construction plan for Methods/Sequencing • Build Facility & Install Engineered Equipment • Complete Punchlist • Demobilize construction equipment • Warehousing | <ul style="list-style-type: none"> • Owner project management personnel • Project Manager / Construction Manager fees • Building permits • Inspection QA/QC • Construction labor, equipment & supplies • Bulk materials • Construction equipment • Contractor management personnel • Warranties |
| Start-up / Commissioning Note: Does not usually apply to infrastructure or building type projects Typical Participants: <ul style="list-style-type: none"> • Owner personnel • Design Contractor • Construction Contractor • Training Consultant • Equipment Vendors | Start: <u>Mechanical Completion</u> Stop: Custody transfer to user/operator (steady state operation) | <ul style="list-style-type: none"> • Testing Systems • Training Operators • Documenting Results • Introduce Feedstocks and obtain first Product • Hand-off to user/operator • Operating System • Functional Facility • Warranty Work | <ul style="list-style-type: none"> • Owner project management personnel • Project Manager / Construction Manager fees • Consultant fees & expenses • Operator training expenses • Wasted feedstocks • Vendor fees |

RESPONDANT DATA

1. Your Base/Unit Name: _____

2. Your Project I.D. _____

(You may use any reference to protect the project's identity. The purpose of this I.D. is to help you and CII personnel identify the questionnaire correctly if clarification of data is needed and to prevent duplicate project entries.)

3. Project Location: Domestic _____ USA
State _____

International _____
Country _____

4. Point of Contact: _____

5. Contact Phone No. _____

6. Contact Fax No. _____ E-mail: _____

7. Principal Type of Project:

(Circle only one. If you feel the project does not have a principal type, but is an even mixture of two or more of those listed, please attach a short description of the project. If the project type does not appear in the list, please describe in the space next to "Other. "):

Industrial

Electrical (Generating)
Oil-Exploration/Production
floors)
Oil-Refining
Pulp and Paper

Chemical Mfg.
Environmental
Pharmaceuticals Mfg
Metals Refining/Processing
Microelectronics Mfg.
Consumer Products Mfg
Natural Gas Processing
Automotive Mfg.
Foods
Residential
Other (Please describe)

Infrastructure

Electrical Distribution
Highway
Navigation
Flood Control
Rail
Water/Wastewater
Airport
Tunneling
Marine Facilities
Mining
Pipeline
Gas Distribution
Telecom, Wide Area Network

Buildings

Lowrise Office (<3 floors)
High-rise Office (>3
Warehouse
Hospital
Laboratory
School
Prison
Hotel
Maintenance Facilities
Parking Garage
Retail
Communications Center

8. This project was (check only one):

Grass Roots _____ Modernization _____ Addition.

- *Grass roots* - a new facility from the foundations and up. A project requiring demolition of an existing facility before new construction begins is also classified as grass roots.
- *Modernization* - a facility for which a substantial amount of the equipment, structure, or other components is replaced or modified, and which may expand capacity and/or improve the process or facility.
- *Addition* - a new addition that ties in to an existing facility, often intended to expand capacity. Other (Please describe)

1. Please indicate the budgeted and actual costs by project phase.

- Phase budget amounts should correspond to the estimate at the start of detail design. Refer to the table on pages 2 and 3 for phase definitions and typical cost elements.
- State the phase costs in U.S. dollars to the nearest \$1000. (You may use a "k" to indicate thousands in lieu of "...,000".)
- Include the cost of bulk materials in construction and the cost of engineered equipment in procurement. If this project did not involve Demolition/Abatement or Startup please write "NA" for those phases.
- The total project budget amount should correspond to the estimate at the start of detail design **including contingency**.
- The total project budget amount should include all planned expenses from pre-project planning through startup or to a "ready for use" condition, excluding the **Cost of Land**.
- The total actual project cost should include all actual project costs from pre-project planning through startup or to a "ready for use" condition, excluding the cost of land.
- Actual costs should correspond to those that were part of the budget. For example, if the budget included specific amounts for in-house personnel, then actual cost should include the actual amounts expended during the project for their salaries, overhead, travel, etc.

| Project Phase | Phase Budget (Including Contingency) | Amount of Contingenc y in Budget | Actual Phase Cost |
|----------------------|--------------------------------------------|----------------------------------------|-------------------|
| Pre-Project Planning | \$ | \$ | \$ |
| Detail Design | \$ | \$ | \$ |
| Procurement | \$ | \$ | \$ |
| Demolition/Abatement | \$ | \$ | \$ |
| Construction | \$ | \$ | \$ |
| Startup | \$ | \$ | \$ |
| Totals | \$ | \$ | \$ |

2. Planned and Actual Project Schedule

- The dates for the planned schedule should be those in effect at the start of detail design. If you cannot provide an exact day for either the planned or actual, estimate to the nearest week in the for example mm/dd/yyyy; for example, 1/8/1998, 2/15/1998, or 3/22/1998.
- Refer to the chart on pages 2 and 3 for a description of starting and stopping points for each Phase.
- If this project did not involve Demolition /Abatement or Startup please write "NA" for those phases.

| Project Phase | Planned Schedule | | Actual Schedule | |
|----------------------|-----------------------|----------------------|-----------------------|----------------------|
| | Start mm / dd / yy | Stop mm / dd / yy | Start mm / dd / yy | Stop mm / dd / yy |
| Pre-Project Planning | / / | / / | / / | / / |
| Detail Design | / / | / / | / / | / / |
| Demolition/Abatement | / / | / / | / / | / / |
| Construction | / / | / / | / / | / / |
| Startup | / / | / / | / / | / / |

3. What percentage of the total engineering workhours for design was completed prior to total project budget authorization? (Write "UNK" in the blank if you don't have this information)

_____ %

4. What percentage of the total engineering workhours for design was completed prior to start of the construction phase? (Write "UNK" in the blank if you don't have this information)

_____ %

5. Project Development Changes and Scope Changes. Please record the changes to your project by phase in the table provided below. For each phase indicate the total number, the net cost impact, and the net schedule impact resulting from project development changes and scope changes. Either the owner or contractor may initiate changes.

Project Development Changes include those changes required to execute the original scope of work or obtain original process basis.

Scope Changes include changes in the base scope of work or process basis.

- Changes should be included in the phase in which they were initiated. Refer to the table on pages 2 and 3 to help you decide how to classify the changes by project phase. If you cannot provide the requested change information by phase, but can provide the information for the total project please indicate the totals.
- Indicate "minus" (-) in front of cost or schedule values, if the net changes produced a reduction. If no changes were initiated during a phase, write "O" in the "Total Number" columns.
- State the cost of changes in U.S. dollars to the nearest \$1000 and the schedule changes to the nearest week. You may use a "k" to indicate thousands in lieu of "...,000".

| Project Phase | Total Number of Project Development Changes | Total Number of Scope Changes | Net Cost Impact of Project Development Changes | Net Cost Impact of Scope Changes | Net Schedule Impact of Project Development Changes | Net Schedule Impact of Scope Changes |
|----------------------|---------------------------------------------|-------------------------------|------------------------------------------------|----------------------------------|----------------------------------------------------|--------------------------------------|
| Design | | | \$ | \$ | wks | wks |
| Demolition/Abatement | | | \$ | \$ | wks | wks |
| Construction | | | \$ | \$ | wks | wks |
| Startup | | | \$ | \$ | wks | wks |
| Totals | | | \$ | \$ | wks | wks |

Project Change Management Practices

Change Management focuses on recommendations concerning the management and control of both scope changes and project development changes.

Please check the appropriate response for the questions below. If your organization was not involved with the project function(s) in which a practice element is generally used, please write "UNK" for that question.

Yes or No

1. Was a formal documented change management process, familiar to the principal project participants used to actively manage changes on this project?
2. Was a baseline project scope established early in the project and frozen with changes managed against this base?
3. Were design "freezes" established and communicated once designs were complete?
4. Were areas susceptible to change identified and evaluated for risk during review of the project design basis?
5. Were changes on this project evaluated against the business drivers and success criteria for the project?
6. Were all changes required to go through a formal change justification procedure?
7. Was authorization for change mandatory before implementation?
8. Was a system in place to ensure timely communication of change information to the proper disciplines and project participants?
9. Did project personnel take proactive measures to promptly settle, authorize, and execute change orders on this project?
10. Did the project contract address criteria for classifying change, personnel authorized to request and approve change, and the basis for adjusting the contract?
11. Was a tolerance level for changes established and communicated to all project participants?
12. Were all changes processed through one owner representative?
13. At project closeout, was an evaluation made of changes and their impact on the project cost and schedule performance for future use as lessons learned?
14. Was the project organized in a Work Breakdown Structure (WBS) format and quantities assigned to each WBS for control purposes prior to total project budget authorization?

- This concludes the questionnaire; please review your responses and ensure you have answered all questions. Thank you for your participation.
- Please return this questionnaire to **LT Scot Sanders, CEC, USN** lt.sanders@mail.utexas.edu
By **10 June 00!**

| | |
|--|--|
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |

Appendix E NAVFAC Performance Factors

Appendix E NAVFAC Performance Factors Database

| cii_id | industry | Nature | costcat | chgindex | schdgrow | schdfact | des_df | pro_df | dmo_df | con_df | stu_df | actual_du | costfact | costgrow |
|--------|----------------|---------------|---------------|----------|----------|----------|--------|-----------|--------|--------|--------|-----------|----------|----------|
| O190 | Buildings | Add on | 15MM - \$50M | 7.14 | -0.082 | 0.918 | 0.31 | -777 | -777 | 0.539 | -777 | 223 | 0.053 | -0.255 |
| O191 | Buildings | Grass Roots | 50MM - \$100M | 5.71 | 1.71 | 2.71 | 0.22 | 0.131 | 0.643 | 0.643 | 0.643 | 168 | 0.042 | 0.042 |
| O192 | Buildings | Grass Roots | 15MM - \$50M | 5.71 | 0.03 | 1.03 | 0.269 | 0.102 | -777 | 0.405 | -777 | 205 | 0.043 | 0.021 |
| O193 | Buildings | Grass Roots | < \$15MM | 5.71 | 0.109 | 1.109 | 0.477 | 0.047 | -777 | 0.451 | -777 | 193 | 0.051 | 0.047 |
| O194 | Buildings | Grass Roots | > \$100MM | 5.71 | 0.013 | 0.975 | 0.25 | -777 | -777 | 0.423 | 0.066 | 158 | 0.011 | -0.052 |
| O195 | Buildings | Grass Roots | < \$15MM | 6.43 | 0.318 | 1.318 | 0.663 | -777 | -777 | 0.286 | -777 | 199 | 0.117 | -0.216 |
| O393 | Buildings | Grass Roots | < \$15MM | 5 | 0.473 | 1.069 | 0.135 | 0.061 | -777 | 0.493 | -777 | 109 | 0.208 | 0.487 |
| O394 | Industrial | Modernization | < \$15MM | 5 | 3.794 | 4.794 | 0.321 | 0.083 | -777 | 0.43 | -777 | 163 | 0.001 | -0.041 |
| O395 | Buildings | Grass Roots | 15MM - \$50M | 2.86 | -0.053 | 0.947 | 0.25 | -777 | -777 | 0.468 | -777 | 179 | 0 | -0.237 |
| O396 | Infrastructure | Add on | < \$15MM | 9.17 | 0.141 | 1.141 | 0.281 | -777 | -777 | 0.493 | -777 | 146 | 0.024 | -0.028 |
| O397 | Buildings | Grass Roots | < \$15MM | 9.17 | 0.075 | 1.075 | 0.305 | 0.04 | -777 | 0.511 | -777 | 201 | 0.005 | -0.089 |
| O398 | Buildings | Grass Roots | < \$15MM | 8.46 | -0.041 | 0.658 | 0.219 | 0.08 | -777 | 0.498 | 0.093 | 187 | 0.141 | -0.037 |
| O399 | Buildings | Grass Roots | < \$15MM | 7.14 | -0.019 | 0.981 | 0.164 | 0.113 | 0.269 | 0.269 | 0.269 | 153 | 0.046 | 0.103 |
| O400 | Infrastructure | Modernization | < \$15MM | 6.92 | 0 | 0.649 | 0.155 | -777 | -777 | 0.754 | -777 | 277 | 0.951 | 0.152 |
| O401 | Buildings | Grass Roots | < \$15MM | 6.43 | 0.007 | 0.957 | 0.113 | 0.078 | -777 | 0.505 | -777 | 154 | 0.036 | -0.022 |
| O402 | Buildings | Grass Roots | < \$15MM | 7.86 | 0.167 | 1.008 | 0.378 | -777 | 0.109 | 0.546 | -777 | 119 | 0.04 | -0.014 |
| O403 | Buildings | Grass Roots | < \$15MM | 7.86 | 0.192 | 1.183 | 0.273 | -777 | -777 | 0.372 | -777 | 149 | 0.062 | -0.015 |
| O428 | Buildings | Grass Roots | < \$15MM | 6.92 | -777 | -777 | -777 | 0.26 | -777 | 0.61 | 0.026 | 137 | 0.016 | 0.104 |
| O429 | Industrial | Modernization | < \$15MM | 5 | 3.794 | 4.794 | 0.321 | 0.083 | -777 | 0.43 | -777 | 163 | 0.001 | -0.041 |
| O430 | Buildings | Grass Roots | < \$15MM | 5 | 0.473 | 1.069 | 0.135 | 0.061 | -777 | 0.493 | -777 | 109 | 0.208 | 0.487 |
| P1 | Buildings | Modernization | < \$15MM | 8.57 | 0 | 0.9944 | 0.2377 | 0 | 0.0113 | 0.6906 | ##### | 76 | 0.0076 | 0.0290 |
| P2 | Buildings | Grass Roots | < \$15MM | 6.92 | 0.0799 | 1.0711 | 0.2391 | 0 | 0 | 0.7002 | ##### | 75 | 0.0072 | 0.0338 |
| P3 | Buildings | Modernization | < \$15MM | 7.50 | -777 | -777 | -777 | -777 | -777 | -777 | -777 | -777 | 0.0330 | 0.0195 |
| P4 | Buildings | Modernization | < \$15MM | 5.00 | 0.2041 | 1.1974 | 0.1341 | 0.3883 | 0.099 | 0.3775 | ##### | 93 | 0.0106 | 0.0107 |
| P5 | Buildings | Add on | < \$15MM | 6.43 | 0 | 0.9962 | 0.2377 | 0 | 0.0113 | 0.6906 | ##### | 76 | 0.0085 | 0.0400 |
| P6 | Buildings | Grass Roots | 15MM - \$50M | 10.00 | -777 | -777 | -777 | -777 | -777 | -777 | -777 | -777 | 0.4813 | -0.2580 |
| P7 | Industrial | Grass Roots | < \$15MM | 8.18 | -0.1678 | 0.8322 | 0.5645 | 0 | 0.2177 | 0.2177 | 0 | 18 | 0.1108 | -0.0610 |
| P8 | Buildings | Grass Roots | > \$100 MM + | 5.45 | 0 | 0.9383 | 0.243 | 0 | 0.1084 | 0.5755 | ##### | 235 | 0.2544 | 0.2258 |
| P9 | Buildings | Add on | < \$15MM | 6.43 | -0.1245 | 1.1058 | 0.360 | 0.260788 | 0.004 | 0.3640 | ##### | 76 | 0.0138 | 0.0046 |
| P10 | Buildings | Modernization | < \$15MM | 7.14 | -0.1699 | 0.8123 | 0.000 | 0 | 0.092 | 0.9076 | 0 | 43 | 0.1462 | -0.0442 |
| P11 | Infrastructure | Add on | < \$15MM | 9.29 | 0.1593 | 1.1465 | 0.633 | 0 | 0 | 0.3674 | 0 | 45 | 0.0659 | 0.0833 |
| P12 | Buildings | Grass Roots | < \$15MM | 5.71 | -777 | -777 | -777 | -777 | -777 | -777 | -777 | 52 | 0.0000 | -0.1295 |
| P13 | Buildings | Add on | < \$15MM | 7.86 | 0.0682 | 1.0620 | 0.142 | 0.1368613 | 0.109 | 0.2810 | ##### | 157 | 0.1123 | 0.1275 |
| P14 | Infrastructure | Modernization | < \$15MM | 9.29 | 0.1790 | 1.1512 | 0.386 | 0.3064295 | 0 | 0.3078 | 0 | 104 | -0.0087 | 0.0898 |
| P15 | Buildings | Modernization | < \$15MM | 5.71 | -0.1291 | 0.8709 | 0 | 0 | 0.1861 | 0.7666 | ##### | 45 | 0.0215 | -0.1328 |

| cii_id | considur | desgrow | progrrow | congrrow | budgetfact | pppbf | desbf | probf | conbf | stufbf | projcost | prbudget |
|--------|----------|---------|----------|----------|------------|--------|---------|--------|--------|--------|---------------|---------------|
| O190 | 132 | -0.295 | -888 | -0.253 | 0.717 | 0.001 | 0.054 | -888 | 0.946 | -888 | 16580000 | 22260000 |
| O191 | 108 | -0.029 | -888 | 0.048 | 0.999 | -888 | 0.066 | -888 | 0.934 | -888 | 78170000 | 75000000 |
| O192 | 107 | -0.059 | -888 | 0.027 | 0.978 | -888 | 0.068 | -888 | 0.932 | -888 | 29153000 | 28565000 |
| O193 | 87 | 0.173 | -888 | 0.035 | 0.99 | -888 | 0.096 | -888 | 0.904 | -888 | 74940000 | 71560000 |
| O194 | 83 | 0 | -888 | -0.055 | 0.937 | 0.003 | 0.041 | -888 | 0.956 | -888 | 272356000 | 287425000 |
| O195 | 57 | -0.543 | -888 | -0.051 | 0.718 | -888 | 0.037 | -888 | 0.963 | -888 | 8547000 | 10900000 |
| O393 | 73 | -888 | -888 | 0.268 | 1.136 | 0.055 | 0.092 | -888 | 0.853 | -888 | 4164000 | 2800000 |
| O394 | 83 | -888 | -888 | -0.041 | 0.958 | 0.028 | 0.101 | -888 | 1 | -888 | 4048000 | 4223000 |
| O395 | 103 | -0.28 | -888 | -0.233 | 0.763 | 0 | 0.088 | -888 | 0.911 | -888 | 17846000 | 23398000 |
| O396 | 72 | -0.048 | -888 | -0.026 | 0.949 | -888 | 0.088 | -888 | 0.912 | -888 | 2915000 | 3000000 |
| O397 | 114 | -0.816 | -0.196 | -0.02 | 0.907 | 0.003 | 0.017 | 0.001 | 0.978 | -888 | 13828000 | 15180000 |
| O398 | 118 | -888 | -888 | -888 | 0.848 | -888 | -888 | -888 | -888 | -888 | 3947000 | 4100000 |
| O399 | 74 | 0.239 | -888 | 0.087 | 1.05 | -888 | 0.118 | -888 | 0.882 | -888 | 4190176 | 3800000 |
| O400 | 214 | 0.04 | -888 | 0.165 | 0.55 | 0.004 | 0.091 | -888 | 0.905 | -888 | 4853140 | 4214500 |
| O401 | 103 | -888 | -888 | -0.021 | 0.945 | 0.038 | 0.062 | -888 | 0.899 | -888 | 6687000 | 6840000 |
| O402 | 65 | 0.261 | -888 | 0.023 | 0.949 | -888 | 0.102 | -888 | 0.861 | -888 | 5464000 | 5540000 |
| O403 | 86 | 0 | -888 | -0.017 | 0.928 | 0.024 | 0.077 | -888 | 0.9 | -888 | 3781000 | 3839000 |
| O428 | 94 | -888 | -888 | 0.104 | 1.085 | -888 | -888 | -888 | 1 | -888 | 8202000 | 7429000 |
| O429 | 83 | -888 | -888 | -0.041 | 0.958 | 0.028 | 0.101 | -888 | 1 | -888 | 4048000 | 4223000 |
| O430 | 73 | -888 | -888 | 0.268 | 1.136 | 0.055 | 0.092 | -888 | 0.853 | -888 | 4164000 | 2800000 |
| P1 | 52 | 0.8680 | -888 | 0 | 1.021 | 0.0095 | 0.0606 | 0 | 0.8971 | 0.0048 | \$2,101,264 | \$2,042,103 |
| P2 | 53 | 0.5518 | -888 | 0 | 1.026 | 0 | 0.0920 | 0 | 0.8639 | 0.0048 | \$1,655,206 | \$1,601,045 |
| P3 | -777 | -888 | -888 | 0.019504 | 0.986 | 0 | 0 | 0 | 1 | 0 | \$5,750,000 | \$5,640,000 |
| P4 | 35 | 0 | -888 | 0.0125 | 1.000 | 0.0086 | 0.09010 | 0 | 0.8625 | 0.0028 | \$3,030,000 | \$2,997,800 |
| P5 | 52 | 1 | -888 | 0 | 1.031 | 0.0089 | 0.0769 | 0 | 0.8673 | 0.0045 | \$2,240,206 | \$2,154,045 |
| P6 | -777 | -0.7058 | -888 | -0.2325 | 0.547 | 0 | 0.0214 | 0 | 0.9786 | 0 | \$35,765,000 | \$48,200,000 |
| P7 | 4 | 0 | -0.0087 | -0.0751 | 0.850 | 0 | 0.0779 | 0.0954 | 0.7642 | 0 | \$240,000 | \$255,600 |
| P8 | 135 | 0 | -0.1429 | 1.5397 | 0.076 | 0.0053 | 0.0451 | 0.0263 | 0.7018 | 0.0211 | \$199,500,000 | \$162,750,000 |
| P9 | 28 | 0.0169 | 0 | 0 | 0.991 | 0.0092 | 0.2752 | 0.0459 | 0.6147 | 0.0092 | \$218,000 | \$217,000 |
| P10 | 39 | 0 | -888 | 0.3318 | 0.839 | 0 | 0.0990 | 0.0000 | 0.9010 | 0 | \$707,266 | \$740,000 |
| P11 | 16 | 0.3077 | -888 | 0.0714 | 1.011 | 0.0037 | 0.0623 | 0 | 0.9341 | 0 | \$273,000 | \$252,000 |
| P12 | 52 | -888 | -888 | -0.1295 | 0.870 | 0 | 0 | 0 | 1 | 0 | \$14,624 | \$16,800 |
| P13 | 44 | -888 | 0 | 0.1404 | 1.001 | 0.0009 | 0 | 0.0043 | 0.8826 | 0.0913 | \$5,750,000 | \$5,100,000 |
| P14 | 32 | 0.0385 | -888 | 0.0930 | 1.100 | 0 | 0.0543 | 0 | 0.9457 | 0 | \$1,492,000 | \$1,369,000 |
| P15 | 35 | -888 | -888 | -0.0867 | 0.851 | 0 | 0 | 0 | 0.8965 | 0.0080 | \$2,506,108 | \$2,890,000 |

Appendix E Average NAVFAC Performance Metric Values

by group

| Size | chgindex | costfact | costgrow | schdgrow | budgfact | schdfact | actual_dur | constdur | projcost | prbudget |
|----------------|----------|----------|----------|----------|----------|----------|------------|----------|-------------|-------------|
| <15 | 7.004 | 0.087 | 0.034 | -82.9 | 0.953 | -82.1 | 91 | 38 | 4,011,071 | 3,975,710 |
| 15-50 | 6.428 | 0.144 | -0.182 | -194.3 | 0.751 | -193.5 | -43 | -109 | 24,836,000 | 30,605,750 |
| 50-100 | 5.710 | 0.042 | 0.042 | 1.7 | 0.999 | 2.7 | 168 | 108 | 78,170,000 | 75,000,000 |
| >100 | 5.582 | 0.133 | 0.087 | 0.007 | 0.507 | 0.957 | 196 | 109 | 235,928,000 | 225,087,500 |
| Nature | chgindex | costfact | costgrow | schdgrow | budgfact | schdfact | actual_dur | constdur | projcost | prbudget |
| Add-on | 7.72 | 0.05 | 0.00 | 0.03 | 0.95 | 1.06 | 120.36 | 57.40 | 4,662,701 | 5,497,174 |
| Grass roots | 6.61 | 0.09 | 0.02 | -116.4 | 0.89 | -115.6 | 101.1 | 40.6 | 35,258,400 | 34,879,772 |
| Modernization | 6.68 | 0.13 | 0.00 | -85.5 | 0.92 | -84.6 | 20.8 | -22.6 | 3,170,642 | 3,148,823 |
| Industry Group | chgindex | costfact | costgrow | schdgrow | budgfact | schdfact | actual_dur | constdur | projcost | prbudget |
| Bldgs | 6.64 | 0.08 | 0.01 | -110.9 | 0.90 | -110.1 | 72 | 16 | 26,564,673 | 26,477,885 |
| Hvy Ind | 6.06 | 0.04 | -0.05 | 2.47 | 0.92 | 3.47 | 115 | 57 | 2,778,667 | 2,900,533 |
| Infrastructure | 8.67 | 0.26 | 0.07 | 0.12 | 0.90 | 1.02 | 143 | 84 | 2,383,285 | 2,208,875 |

Appendix F Descriptive Statistics

Appendix F-1

NAVFAC Projects

Decriptive Statistics

| Metric | <i>chgindex</i> | <i>costfact</i> | <i>costgrow</i> | <i>schdgrow</i> | <i>budgfact</i> |
|-------------------------|-----------------|-----------------|-----------------|-----------------|-----------------|
| Mean (avg) | 6.8197 | 0.0949 | 0.01241 | -88.4799921 | 0.9058 |
| Standard Error | 0.2705 | 0.0301 | 0.02744 | 42.41594516 | 0.0339 |
| Median | 6.92 | 0.04 | 0.00461 | 0.013 | 0.958 |
| Mode | 5 | 0.208 | 0.487 | 0 | 1.136 |
| Standard Deviation | 1.6002 | 0.1780 | 0.16232 | 250.9361156 | 0.200 |
| Sample Variance | 2.5606 | 0.0317 | 0.02635 | 62968.93413 | 0.040 |
| Kurtosis | -0.2097 | 16.3375 | 2.903 | 4.689132566 | 7.990 |
| Skewness | 0.0082 | 3.7660 | 1.13404 | -2.53455186 | -2.429 |
| Range | 7.14 | 0.959713 | 0.74499 | 780.794 | 1.060 |
| Minimum | 2.86 | -0.008713 | -0.25799 | -777 | 0.076 |
| Maximum | 10 | 0.951 | 0.487 | 3.794 | 1.136 |
| Sum | 238.6880 | 3.3206 | 0.43447 | -3096.79972 | 31.7023 |
| Count | 35 | 35 | 35 | 35 | 35 |
| Confidence Level(95.0%) | 0.5497 | 0.0612 | 0.05576 | 86.19951501 | 0.06885 |

| Metric | <i>schdfact</i> | <i>actual_dur</i> | <i>constdur</i> | <i>projcost</i> | <i>prbudget</i> |
|-------------------------|-----------------|-------------------|-----------------|-----------------|-----------------|
| Mean | -87.6410 | 83.7837 | 27.2204 | \$21,762,285 | \$21,683,368 |
| Standard Error | 42.4676 | 37.7866 | 34.6223 | \$9,479,787 | \$9,312,426 |
| Median | 1.008 | 146 | 73 | \$4,164,000 | \$4,214,500 |
| Mode | -777 | 109 | 83 | \$4,164,000 | \$2,800,000 |
| Standard Deviation | 251.24 | 223.55 | 204.83 | \$56,083,176 | \$55,093,054 |
| Sample Variance | 63122.50 | 49973.95 | 41954.60 | 3.14532E+15 | 3.03524E+15 |
| Kurtosis | 4.69 | 12.19 | 13.43 | 14.29 | 17.27 |
| Skewness | -2.53 | -3.49 | -3.73 | 3.78 | 4.02 |
| Range | 781.794 | 1054 | 991 | \$272,341,376 | \$287,408,200 |
| Minimum | -777 | -777 | -777 | 14624 | 16800 |
| Maximum | 4.794 | 277 | 214 | \$272,356,000 | \$287,425,000 |
| Sum | -3067.44 | 2932.43 | 952.71 | \$761,679,990 | \$758,917,893 |
| Count | 35 | 35 | 35 | 35 | 35 |
| Confidence Level(95.0%) | 86.30 | 76.79 | 70.36 | \$19,265,232 | \$18,925,114 |

Appendix F-2

Other CII Projects

Decriptive Statistics

| | <i>chgindex</i> | <i>costfact</i> | <i>costgrow</i> | <i>budgetfact</i> | <i>schdgrow</i> | <i>schdfact</i> | <i>actual_dur</i> | <i>constdur</i> |
|-------------------------|-----------------|-----------------|-----------------|-------------------|-----------------|-----------------|-------------------|-----------------|
| Mean | 7.6829 | 0.1050 | 0.1221 | 0.9539 | 0.1046 | 1.0140 | 94.276 | 60.468 |
| Standard Error | 0.0728 | 0.0114 | 0.0555 | 0.0052 | 0.0219 | 0.0209 | 2.696 | 2.117 |
| Median | 7.86 | 0.0575 | 0.003 | 0.967 | 0.01 | 1 | 84 | 54 |
| Mode | 10 | 0 | 0 | 1 | 0 | 1 | 87 | 22 |
| Standard Deviation | 1.7825 | 0.2604 | 1.5715 | 0.1467 | 0.6016 | 0.5751 | 50.5084 | 39.5 |
| Sample Variance | 3.1773 | 0.0678 | 2.4697 | 0.0215 | 0.3619 | 0.3307 | ##### | 1560.25 |
| Kurtosis | 0.1633 | 155.9524 | 735.0954 | 5.7015 | 468.1516 | 574.3479 | 1.8783 | 2.7842 |
| Skewness | -0.6901 | 10.4247 | 26.5802 | 0.1518 | 19.5345 | 22.5053 | 1.2750 | 1.417165 |
| Range | 10 | 5.177 | 44.411 | 1.687 | 15.294 | 15.331 | 290 | 251 |
| Minimum | 0 | -0.748 | -0.795 | 0.161 | -0.544 | 0.419 | 15 | 1 |
| Maximum | 10 | 4.429 | 43.616 | 1.848 | 14.75 | 15.75 | 305 | 252 |
| Sum | 4609.76 | 55.243 | 97.962 | 765.062 | 78.839 | 764.534 | 33091 | 21043 |
| Count | 600 | 526 | 802 | 802 | 754 | 754 | 351 | 348 |
| Confidence Level(90.0%) | 0.11988 | 0.01871 | 0.09138 | 0.00853 | 0.03608 | 0.03449 | 5.302 | 4.165 |

| <i>Descriptive Statistics</i> | <i>projcost</i> | <i>prbudget</i> | <i>congrow</i> | <i>desbf</i> | <i>conbf</i> | <i>overall</i> | <i>des_df</i> | <i>con_df</i> |
|-------------------------------|-----------------|-----------------|----------------|--------------|--------------|----------------|---------------|---------------|
| Mean | 62,852,152 | 68,257,849 | 0.0145 | 0.13839 | 0.513565598 | 129.9375 | 0.419748 | 0.476415 |
| Standard Error | 8,025,272 | 9,127,911 | 0.0179 | 0.00502 | 0.011068706 | 3.682363608 | 0.009715 | 0.01121 |
| Median | 17,750,000 | 18,300,000 | -0.015 | 0.1225 | 0.472 | 112.5 | 0.391 | 0.46 |
| Mode | 8,700,000 | 12,000,000 | 0 | 0.063 | 0.365 | 83 | 0.25 | 1 |
| Standard Deviation | 155,615,799 | 177,231,979 | 0.327388591 | 0.0921 | 0.2050 | 69.0873 | 0.1783 | 0.2088 |
| Sample Variance | 2.42163E+16 | 3.14112E+16 | 0.107183289 | 0.0085 | 0.0420 | 4773.0502 | 0.0318 | 0.0436 |
| Kurtosis | 41.0845 | 48.0027 | 29.0263 | 17.1110 | -0.3022 | 1.4574 | 0.4604 | -0.0591 |
| Skewness | 5.7865 | 6.2144 | 3.8604 | 2.4796 | 0.6156 | 1.1541 | 0.7444 | 0.5116 |
| Range | 1537062600 | 1759972600 | 3.848 | 0.936 | 0.962 | 391 | 0.918 | 0.958 |
| Minimum | 27400 | 27400 | -0.879 | 0.01 | 0.038 | 17 | 0.082 | 0.042 |
| Maximum | 1537090000 | 1760000000 | 2.969 | 0.946 | 1 | 408 | 1 | 1 |
| Sum | 23632409022 | 25733209217 | 4.878 | 46.498 | 176.153 | 45738 | 141.455 | 165.316 |
| Count | 376 | 377 | 336 | 336 | 343 | 352 | 337 | 347 |
| Confidence Level(95.0%) | 15780167.516 | 17948131.420 | 0.035 | 0.0099 | 0.0218 | 7.2423 | 0.0191 | 0.0220 |

APPENDIX F-3

Other Public Projects

| Descriptive statistics | | | | | | | | | |
|-------------------------|----------|--------------------|----------|---------------------|----------|-----------------|----------|--------------------|----------|
| chginde | | costfact | | costlgrow | | budgfact | | schdggrow | |
| Mean | 6.648125 | Mean | 0.11878 | Mean | 0.053667 | Mean | 0.9502 | Mean | 0.525099 |
| Standard Error | 0.332836 | Standard Error | 0.025794 | Standard Error | 0.021141 | Standard Error | 0.019995 | Standard Error | 0.17037 |
| Median | 7.14 | Median | 0.0765 | Median | 0.01 | Median | 0.966 | Median | 0.178 |
| Mode | 7.86 | Mode | 0 | Mode | 0 | Mode | 1 | Mode | 0 |
| Standard Deviation | 2.662686 | Standard Deviation | 0.182391 | Standard Deviation | 0.183088 | Standard Devia | 0.173162 | Standard Deviation | 1.43556 |
| Sample Variance | 7.089895 | Sample Variance | 0.033266 | Sample Variance | 0.033521 | Sample Variance | 0.029985 | Sample Variance | 2.060832 |
| Kurtosis | 0.27013 | Kurtosis | 9.051378 | Kurtosis | 4.271907 | Kurtosis | 3.087489 | Kurtosis | 30.64439 |
| Skewness | -0.93558 | Skewness | 2.671293 | Skewness | 1.176181 | Skewness | -0.14919 | Skewness | 5.104825 |
| Range | 10 | Range | 1.073 | Range | 1.264 | Range | 1.069 | Range | 10.958 |
| Minimum | 0 | Minimum | -0.224 | Minimum | -0.527 | Minimum | 0.371 | Minimum | -0.791 |
| Maximum | 10 | Maximum | 0.849 | Maximum | 0.737 | Maximum | 1.44 | Maximum | 10.167 |
| Sum | 425.48 | Sum | 5.939 | Sum | 4.025 | Sum | 71.265 | Sum | 37.282 |
| Count | 64 | Count | 50 | Count | 75 | Count | 75 | Count | 71 |
| Confidence Level(95.0%) | 0.665119 | Confidence Level(| 0.051835 | Confidence Level(9: | 0.042125 | Confidence Lev | 0.039841 | Confidence Level(| 0.339791 |

| schdfact | | actual_dur | | constdur | | projcost | | prbudget | |
|-------------------------|----------|--------------------|----------|---------------------|----------|-----------------|----------|--------------------|----------|
| Mean | 1.381282 | Mean | 164.9487 | Mean | 93.75 | Mean | 16256051 | Mean | 15638012 |
| Standard Error | 0.16689 | Standard Error | 9.996068 | Standard Error | 6.726672 | Standard Error | 2226467 | Standard Error | 2100735 |
| Median | 1.02 | Median | 141 | Median | 82.5 | Median | 7274000 | Median | 7165500 |
| Mode | 1 | Mode | 139 | Mode | 153 | Mode | 6640000 | Mode | 46085000 |
| Standard Deviation | 1.406243 | Standard Deviation | 88.28288 | Standard Deviation | 58.64177 | Standard Devia | 19281768 | Standard Deviation | 18313786 |
| Sample Variance | 1.977519 | Sample Variance | 7793.867 | Sample Variance | 3438.857 | Sample Variance | 3.72E+14 | Sample Variance | 3.35E+14 |
| Kurtosis | 34.71384 | Kurtosis | 0.12494 | Kurtosis | 0.263465 | Kurtosis | 2.175049 | Kurtosis | 2.625328 |
| Skewness | 5.419937 | Skewness | 0.741813 | Skewness | 0.701365 | Skewness | 1.767115 | Skewness | 1.795384 |
| Range | 10.958 | Range | 390 | Range | 245 | Range | 78879000 | Range | 83409000 |
| Minimum | 0.209 | Minimum | 17 | Minimum | 5 | Minimum | 591000 | Minimum | 591000 |
| Maximum | 11.167 | Maximum | 407 | Maximum | 250 | Maximum | 79470000 | Maximum | 84000000 |
| Sum | 98.071 | Sum | 12866 | Sum | 7125 | Sum | 1.22E+09 | Sum | 1.19E+09 |
| Count | 71 | Count | 78 | Count | 76 | Count | 75 | Count | 76 |
| Confidence Level(95.0%) | 0.332852 | Confidence Level(| 19.90474 | Confidence Level(9: | 13.40022 | Confidence Lev | 4436333 | Confidence Level(| 4184880 |

Appendix G ANOVA Tests

Appendix G ANOVA Tests

For each Performance Factor

| Anova: Single Factor SUMMARY | | | | | |
|---------------------------------|--------|--------|-----------|----------|-------------------|
| Change Index | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 294 | 2289.2 | 7.7863605 | 2.957955 | |
| Navy | 35 | 238.69 | 6.8196575 | 2.56064 | |
| Public | 65 | 431.19 | 6.6336923 | 6.992655 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 89.049 | 2 | 44.524393 | 12.42373 | 5.87E-06 3.018798 |
| Within Groups | 1401.3 | 391 | 3.5838171 | | |
| Total | 1490.3 | 393 | | | |

| Anova: Single Factor SUMMARY | | | | | |
|---------------------------------|--------|--------|-----------|----------|-------------------|
| Cost grow | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 376 | -12.72 | -0.033832 | 0.019819 | |
| Other Public | 76 | 4.136 | 0.0544211 | 0.033118 | |
| Navy | 20 | 0.396 | 0.0198 | 0.03686 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 0.5212 | 2 | 0.2606166 | 11.51332 | 1.31E-05 3.014947 |
| Within Groups | 10.616 | 469 | 0.0226361 | | |
| Total | 11.138 | 471 | | | |

| Anova: Single Factor SUMMARY | | | | | |
|---------------------------------|--------|--------|-----------|----------|-------------------|
| Sched grow | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 342 | 40.822 | 0.1193626 | 0.697802 | |
| Other Public | 72 | 37.282 | 0.5178056 | 2.035636 | |
| Navy | 19 | 11.101 | 0.5842632 | 1.43836 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 12.286 | 2 | 6.1428394 | 6.46819 | 0.001707 3.016694 |
| Within Groups | 408.37 | 430 | 0.9496999 | | |
| Total | 420.66 | 432 | | | |

see next page for breakouts by groups

Appendix G ANOVA

| ANOVA: Grouped by Industry | | | | | | ANOVA: Grouped by Nature | | | | | | | |
|---------------------------------|-------|-------|---------|----------|---------|------------------------------|---------------------|--------|---------|----------|---|---------|--------|
| Anova: Single Factor CHNG INDEX | | | | | | Anova: Single Factor CHNGIDX | | | | | | | |
| SUMMARY Buildings | | | | | | SUMMARY Grass-roots | | | | | | | |
| Groups | Count | Sum | Average | Variance | | Groups | Count | Sum | Average | Variance | | | |
| CII | 21 | 147.3 | 7.0119 | 2.9 | | CII | 85 | 661.4 | 7.7812 | 2.57 | | | |
| OP | 51 | 326.7 | 6.4055 | 7.9 | | OP | 22 | 159 | 7.2255 | 5.07 | | | |
| N | 28 | 185.8 | 6.6373 | 2.2 | | N | 20 | 132.2 | 6.6122 | 2.75 | | | |
| ANOVA | | | | | | ANOVA | | | | | | | |
| Source of V. | SS | df | MS | F | P-value | F crit | Source of Variation | SS | df | MS | F | P-value | F crit |
| Between Gr | 5.531 | 2 | 2.7655 | 0.5 | 0.594 | 3.09 | Between Groups | 24.143 | 2 | 12.071 | 4 | 0.021 | 3.07 |
| Within Grou | 512.7 | 97 | 5.2853 | | | | Within Groups | 374.3 | 124 | 3.0185 | | | |
| Total | 518.2 | 99 | | | | | Total | 398.44 | 126 | | | | |

| Anova: Single Factor | | | | | | Anova: Single Factor | | | | | | | |
|----------------------|-------|-------|---------|----------|---------|----------------------|---------------------|--------|---------|----------|------|---------|--------|
| SUMMARY | | | | | | SUMMARY | | | | | | | |
| CHNGIDX Industrial | | | | | | CHNGIDX ADD-ON | | | | | | | |
| Groups | Count | Sum | Average | Variance | | Groups | Count | Sum | Average | Variance | | | |
| CII | 212 | 1686 | 7.951 | 3 | | CII | 88 | 685.5 | 7.7898 | 3.75 | | | |
| OP | 10 | 78.08 | 7.808 | 3.6 | | OP | 10 | 61.31 | 6.131 | 7.77 | | | |
| N | 3 | 18.18 | 6.0606 | 3.4 | | N | 6 | 46.31 | 7.7183 | 1.65 | | | |
| ANOVA | | | | | | ANOVA | | | | | | | |
| Source of V. | SS | df | MS | F | P-value | F crit | Source of Variation | SS | df | MS | F | P-value | F crit |
| Between Gr | 10.7 | 2 | 5.3508 | 1.8 | 0.174 | 3.037 | Between Groups | 24.762 | 2 | 12.381 | 3.09 | 0.05 | 3.09 |
| Within Grou | 674.1 | 222 | 3.0364 | | | | Within Groups | 404.15 | 101 | 4.0015 | | | |
| Total | 684.8 | 224 | | | | | Total | 428.91 | 103 | | | | |

| Anova: Single Factor Infrastructure | | | | | | Anova: Single Factor CHNG INDX | | | | | | | |
|-------------------------------------|-------|-------|---------|----------|---------|--------------------------------|---------------------|--------|---------|----------|------|---------|--------|
| SUMMARY | | | | | | SUMMARY MODERNIZATION | | | | | | | |
| Groups | Count | Sum | Average | Variance | | Groups | Count | Sum | Average | Variance | | | |
| Column 1 | 26 | 193.2 | 7.4292 | 2.1 | | CII | 121 | 942.3 | 7.7875 | 2.71 | | | |
| Column 2 | 4 | 26.43 | 6.6075 | 1.5 | | OP | 33 | 210.9 | 6.3915 | 8.09 | | | |
| Column 3 | 4 | 34.66 | 8.6654 | 1.4 | | N | 9 | 60.13 | 6.6816 | 2.59 | | | |
| ANOVA | | | | | | ANOVA | | | | | | | |
| Source of V. | SS | df | MS | F | P-value | F crit | Source of Variation | SS | df | MS | F | P-value | F crit |
| Between Gr | 8.732 | 2 | 4.3661 | 2.2 | 0.126 | 3.305 | Between Groups | 56.065 | 2 | 28.033 | 7.42 | 8E-04 | 3.05 |
| Within Grou | 60.99 | 31 | 1.9675 | | | | Within Groups | 604.77 | 160 | 3.7798 | | | |
| Total | 69.73 | 33 | | | | | Total | 660.84 | 162 | | | | |

| Grouped By Size | | | | | | |
|--------------------------------|-------|-------|---------|----------|---------|--------|
| Anova: Single Factor Chng Indx | | | | | | |
| SUMMARY <15M | | | | | | |
| Groups | Count | Sum | Average | Variance | | |
| CII | 143 | 1098 | 7.6759 | 3.2 | | |
| Other Public | 49 | 322.7 | 6.5861 | 8 | | |
| Navy | 29 | 204 | 7.0332 | 2 | | |
| ANOVA | | | | | | |
| Source of Variation | SS | df | MS | F | P-value | F crit |
| Between Groups | 46.69 | 2 | 23.347 | 5.7 | 0.004 | 3.037 |
| Within Groups | 888 | 218 | 4.0734 | | | |
| Total | 934.7 | 220 | | | | |

| Anova: Single Factor Chng idx | | | | | |
|-------------------------------|-------|-------|---------|----------|----------------|
| SUMMARY 15-50 | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 82 | 633.7 | 7.7276 | 3.4 | |
| Other Public | 10 | 77.03 | 7.703 | 3.3 | |
| Navy | 3 | 15.71 | 5.2367 | 4.7 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 17.99 | 2 | 8.9963 | 2.6 | 0.079 3.095 |
| Within Groups | 317.7 | 92 | 3.4534 | | |
| Total | 335.7 | 94 | | | |

| | |
|----------|--|
| Chng idx | |
| >50 M | |
| N.A. | |

Appendix G ANOVA Tests

ANOVAs: Size: All less than \$15M

Sub divided by: Grouped by Industry

| Anova: Single Factor SUMMARY | | | | | |
|---------------------------------|-------|-------|---------|----------|----------------|
| Chng Indx Building <15M | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 15 | 104.8 | 6.9847 | 3.411 | |
| Other Public | 39 | 241.8 | 6.1997 | 8.859 | |
| Navy | 21 | 143.3 | 6.8219 | 1.472 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 9.144 | 2 | 4.572 | 0.795 | 0.4553 3.12 |
| Within Groups | 413.8 | 72 | 5.7479 | | |
| Total | 423 | 74 | | | |

Grouped by Nature

| Anova: Single Factor SUMMARY | | | | | |
|---------------------------------|--------|--------|---------|----------|----------------|
| CHNGIDX Grass-roots <15M | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 23 | 175.82 | 7.6443 | 3.1944 | |
| OP | 11 | 79.07 | 7.1882 | 6.9058 | |
| N | 14 | 96.799 | 6.9142 | 1.6625 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 4.9136 | 2 | 2.4568 | 0.6869 | 0.5083 3.2043 |
| Within Groups | 160.95 | 45 | 3.5766 | | |
| Total | 165.86 | 47 | | | |

| Anova: Single Factor SUMMARY | | | | | |
|---------------------------------|-------|-------|---------|----------|----------------|
| Chng Indx Industrial <15M | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 98 | 774 | 7.8979 | 3.11 | |
| O | 8 | 68.79 | 8.5988 | 1.062 | |
| N | 3 | 18.18 | 6.0606 | 3.375 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 14.06 | 2 | 7.0282 | 2.358 | 0.0995 3.08 |
| Within Groups | 315.9 | 106 | 2.98 | | |
| Total | 329.9 | 108 | | | |

| Anova: Single Factor SUMMARY | | | | | |
|-----------------------------------|--------|--------|---------|----------|----------------|
| Change Index Moderization <15M | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 77 | 591.25 | 7.6786 | 2.8419 | |
| OP | 31 | 198.77 | 6.4119 | 8.4139 | |
| N | 9 | 60.134 | 6.6816 | 2.5889 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 38.793 | 2 | 19.396 | 4.5208 | 0.0129 3.0759 |
| Within Groups | 489.11 | 114 | 4.2904 | | |
| Total | 527.9 | 116 | | | |

| Anova: Single Factor SUMMARY | | | | | |
|---------------------------------|-------|-------|---------|----------|----------------|
| Infrastructure <15M | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 29 | 208.9 | 7.2034 | 2.649 | |
| O | 4 | 29.29 | 7.3214 | 3.19 | |
| N | 4 | 35.38 | 8.8439 | 1.78 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 9.483 | 2 | 4.7416 | 1.81 | 0.1791 3.28 |
| Within Groups | 89.09 | 34 | 2.6202 | | |
| Total | 98.57 | 36 | | | |

| Anova: Single Factor SUMMARY | | | | | |
|---------------------------------|--------|--------|---------|----------|----------------|
| CHNGIDX Add-on <15M | | | | | |
| Groups | Count | Sum | Average | Variance | |
| CII | 43 | 330.59 | 7.6881 | 3.8383 | |
| OP | 8 | 52.74 | 6.5925 | 8.6234 | |
| N | 5 | 39.17 | 7.834 | 1.9608 | |
| ANOVA | | | | | |
| Source of Variation | SS | df | MS | F | P-value F crit |
| Between Groups | 8.5567 | 2 | 4.2783 | 0.9884 | 0.3789 3.1716 |
| Within Groups | 229.42 | 53 | 4.3286 | | |
| Total | 237.97 | 55 | | | |

Appendix H Regressions for Table 5.11

Appendix H Regressions for Table 5.11

SUMMARY OUTPUT

| Regression Statistics | |
|-----------------------|----------|
| Multiple R | 0.234496 |
| R Square | 0.054988 |
| Adjusted R Square | 0.051752 |
| Standard Error | 0.143932 |
| Observations | 294 |


ANOVA

| | df | SS | MS | F | Significance F |
|------------|-----|----------|----------|-------------|----------------|
| Regression | 1 | 0.351992 | 0.351992 | 16.99088384 | 4.89898E-05 |
| Residual | 292 | 6.049227 | 0.020717 | | |
| Total | 293 | 6.401219 | | | |

OtherCII

Change index vs cost Growth

Change Index Residual Plot



| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|----------------|----------|-------------|--------------|-----------|-------------|-------------|
| Intercept | 0.122183 | 0.038983 | 3.134274 | 0.0018981 | 0.045460001 | 0.198906 | 0.04546 | 0.198906 |
| chgindex | -0.02015 | 0.004889 | -4.122 | 4.89898E-05 | -0.029775203 | -0.01053 | -0.02978 | -0.01053 |


RESIDUAL OUTPUT

| Observation | Predicted cost | Residuals | Standard Residuals |
|-------------|----------------|-----------|--------------------|
| 1 | 0.079056 | -0.17306 | -1.2044 |
| 2 | 0.064546 | -0.06955 | -0.48401 |
| 3 | 0.064546 | -0.03155 | -0.21954 |
| 4 | 0.060112 | -0.08211 | -0.57147 |
| 5 | 0.050237 | -0.20424 | -1.42141 |
| 6 | 0.050237 | -0.15724 | -1.09431 |
| 7 | 0.050237 | -0.09824 | -0.68369 |
| 8 | 0.050237 | -0.08024 | -0.55842 |
| 9 | 0.050237 | 0.012763 | 0.088825 |
| 10 | 0.044594 | -0.13159 | -0.91584 |
| 11 | 0.035727 | -0.24173 | -1.68232 |
| 12 | 0.035727 | -0.13673 | -0.95156 |
| 13 | 0.035727 | -0.13173 | -0.91677 |
| 14 | 0.035727 | -0.11573 | -0.80541 |
| 15 | 0.035727 | -0.06273 | -0.43655 |
| 16 | 0.035727 | 0.008273 | 0.057577 |
| 17 | 0.035727 | 0.434273 | 3.022363 |
| 18 | 0.035727 | 0.546273 | 3.801838 |
| 19 | 0.021418 | -0.16542 | -1.15125 |
| 20 | 0.021418 | -0.16042 | -1.11645 |
| 21 | 0.021418 | -0.13842 | -0.96334 |
| 22 | 0.021418 | -0.03342 | -0.23258 |
| 23 | 0.021418 | 0.016582 | 0.115401 |
| 24 | 0.021418 | 0.228582 | 1.590834 |
| 25 | 0.021418 | 0.296582 | 2.064087 |
| 26 | 0.01376 | 0.00324 | 0.022546 |
| 27 | 0.01376 | 0.00324 | 0.022546 |
| 28 | 0.00711 | -0.18511 | -1.28829 |
| 29 | 0.00711 | -0.15911 | -1.10734 |
| 30 | 0.00711 | -0.06211 | -0.43226 |
| 31 | 0.00711 | -0.05111 | -0.3557 |
| 32 | 0.00711 | -0.03611 | -0.25131 |
| 33 | 0.00711 | -0.02411 | -0.1678 |
| 34 | 0.00711 | -0.02311 | -0.16084 |
| 35 | 0.00711 | -0.01211 | -0.08428 |
| 36 | 0.00711 | -0.00711 | -0.04948 |
| 37 | 0.00711 | -0.00611 | -0.04252 |
| 38 | 0.00711 | 0.02089 | 0.145386 |
| 39 | 0.00711 | 0.03489 | 0.242821 |
| 40 | 0.00711 | 0.08589 | 0.59776 |


PROBABILITY OUTPUT

| Percentile | costgrow |
|-------------|----------|
| 0.170068027 | -0.505 |
| 0.510204082 | -0.497 |
| 0.850340136 | -0.472 |
| 1.19047619 | -0.385 |
| 1.530612245 | -0.363 |
| 1.870748299 | -0.356 |
| 2.210884354 | -0.349 |
| 2.551020408 | -0.325 |
| 2.891156463 | -0.322 |
| 3.231292517 | -0.321 |
| 3.571428571 | -0.276 |
| 3.911564626 | -0.27 |
| 4.25170068 | -0.267 |
| 4.591836735 | -0.264 |
| 4.931972789 | -0.25 |
| 5.272108844 | -0.25 |
| 5.612244898 | -0.248 |
| 5.952380952 | -0.24 |
| 6.292517007 | -0.238 |
| 6.632653061 | -0.236 |
| 6.972789116 | -0.235 |
| 7.31292517 | -0.234 |
| 7.653061224 | -0.231 |
| 7.993197279 | -0.23 |
| 8.333333333 | -0.229 |
| 8.673469388 | -0.225 |
| 9.013605442 | -0.223 |
| 9.353741497 | -0.218 |
| 9.693877551 | -0.216 |
| 10.03401361 | -0.206 |
| 10.37414966 | -0.206 |
| 10.71428571 | -0.2 |
| 11.05442177 | -0.195 |
| 11.39455782 | -0.19 |
| 11.73469388 | -0.188 |
| 12.07482993 | -0.185 |
| 12.41496599 | -0.182 |
| 12.75510204 | -0.181 |
| 13.0952381 | -0.178 |
| 13.43537415 | -0.173 |

Change Index Line Fit Plot



Normal Probability Plot



Appendix H Regressions for table 5.11

SUMMARY OUTPUT

| Regression Statistics | |
|-----------------------|----------|
| Multiple R | 0.082912 |
| R Square | 0.006874 |
| Adjusted R Square | 0.002575 |
| Standard Error | 0.168322 |
| Observations | 233 |


ANOVA

| | df | SS | MS | F | Significance F |
|------------|-----|----------|----------|----------|----------------|
| Regression | 1 | 0.045302 | 0.045302 | 1.598962 | 0.207325 |
| Residual | 231 | 6.544756 | 0.028332 | | |
| Total | 232 | 6.590058 | | | |

| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|----------------|----------|----------|-----------|-----------|-------------|-------------|
| Intercept | 0.120943 | 0.050623 | 2.389108 | 0.017693 | 0.021202 | 0.220684 | 0.021202 | 0.220684 |
| chgindex | -0.00805 | 0.006364 | -1.2645 | 0.207325 | -0.02059 | 0.004492 | -0.02059 | 0.004492 |

OtherCII

Change index vs cost factor





RESIDUAL OUTPUT

| Observation | dicted cost | Residuals | Standard Residuals |
|-------------|-------------|-----------|--------------------|
| 1 | 0.040468 | -0.78847 | -4.69441 |
| 2 | 0.046664 | -0.57266 | -3.40955 |
| 3 | 0.063484 | -0.20448 | -1.21746 |
| 4 | 0.063484 | -0.20248 | -1.20555 |
| 5 | 0.065254 | -0.13525 | -0.80528 |
| 6 | 0.040468 | -0.09247 | -0.55054 |
| 7 | 0.040468 | -0.07847 | -0.46718 |
| 8 | 0.063484 | -0.09748 | -0.5804 |
| 9 | 0.046181 | -0.06018 | -0.35831 |
| 10 | 0.051976 | -0.06398 | -0.3809 |
| 11 | 0.046181 | -0.05818 | -0.3464 |
| 12 | 0.063484 | -0.07348 | -0.43751 |
| 13 | 0.046181 | -0.05618 | -0.33449 |
| 14 | 0.074992 | -0.08399 | -0.50007 |
| 15 | 0.040468 | -0.04947 | -0.29452 |
| 16 | 0.046181 | -0.05118 | -0.30473 |
| 17 | 0.057689 | -0.05869 | -0.34943 |
| 18 | 0.080705 | -0.08071 | -0.48051 |
| 19 | 0.080705 | -0.08071 | -0.48051 |
| 20 | 0.069197 | -0.0692 | -0.41199 |
| 21 | 0.063484 | -0.06348 | -0.37797 |
| 22 | 0.062437 | -0.06244 | -0.37174 |
| 23 | 0.058333 | -0.05833 | -0.34731 |
| 24 | 0.057689 | -0.05769 | -0.34347 |
| 25 | 0.040468 | -0.04047 | -0.24094 |
| 26 | 0.060586 | -0.05959 | -0.35477 |
| 27 | 0.046181 | -0.04518 | -0.269 |
| 28 | 0.040468 | -0.03947 | -0.23498 |
| 29 | 0.040468 | -0.03947 | -0.23498 |
| 30 | 0.069197 | -0.0672 | -0.40008 |
| 31 | 0.058333 | -0.05633 | -0.3354 |
| 32 | 0.046181 | -0.04318 | -0.25709 |
| 33 | 0.057689 | -0.05369 | -0.31966 |
| 34 | 0.057689 | -0.05369 | -0.31966 |
| 35 | 0.051976 | -0.04798 | -0.28564 |
| 36 | 0.080705 | -0.07571 | -0.45074 |

PROBABILITY OUTPUT

| Percentile | costfact |
|------------|----------|
| 0.214592 | -0.748 |
| 0.643777 | -0.526 |
| 1.072961 | -0.141 |
| 1.502146 | -0.139 |
| 1.93133 | -0.07 |
| 2.360515 | -0.052 |
| 2.7897 | -0.038 |
| 3.218884 | -0.034 |
| 3.648069 | -0.014 |
| 4.077253 | -0.012 |
| 4.506438 | -0.012 |
| 4.935622 | -0.01 |
| 5.364807 | -0.01 |
| 5.793991 | -0.009 |
| 6.223176 | -0.009 |
| 6.652361 | -0.005 |
| 7.081545 | -0.001 |
| 7.51073 | 0 |
| 7.939914 | 0 |
| 8.369099 | 0 |
| 8.798283 | 0 |
| 9.227468 | 0 |
| 9.656652 | 0 |
| 10.08584 | 0 |
| 10.51502 | 0 |
| 10.94421 | 0.001 |
| 11.37339 | 0.001 |
| 11.80258 | 0.001 |
| 12.23176 | 0.001 |
| 12.66094 | 0.002 |
| 13.09013 | 0.002 |
| 13.51931 | 0.003 |
| 13.9485 | 0.004 |
| 14.37768 | 0.004 |
| 14.80687 | 0.004 |
| 15.23605 | 0.005 |



Appendix H Regressions for Table 5.11

SUMMARY OUTPUT

| Regression Statistics | | | | | |
|-----------------------|----------|----------|----------|----------|----------------|
| Multiple R | 0.162204 | | | | |
| R Square | 0.02631 | | | | |
| Adjusted R Square | 0.022636 | | | | |
| Standard Error | 0.248824 | | | | |
| Observations | 267 | | | | |
| ANOVA | | | | | |
| | df | SS | MS | F | Significance F |
| Regression | 1 | 0.443334 | 0.443334 | 7.160537 | 0.007917 |
| Residual | 265 | 16.40707 | 0.061913 | | |
| Total | 266 | 16.8504 | | | |




| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|----------------|----------|----------|-----------|-----------|-------------|-------------|
| Intercept | 0.265109 | 0.070203 | 3.776297 | 0.000197 | 0.126881 | 0.403336 | 0.126881 | 0.403336 |
| chgindex | -0.02352 | 0.008788 | -2.67592 | 0.007917 | -0.04082 | -0.00621 | -0.04082 | -0.00621 |

RESIDUAL OUTPUT

| Observation | Unadjusted schd | Residuals | Standardized Residuals |
|-------------|-----------------|-----------|------------------------|
| 1 | 0.080263 | -0.60726 | -2.44513 |
| 2 | 0.130825 | -0.61283 | -2.46753 |
| 3 | 0.080263 | -0.46726 | -1.88143 |
| 4 | 0.130825 | -0.48883 | -1.96824 |
| 5 | 0.080263 | -0.37426 | -1.50696 |
| 6 | 0.097196 | -0.3832 | -1.54293 |
| 7 | 0.181152 | -0.46515 | -1.87293 |
| 8 | 0.046634 | -0.29663 | -1.19439 |
| 9 | 0.138586 | -0.36859 | -1.4841 |
| 10 | 0.046634 | -0.26363 | -1.06152 |
| 11 | 0.029937 | -0.24294 | -0.97818 |
| 12 | 0.097196 | -0.2882 | -1.16041 |
| 13 | 0.046634 | -0.23563 | -0.94877 |
| 14 | 0.113893 | -0.29989 | -1.20751 |
| 15 | 0.080263 | -0.25726 | -1.03587 |
| 16 | 0.113893 | -0.28389 | -1.14309 |
| 17 | 0.046634 | -0.21563 | -0.86824 |
| 18 | 0.130825 | -0.29383 | -1.18308 |
| 19 | 0.046634 | -0.20963 | -0.84409 |
| 20 | 0.080263 | -0.24026 | -0.96742 |
| 21 | 0.063566 | -0.21457 | -0.86395 |
| 22 | 0.063566 | -0.21357 | -0.85992 |
| 23 | 0.063566 | -0.21257 | -0.85589 |
| 24 | 0.097196 | -0.2442 | -0.98325 |
| 25 | 0.051337 | -0.18634 | -0.75028 |
| 26 | 0.029937 | -0.16294 | -0.65606 |
| 27 | 0.063566 | -0.19157 | -0.77134 |
| 28 | 0.130825 | -0.25583 | -1.03008 |
| 29 | 0.080263 | -0.20526 | -0.82649 |
| 30 | 0.10237 | -0.22337 | -0.89939 |
| 31 | 0.046634 | -0.16483 | -0.66289 |
| 32 | 0.046634 | -0.15783 | -0.63471 |
| 33 | 0.063566 | -0.17157 | -0.69081 |
| 34 | 0.046634 | -0.15363 | -0.6186 |
| 35 | 0.181152 | -0.28415 | -1.14413 |
| 36 | 0.029937 | -0.12994 | -0.52319 |
| 37 | 0.063566 | -0.16157 | -0.65054 |
| 38 | 0.080263 | -0.17426 | -0.70167 |
| 39 | 0.029937 | -0.11994 | -0.48292 |
| 40 | 0.113893 | -0.20289 | -0.81694 |
| 41 | 0.063566 | -0.15157 | -0.61028 |
| 42 | 0.029937 | -0.11494 | -0.46279 |
| 43 | 0.097196 | -0.1772 | -0.71347 |
| 44 | 0.080263 | -0.15726 | -0.63322 |
| 45 | 0.066153 | -0.14315 | -0.5764 |

PROBABILITY OUTPUT

| Percentile | schdgrow |
|------------|----------|
| 0.187266 | -0.527 |
| 0.561798 | -0.482 |
| 0.93633 | -0.387 |
| 1.310861 | -0.358 |
| 1.685393 | -0.294 |
| 2.059925 | -0.286 |
| 2.434457 | -0.284 |
| 2.808989 | -0.25 |
| 3.183521 | -0.23 |
| 3.558052 | -0.217 |
| 3.932584 | -0.213 |
| 4.307116 | -0.191 |
| 4.681648 | -0.189 |
| 5.05618 | -0.186 |
| 5.430712 | -0.177 |
| 5.805243 | -0.17 |
| 6.179775 | -0.169 |
| 6.554307 | -0.163 |
| 6.928839 | -0.163 |
| 7.303371 | -0.16 |
| 7.677903 | -0.151 |
| 8.052434 | -0.15 |
| 8.426966 | -0.149 |
| 8.801498 | -0.147 |
| 9.17603 | -0.135 |
| 9.550562 | -0.133 |
| 9.925094 | -0.128 |
| 10.29963 | -0.125 |
| 10.67416 | -0.125 |
| 11.04869 | -0.121 |
| 11.42322 | -0.118 |
| 11.79775 | -0.111 |
| 12.17228 | -0.108 |
| 12.54682 | -0.107 |
| 12.92135 | -0.103 |
| 13.29588 | -0.1 |
| 13.67041 | -0.098 |
| 14.04494 | -0.094 |
| 14.41948 | -0.09 |
| 14.79401 | -0.089 |
| 15.16854 | -0.088 |
| 15.54307 | -0.085 |
| 15.9176 | -0.08 |
| 16.29213 | -0.077 |
| 16.66667 | -0.077 |




Appendix H Regressions for table 5.11

SUMMARY OUTPUT

| Regression Statistics | |
|-----------------------|----------|
| Multiple R | 0.200696 |
| R Square | 0.040279 |
| Adjusted R Square | 0.024013 |
| Standard Error | 0.193508 |
| Observations | 61 |

| ANOVA | | | | | |
|------------|----|----------|----------|----------|----------------|
| | df | SS | MS | F | Significance F |
| Regression | 1 | 0.092722 | 0.092722 | 2.476202 | 0.120829 |
| Residual | 59 | 2.209272 | 0.037445 | | |
| Total | 60 | 2.301994 | | | |

Other Public
Change index vs Cost growth





| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|----------------|----------|----------|-----------|-----------|-------------|-------------|
| Intercept | 0.162568 | 0.066993 | 2.426653 | 0.018313 | 0.028516 | 0.29662 | 0.028516 | 0.29662 |
| chgindex | -0.01465 | 0.009311 | -1.5736 | 0.120829 | -0.03328 | 0.003979 | -0.03328 | 0.003979 |

RESIDUAL OUTPUT

| Observation | Predicted cost | Residuals | Standard Residuals |
|-------------|----------------|-----------|--------------------|
| 1 | 0.162568 | -0.16257 | -0.8472 |
| 2 | 0.162568 | -0.16257 | -0.8472 |
| 3 | 0.162568 | -0.16257 | -0.8472 |
| 4 | 0.141616 | -0.17562 | -0.9152 |
| 5 | 0.141616 | 0.325384 | 1.695694 |
| 6 | 0.131213 | -0.13021 | -0.67859 |
| 7 | 0.131213 | 0.308787 | 1.609199 |
| 8 | 0.110261 | -0.05626 | -0.2932 |
| 9 | 0.099712 | 0.003288 | 0.017133 |
| 10 | 0.099712 | 0.120288 | 0.626862 |
| 11 | 0.099712 | 0.239288 | 1.247014 |
| 12 | 0.094877 | 0.155123 | 0.8084 |
| 13 | 0.08931 | -0.20931 | -1.09079 |
| 14 | 0.08931 | -0.11331 | -0.5905 |
| 15 | 0.08931 | -0.08931 | -0.46542 |
| 16 | 0.08931 | 0.00869 | 0.045288 |
| 17 | 0.08931 | 0.50969 | 2.656179 |
| 18 | 0.083742 | -0.00374 | -0.0195 |
| 19 | 0.078907 | 0.032093 | 0.167248 |
| 20 | 0.07246 | 0.07354 | 0.383242 |
| 21 | 0.068358 | -0.21036 | -1.09625 |
| 22 | 0.068358 | -0.14036 | -0.73146 |
| 23 | 0.068358 | -0.08036 | -0.41877 |
| 24 | 0.068358 | -0.07436 | -0.38751 |
| 25 | 0.068358 | 0.478642 | 2.494376 |
| 26 | 0.061179 | -0.16418 | -0.85559 |
| 27 | 0.057955 | -0.58496 | -3.04841 |
| 28 | 0.057955 | -0.05796 | -0.30203 |
| 29 | 0.057955 | -0.05796 | -0.30203 |
| 30 | 0.057955 | -0.02496 | -0.13005 |
| 31 | 0.057955 | -0.01996 | -0.10399 |
| 32 | 0.057955 | 0.019045 | 0.099249 |
| 33 | 0.057955 | 0.679045 | 3.538746 |
| 34 | 0.049897 | 0.064103 | 0.334064 |
| 35 | 0.047406 | -0.20341 | -1.06002 |
| 36 | 0.047406 | -0.15541 | -0.80988 |
| 37 | 0.047406 | -0.08941 | -0.46593 |
| 38 | 0.047406 | -0.08041 | -0.41903 |
| 39 | 0.047406 | -0.03741 | -0.19494 |
| 40 | 0.047406 | 0.000594 | 0.003095 |
| 41 | 0.047406 | 0.249594 | 1.300723 |
| 42 | 0.038615 | -0.11762 | -0.61293 |
| 43 | 0.037003 | -0.067 | -0.34918 |
| 44 | 0.037003 | -0.037 | -0.19284 |
| 45 | 0.037003 | 0.007997 | 0.041673 |
| 46 | 0.037003 | 0.165997 | 0.865067 |
| 47 | 0.030703 | -0.0127 | -0.0662 |
| 48 | 0.028213 | -0.03021 | -0.15745 |
| 49 | 0.028213 | 0.008787 | 0.045795 |
| 50 | 0.028213 | 0.048787 | 0.254249 |
| 51 | 0.028213 | 0.270787 | 1.411171 |
| 52 | 0.026454 | -0.10745 | -0.55998 |
| 53 | 0.026454 | -0.07545 | -0.39322 |
| 54 | 0.026454 | -0.04145 | -0.21603 |
| 55 | 0.026454 | -0.02745 | -0.14307 |
| 56 | 0.016052 | -0.07205 | -0.37549 |
| 57 | 0.016052 | -0.02605 | -0.13576 |
| 58 | 0.016052 | -0.00905 | -0.04717 |
| 59 | 0.016052 | -0.00605 | -0.03154 |
| 60 | 0.016052 | 0.006948 | 0.03621 |
| 61 | 0.016052 | 0.099948 | 0.520866 |

PROBABILITY OUTPUT

| Percentile | costgrow |
|------------|----------|
| 0.819672 | -0.527 |
| 2.459016 | -0.156 |
| 4.098361 | -0.142 |
| 5.737705 | -0.12 |
| 7.377049 | -0.108 |
| 9.016393 | -0.103 |
| 10.65574 | -0.081 |
| 12.29508 | -0.079 |
| 13.93443 | -0.072 |
| 15.57377 | -0.056 |
| 17.21311 | -0.049 |
| 18.85246 | -0.042 |
| 20.4918 | -0.034 |
| 22.13115 | -0.033 |
| 23.77049 | -0.03 |
| 25.40984 | -0.024 |
| 27.04918 | -0.015 |
| 28.68852 | -0.012 |
| 30.32787 | -0.01 |
| 31.96721 | -0.006 |
| 33.60656 | -0.002 |
| 35.2459 | -0.001 |
| 36.88525 | 0 |
| 38.52459 | 0 |
| 40.16393 | 0 |
| 41.80328 | 0 |
| 43.44262 | 0 |
| 45.08197 | 0 |
| 46.72131 | 0 |
| 48.36066 | 0.001 |
| 50 | 0.007 |
| 51.63934 | 0.01 |
| 53.27869 | 0.01 |
| 54.91803 | 0.018 |
| 56.55738 | 0.023 |
| 58.19672 | 0.033 |
| 59.83607 | 0.037 |
| 61.47541 | 0.038 |
| 63.11475 | 0.045 |
| 64.7541 | 0.048 |
| 66.39344 | 0.054 |
| 68.03279 | 0.077 |
| 69.67213 | 0.077 |
| 71.31148 | 0.08 |
| 72.95082 | 0.098 |
| 74.59016 | 0.103 |
| 76.22951 | 0.111 |
| 77.86885 | 0.114 |
| 79.5082 | 0.116 |
| 81.14754 | 0.146 |
| 82.78689 | 0.203 |
| 84.42623 | 0.22 |
| 86.06557 | 0.25 |
| 87.70492 | 0.297 |
| 89.34426 | 0.299 |
| 90.98361 | 0.339 |
| 92.62295 | 0.44 |
| 94.2623 | 0.467 |
| 95.90164 | 0.547 |
| 97.54098 | 0.599 |
| 99.18033 | 0.737 |



Appendix H Regressions for table 5.11


SUMMARY OUTPUT

| Regression Statistics | |
|-----------------------|----------|
| Multiple R | 0.057948 |
| R Square | 0.003358 |
| Adjusted R Square | -0.01982 |
| Standard Error | 0.080619 |
| Observations | 45 |

ANOVA

| | df | SS | MS | F | Significance F |
|------------|----|----------|----------|----------|----------------|
| Regression | 1 | 0.000942 | 0.000942 | 0.144878 | 0.705353 |
| Residual | 43 | 0.279475 | 0.006499 | | |
| Total | 44 | 0.280417 | | | |

Other Public Change Index vs Cost Factor





| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|----------------|-----------|----------|-----------|-----------|-------------|-------------|
| Intercept | 0.081564 | 0.032834 | 2.484122 | 0.016961 | 0.015348 | 0.14778 | 0.015348 | 0.14778 |
| chgindex | -0.00171 | 0.004492 | -0.380628 | 0.705353 | -0.010768 | 0.007348 | -0.010768 | 0.007348 |

RESIDUAL OUTPUT

| Observation | dicted cost | Residuals | std Residuals |
|-------------|-------------|-----------|---------------|
| 1 | 0.066177 | -0.290177 | -3.640977 |
| 2 | 0.081564 | -0.081564 | -1.023414 |
| 3 | 0.076674 | -0.076674 | -0.962063 |
| 4 | 0.070571 | -0.070571 | -0.885482 |
| 5 | 0.068417 | -0.068417 | -0.858454 |
| 6 | 0.065681 | -0.064681 | -0.811585 |
| 7 | 0.066912 | -0.064912 | -0.814482 |
| 8 | 0.065887 | -0.053887 | -0.676137 |
| 9 | 0.069357 | -0.054357 | -0.682041 |
| 10 | 0.064468 | -0.045468 | -0.570501 |
| 11 | 0.064468 | -0.044468 | -0.557953 |
| 12 | 0.065887 | -0.044887 | -0.56321 |
| 13 | 0.064468 | -0.041468 | -0.520311 |
| 14 | 0.069733 | -0.041733 | -0.523643 |
| 15 | 0.079119 | -0.048119 | -0.603768 |
| 16 | 0.064468 | -0.032468 | -0.407384 |
| 17 | 0.072366 | -0.034366 | -0.431204 |
| 18 | 0.073016 | -0.031016 | -0.389166 |
| 19 | 0.073016 | -0.029016 | -0.364071 |
| 20 | 0.070571 | -0.018571 | -0.233016 |
| 21 | 0.068126 | -0.013126 | -0.164699 |
| 22 | 0.0671 | -0.0051 | -0.063996 |
| 23 | 0.065887 | -0.001887 | -0.023671 |
| 24 | 0.081564 | -0.013564 | -0.170188 |
| 25 | 0.070571 | -0.000571 | -0.007162 |
| 26 | 0.074229 | 0.008771 | 0.110049 |
| 27 | 0.069357 | 0.013643 | 0.171184 |
| 28 | 0.069357 | 0.017643 | 0.221374 |
| 29 | 0.073016 | 0.015984 | 0.200564 |
| 30 | 0.070571 | 0.019429 | 0.243786 |
| 31 | 0.068126 | 0.025874 | 0.324651 |
| 32 | 0.073016 | 0.023984 | 0.300943 |
| 33 | 0.064468 | 0.035532 | 0.445841 |
| 34 | 0.069357 | 0.038643 | 0.48487 |
| 35 | 0.068126 | 0.044874 | 0.563052 |
| 36 | 0.073016 | 0.056984 | 0.715008 |
| 37 | 0.069357 | 0.066643 | 0.836198 |
| 38 | 0.066912 | 0.070088 | 0.879421 |
| 39 | 0.081564 | 0.062436 | 0.783416 |
| 40 | 0.065887 | 0.078319 | 0.982698 |
| 41 | 0.065887 | 0.099113 | 1.24362 |
| 42 | 0.068126 | 0.106874 | 1.340993 |
| 43 | 0.074229 | 0.106771 | 1.339697 |
| 44 | 0.068417 | 0.127583 | 1.600842 |
| 45 | 0.068126 | 0.251874 | 3.16037 |

PROBABILITY OUTPUT

| Percentile | costfact |
|------------|----------|
| 1.111111 | -0.224 |
| 3.333333 | 0 |
| 5.555556 | 0 |
| 7.777778 | 0 |
| 10 | 0 |
| 12.22222 | 0.001 |
| 14.44444 | 0.002 |
| 16.66667 | 0.012 |
| 18.88889 | 0.015 |
| 21.11111 | 0.019 |
| 23.33333 | 0.02 |
| 25.55556 | 0.021 |
| 27.77778 | 0.023 |
| 30 | 0.028 |
| 32.22222 | 0.031 |
| 34.44444 | 0.032 |
| 36.66667 | 0.038 |
| 38.88889 | 0.042 |
| 41.11111 | 0.044 |
| 43.33333 | 0.052 |
| 45.55556 | 0.055 |
| 47.77778 | 0.062 |
| 50 | 0.064 |
| 52.22222 | 0.068 |
| 54.44444 | 0.07 |
| 56.66667 | 0.083 |
| 58.88889 | 0.083 |
| 61.11111 | 0.087 |
| 63.33333 | 0.089 |
| 65.55556 | 0.09 |
| 67.77778 | 0.094 |
| 70 | 0.097 |
| 72.22222 | 0.1 |
| 74.44444 | 0.108 |
| 76.66667 | 0.113 |
| 78.88889 | 0.13 |
| 81.11111 | 0.136 |
| 83.33333 | 0.137 |
| 85.55556 | 0.144 |
| 87.77778 | 0.144 |
| 90 | 0.165 |
| 92.22222 | 0.175 |
| 94.44444 | 0.181 |
| 96.66667 | 0.196 |
| 98.88889 | 0.32 |




Appendix H Regressions for table 5.11

SUMMARY OUTPUT

| Regression Statistics | |
|-----------------------|----------|
| Multiple R | 0.244109 |
| R Square | 0.059589 |
| Adjusted R Square | 0.042491 |
| Standard Error | 0.885682 |
| Observations | 57 |

| ANOVA | | | | | |
|------------|----|----------|----------|----------|----------------|
| | df | SS | MS | F | Significance F |
| Regression | 1 | 2.733813 | 2.733813 | 3.485083 | 0.067258 |
| Residual | 55 | 43.14379 | 0.784433 | | |
| Total | 56 | 45.8776 | | | |

Other Public
Change Index vs Schedule growth





| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|----------------|-----------|----------|-----------|-----------|-------------|-------------|
| Intercept | 1.071063 | 0.381135 | 2.810192 | 0.006845 | 0.307251 | 1.834875 | 0.307251 | 1.834875 |
| chgindex | -0.099447 | 0.053271 | -1.866838 | 0.067258 | -0.206204 | 0.007309 | -0.206204 | 0.007309 |

RESIDUAL OUTPUT

PROBABILITY OUTPUT

| Observation | Predicted sch | Residuals | Standard Residuals | Percentile | schdgrow |
|-------------|---------------|-----------|--------------------|------------|----------|
| 1 | 0.644434 | -1.435434 | -1.635377 | 0.877193 | -0.791 |
| 2 | 0.076589 | -0.571589 | -0.651206 | 2.631579 | -0.495 |
| 3 | 0.218799 | -0.524799 | -0.597899 | 4.385965 | -0.306 |
| 4 | 0.289406 | -0.577406 | -0.657834 | 6.140351 | -0.288 |
| 5 | 0.076589 | -0.333589 | -0.380055 | 7.894737 | -0.257 |
| 6 | 0.147196 | -0.374196 | -0.426319 | 9.649123 | -0.227 |
| 7 | 0.361008 | -0.507008 | -0.57763 | 11.40351 | -0.146 |
| 8 | 0.459461 | -0.583461 | -0.664733 | 13.15789 | -0.124 |
| 9 | 0.147196 | -0.233196 | -0.265679 | 14.91228 | -0.086 |
| 10 | 0.573826 | -0.573826 | -0.653755 | 16.66667 | 0 |
| 11 | 0.503218 | -0.503218 | -0.573312 | 18.42105 | 0 |
| 12 | 0.431616 | -0.431616 | -0.491736 | 20.17544 | 0 |
| 13 | 0.361008 | -0.361008 | -0.411294 | 21.92982 | 0 |
| 14 | 0.306312 | -0.306312 | -0.348979 | 23.68421 | 0 |
| 15 | 0.147196 | -0.147196 | -0.1677 | 25.4386 | 0 |
| 16 | 0.076589 | -0.076589 | -0.087257 | 27.19298 | 0 |
| 17 | 0.076589 | -0.076589 | -0.087257 | 28.94737 | 0 |
| 18 | 0.218799 | -0.210799 | -0.240161 | 30.70175 | 0.008 |
| 19 | 0.218799 | -0.203799 | -0.232186 | 32.45614 | 0.015 |
| 20 | 0.15913 | -0.07913 | -0.090152 | 34.21053 | 0.08 |
| 21 | 0.431616 | -0.339616 | -0.386922 | 35.96491 | 0.092 |
| 22 | 0.431616 | -0.339616 | -0.386922 | 37.7193 | 0.092 |
| 23 | 0.289406 | -0.197406 | -0.224903 | 39.47368 | 0.092 |
| 24 | 0.218799 | -0.110799 | -0.126232 | 41.22807 | 0.108 |
| 25 | 0.573826 | -0.456826 | -0.520458 | 42.98246 | 0.117 |
| 26 | 0.573826 | -0.437826 | -0.498811 | 44.73684 | 0.136 |
| 27 | 0.289406 | -0.138406 | -0.157685 | 46.49123 | 0.151 |
| 28 | 0.644434 | -0.492434 | -0.561025 | 48.24561 | 0.152 |
| 29 | 0.361008 | -0.197008 | -0.22445 | 50 | 0.164 |
| 30 | 0.573826 | -0.395826 | -0.450961 | 51.75439 | 0.178 |
| 31 | 0.431616 | -0.244616 | -0.278689 | 53.50877 | 0.187 |
| 32 | 0.431616 | -0.223616 | -0.254764 | 55.26316 | 0.208 |
| 33 | 0.289406 | -0.049406 | -0.056288 | 57.01754 | 0.24 |
| 34 | 0.289406 | 0.005594 | 0.006373 | 58.77193 | 0.295 |
| 35 | 0.289406 | 0.035594 | 0.040552 | 60.52632 | 0.325 |
| 36 | 0.382887 | -0.047887 | -0.054557 | 62.2807 | 0.335 |
| 37 | 0.306312 | 0.032688 | 0.037241 | 64.03509 | 0.339 |
| 38 | 0.858246 | -0.515246 | -0.587015 | 65.78947 | 0.343 |
| 39 | 0.361008 | 0.017992 | 0.020498 | 67.54386 | 0.379 |
| 40 | 0.361008 | 0.024992 | 0.028473 | 69.29825 | 0.386 |
| 41 | 0.431616 | -0.028616 | -0.032602 | 71.05263 | 0.403 |
| 42 | 0.147196 | 0.285804 | 0.325614 | 72.80702 | 0.433 |
| 43 | 0.289406 | 0.186594 | 0.212585 | 74.5614 | 0.476 |
| 44 | 0.786643 | -0.273643 | -0.31176 | 76.31579 | 0.513 |
| 45 | 0.361008 | 0.185992 | 0.211899 | 78.07018 | 0.547 |
| 46 | 0.928853 | -0.280853 | -0.319974 | 79.82456 | 0.648 |
| 47 | 0.611616 | 0.081384 | 0.09272 | 81.57895 | 0.693 |
| 48 | 0.15913 | 0.55887 | 0.636716 | 83.33333 | 0.718 |
| 49 | 0.716036 | 0.002964 | 0.003377 | 85.08772 | 0.719 |
| 50 | 0.431616 | 0.316384 | 0.360454 | 86.84211 | 0.748 |
| 51 | 0.15913 | 0.67987 | 0.77457 | 88.59649 | 0.839 |
| 52 | 0.229738 | 0.651262 | 0.741978 | 90.35088 | 0.881 |
| 53 | 0.928853 | 0.134147 | 0.152832 | 92.10526 | 1.063 |
| 54 | 0.858246 | 0.368754 | 0.420119 | 93.85965 | 1.227 |
| 55 | 0.644434 | 1.172566 | 1.335895 | 95.61404 | 1.817 |
| 56 | 0.361008 | 3.655992 | 4.16524 | 97.36842 | 4.017 |
| 57 | 0.536036 | 4.482964 | 5.107403 | 99.12281 | 5.019 |



Appendix H for Table 5.11

SUMMARY OUTPUT

| Regression Statistics | | Navy | | | |
|------------------------------|-----------|----------|----------|----------|----------------|
| Change Index vs. Cost Growth | | | | | |
| Multiple R | 0.157569 | | | | |
| R Square | 0.024828 | | | | |
| Adjusted R Square | -0.004723 | | | | |
| Standard Error | 0.1627 | | | | |
| Observations | 35 | | | | |
| ANOVA | | | | | |
| | df | SS | MS | F | significance F |
| Regression | 1 | 0.022241 | 0.022241 | 0.840185 | 0.3659944 |
| Residual | 33 | 0.873552 | 0.026471 | | |
| Total | 34 | 0.895793 | | | |

| | Coefficients | Standard Err | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|--------------|-----------|----------|------------|-----------|-------------|-------------|
| Intercept | 0.121413 | 0.122054 | 0.99475 | 0.327096 | -0.1269072 | 0.369733 | -0.126907 | 0.369733 |
| chgindex | -0.015983 | 0.017437 | -0.916616 | 0.365994 | -0.0514591 | 0.019493 | -0.051459 | 0.019493 |




= .12-.0159 chngidx

RESIDUAL OUTPUT

| Observation | Predicted c | Residuals | Standard Residuals |
|-------------|-------------|-----------|--------------------|
| 1 | 0.007293 | -0.262293 | -1.636374 |
| 2 | 0.030149 | 0.011851 | 0.073933 |
| 3 | 0.030149 | -0.009149 | -0.05708 |
| 4 | 0.030149 | 0.016851 | 0.105126 |
| 5 | 0.030149 | -0.082149 | -0.512506 |
| 6 | 0.018642 | -0.234642 | -1.463861 |
| 7 | 0.041497 | 0.445503 | 2.779363 |
| 8 | 0.041497 | -0.082497 | -0.514677 |
| 9 | 0.075701 | -0.312701 | -1.950853 |
| 10 | -0.025152 | -0.002848 | -0.017767 |
| 11 | -0.025152 | -0.063848 | -0.398328 |
| 12 | -0.013804 | -0.023196 | -0.144712 |
| 13 | 0.007293 | 0.095707 | 0.597085 |
| 14 | 0.01081 | 0.14119 | 0.880845 |
| 15 | 0.018642 | -0.040642 | -0.253551 |
| 16 | -0.004214 | -0.009786 | -0.06105 |
| 17 | -0.004214 | -0.010786 | -0.067289 |
| 18 | 0.01081 | 0.09319 | 0.581387 |
| 19 | 0.041497 | -0.082497 | -0.514677 |
| 20 | 0.041497 | 0.445503 | 2.779363 |
| 21 | -0.015585 | 0.044556 | 0.277971 |
| 22 | 0.007248 | -0.051483 | -0.32119 |
| 23 | -0.027002 | 0.110335 | 0.688348 |
| 24 | 0.030081 | -0.159605 | -0.995727 |
| 25 | -0.004169 | 0.13162 | 0.821137 |
| 26 | -0.027002 | 0.116848 | 0.728983 |
| 27 | 0.030081 | -0.162915 | -1.016383 |
| 28 | 0.010761 | 0.023068 | 0.143914 |
| 29 | 0.00154 | 0.017964 | 0.112072 |
| 30 | 0.041497 | -0.030756 | -0.191879 |
| 31 | 0.018664 | 0.021335 | 0.133105 |
| 32 | -0.038418 | -0.219569 | -1.36983 |
| 33 | -0.009358 | -0.051675 | -0.322385 |
| 34 | 0.034232 | 0.191574 | 1.195176 |
| 35 | 0.018664 | -0.014056 | -0.087692 |

PROBABILITY OUTPUT

| Percentile | costgrow |
|------------|-----------|
| 1.4285714 | -0.257988 |
| 4.2857143 | -0.255 |
| 7.1428571 | -0.237 |
| 10 | -0.216 |
| 12.857143 | -0.132835 |
| 15.714286 | -0.129524 |
| 18.571429 | -0.089 |
| 21.428571 | -0.061033 |
| 24.285714 | -0.052 |
| 27.142857 | -0.044236 |
| 30 | -0.041 |
| 32.857143 | -0.041 |
| 35.714286 | -0.037 |
| 38.571429 | -0.028 |
| 41.428571 | -0.022 |
| 44.285714 | -0.015 |
| 47.142857 | -0.014 |
| 50 | 0.004608 |
| 52.857143 | 0.010741 |
| 55.714286 | 0.019504 |
| 58.571429 | 0.021 |
| 61.428571 | 0.028971 |
| 64.285714 | 0.033829 |
| 67.142857 | 0.04 |
| 70 | 0.042 |
| 72.857143 | 0.047 |
| 75.714286 | 0.083333 |
| 78.571429 | 0.089847 |
| 81.428571 | 0.103 |
| 84.285714 | 0.104 |
| 87.142857 | 0.127451 |
| 90 | 0.152 |
| 92.857143 | 0.225806 |
| 95.714286 | 0.487 |
| 98.571429 | 0.487 |



Appendix H for Table 5.11

SUMMARY OUTPUT


| Regression Statistics | |
|-----------------------|-----------|
| Multiple R | 0.121326 |
| R Square | 0.01472 |
| Adjusted R Square | -0.015137 |
| Standard Error | 0.179357 |
| Observations | 35 |

ANOVA

| | df | SS | MS | F | Significance F |
|------------|----|----------|----------|----------|----------------|
| Regression | 1 | 0.01586 | 0.01586 | 0.493017 | 0.487508 |
| Residual | 33 | 1.061576 | 0.032169 | | |
| Total | 34 | 1.077436 | | | |

NAVFAC

Change Index vs. Cost Factor
Un adjusted





| | Coefficients | Standard Err. | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|---------------|----------|----------|-----------|-----------|-------------|-------------|
| Intercept | 0.00283 | 0.134549 | 0.02103 | 0.983348 | -0.270913 | 0.276573 | -0.270913 | 0.276573 |
| chgindex | 0.013497 | 0.019222 | 0.702152 | 0.487508 | -0.025611 | 0.052605 | -0.025611 | 0.052605 |

RESIDUAL OUTPUT

| Observation | Predicted cos | Residuals | Standard Residuals | Percentile | costfact |
|-------------|---------------|-----------|--------------------|------------|-----------|
| 1 | 0.099198 | -0.046198 | -0.261448 | 1.428571 | -0.008713 |
| 2 | 0.079897 | -0.037897 | -0.214472 | 4.285714 | 0 |
| 3 | 0.079897 | -0.036897 | -0.208813 | 7.142857 | 1E-20 |
| 4 | 0.079897 | -0.028897 | -0.163538 | 10 | 0.001 |
| 5 | 0.079897 | -0.068897 | -0.389911 | 12.85714 | 0.001 |
| 6 | 0.089615 | 0.027385 | 0.15498 | 15.71429 | 0.005 |
| 7 | 0.070314 | 0.137686 | 0.779206 | 18.57143 | 0.00725 |
| 8 | 0.070314 | -0.069314 | -0.392272 | 21.42857 | 0.007614 |
| 9 | 0.041431 | -0.041431 | -0.234471 | 24.28571 | 0.008481 |
| 10 | 0.126597 | -0.102597 | -0.580627 | 27.14286 | 0.010627 |
| 11 | 0.126597 | -0.121597 | -0.688154 | 30 | 0.011 |
| 12 | 0.117014 | 0.023986 | 0.135745 | 32.85714 | 0.013761 |
| 13 | 0.099198 | -0.053198 | -0.301063 | 35.71429 | 0.016 |
| 14 | 0.096229 | 0.854771 | 4.837422 | 38.57143 | 0.021511 |
| 15 | 0.089615 | -0.053615 | -0.303424 | 41.42857 | 0.024 |
| 16 | 0.108916 | -0.068916 | -0.390015 | 44.28571 | 0.033043 |
| 17 | 0.108916 | -0.046916 | -0.265511 | 47.14286 | 0.036 |
| 18 | 0.096229 | -0.080229 | -0.454039 | 50 | 0.04 |
| 19 | 0.070314 | -0.069314 | -0.392272 | 52.85714 | 0.042 |
| 20 | 0.070314 | 0.137686 | 0.779206 | 55.71429 | 0.043 |
| 21 | 0.118518 | -0.110903 | -0.627637 | 58.57143 | 0.046 |
| 22 | 0.099236 | 0.046976 | 0.265852 | 61.42857 | 0.051 |
| 23 | 0.128158 | -0.062224 | -0.352147 | 64.28571 | 0.053 |
| 24 | 0.079955 | -0.079955 | -0.452491 | 67.14286 | 0.062 |
| 25 | 0.108877 | 0.003471 | 0.019642 | 70 | 0.065934 |
| 26 | 0.128158 | -0.136872 | -0.7746 | 72.85714 | 0.110833 |
| 27 | 0.079955 | -0.058444 | -0.330755 | 75.71429 | 0.112348 |
| 28 | 0.09627 | -0.08902 | -0.503793 | 78.57143 | 0.117 |
| 29 | 0.104057 | -0.071013 | -0.401887 | 81.42857 | 0.141 |
| 30 | 0.070314 | -0.059687 | -0.337789 | 84.28571 | 0.146212 |
| 31 | 0.089596 | -0.081114 | -0.459052 | 87.14286 | 0.208 |
| 32 | 0.137799 | 0.343509 | 1.944028 | 90 | 0.208 |
| 33 | 0.113259 | -0.002426 | -0.013729 | 92.85714 | 0.254386 |
| 34 | 0.076449 | 0.177937 | 1.006999 | 95.71429 | 0.481309 |
| 35 | 0.089596 | -0.075834 | -0.42917 | 98.57143 | 0.951 |

PROBABILITY OUTPUT



Appendix H for Table 5.11

SUMMARY OUTPUT

| Regression Statistics | |
|-----------------------|----------|
| Multiple R | 0.128792 |
| R Square | 0.016587 |
| Adjusted R Square | -0.04126 |
| Standard Error | 0.079656 |
| Observations | 19 |

ANOVA


| | df | SS | MS | F | Significance F |
|------------|----|----------|----------|----------|----------------|
| Regression | 1 | 0.001819 | 0.001819 | 0.286742 | 0.599252 |
| Residual | 17 | 0.107867 | 0.006345 | | |
| Total | 18 | 0.109686 | | | |

| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|--------------|--------------|----------------|----------|----------|-----------|-----------|-------------|-------------|
| Intercept | 0.116916 | 0.082924 | 1.409921 | 0.176596 | -0.05804 | 0.291871 | -0.05804 | 0.291871 |
| X Variable 1 | -0.00673 | 0.012572 | -0.53548 | 0.599252 | -0.03326 | 0.019792 | -0.03326 | 0.019792 |

NAVFAC

Change Index vs Cost fact

* Grass roots only





RESIDUAL OUTPUT

| Observation | Predicted Y | Residuals | Standard Residuals |
|-------------|-------------|-----------|--------------------|
| 1 | 0.078477 | -0.03648 | -0.4712 |
| 2 | 0.078477 | -0.03548 | -0.45829 |
| 3 | 0.078477 | -0.02748 | -0.35494 |
| 4 | 0.078477 | -0.06748 | -0.87166 |
| 5 | 0.07363 | 0.04337 | 0.560253 |
| 6 | 0.083256 | 0.124744 | 1.611424 |
| 7 | 0.097663 | -0.09766 | -1.2616 |
| 8 | 0.055184 | -0.05018 | -0.64827 |
| 9 | 0.059964 | 0.081036 | 1.046817 |
| 10 | 0.06885 | -0.02285 | -0.29517 |
| 11 | 0.07363 | -0.03763 | -0.4861 |
| 12 | 0.064003 | -0.024 | -0.31007 |
| 13 | 0.064003 | -0.002 | -0.02587 |
| 14 | 0.070331 | -0.05433 | -0.70184 |
| 15 | 0.083256 | 0.124744 | 1.611424 |
| 16 | 0.078448 | -0.07845 | -1.01338 |
| 17 | 0.07031 | -0.06306 | -0.81461 |
| 18 | 0.061837 | 0.048997 | 0.632936 |
| 19 | 0.080197 | 0.174189 | 2.250162 |

PROBABILITY OUTPUT

| Percentile | Y |
|------------|----------|
| 2.631579 | 0 |
| 7.894737 | 1E-20 |
| 13.15789 | 0.005 |
| 18.42105 | 0.00725 |
| 23.68421 | 0.011 |
| 28.94737 | 0.016 |
| 34.21053 | 0.036 |
| 39.47368 | 0.04 |
| 44.73684 | 0.042 |
| 50 | 0.043 |
| 55.26316 | 0.046 |
| 60.52632 | 0.051 |
| 65.78947 | 0.062 |
| 71.05263 | 0.110833 |
| 76.31579 | 0.117 |
| 81.57895 | 0.141 |
| 86.84211 | 0.208 |
| 92.10526 | 0.208 |
| 97.36842 | 0.254386 |



Appendix H for Table 5.11

SUMMARY OUTPUT

| Regression Statistics | |
|-----------------------|-----------|
| Multiple R | 0.3296784 |
| R Square | 0.1086878 |
| Adjusted R Sq | 0.0779529 |
| Standard Error | 0.9363955 |
| Observations | 31 |

ANOVA

| | df | SS | MS | F | Significance F |
|------------|----|------------|-----------|--------|----------------|
| Regression | 1 | 3.10075669 | 3.1007567 | 3.5363 | 0.07012 |
| Residual | 29 | 25.4282576 | 0.8768365 | | |
| Total | 30 | 28.5290143 | | | |

NAVY


Change Index vs. Schedule growth

| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|----------------|-----------|---------|-----------|-----------|-------------|-------------|
| Intercept | 1.7293124 | 0.74665872 | 2.316068 | 0.0278 | 0.20222 | 3.256402 | 0.202223 | 3.256402 |
| chgindex | -0.2033452 | 0.10813331 | -1.880505 | 0.0701 | -0.4245 | 0.017812 | -0.4245 | 0.017812 |


RESIDUAL OUTPUT

| Observation | Predicted schdgrow | Residuals | Standard Residuals |
|-------------|--------------------|-------------|--------------------|
| 1 | 0.2768464 | -0.44670937 | -0.485207 |
| 2 | 0.0655786 | -0.2333638 | -0.253475 |
| 3 | 0.5673396 | -0.69646045 | -0.756482 |
| 4 | 0.422093 | -0.54656554 | -0.593669 |
| 5 | 0.2774273 | -0.35942734 | -0.390403 |
| 6 | 1.147745 | -1.200745 | -1.304227 |
| 7 | 0.0090116 | -0.05001161 | -0.054322 |
| 8 | 0.2774273 | -0.29642734 | -0.321974 |
| 9 | 0.3221633 | -0.3221633 | -0.349928 |
| 10 | -0.0136469 | 0.01364686 | 0.014823 |
| 11 | 0.422093 | -0.42209296 | -0.458469 |
| 12 | 0.6201565 | -0.62015651 | -0.673602 |
| 13 | 0.4218025 | -0.41480247 | -0.450551 |
| 14 | 0.568211 | -0.55521105 | -0.60306 |
| 15 | 0.568211 | -0.53821105 | -0.584595 |
| 16 | 0.1315997 | -0.06337363 | -0.068835 |
| 17 | -0.1353635 | 0.21036351 | 0.2284929 |
| 18 | 0.3215376 | -0.24161959 | -0.262443 |
| 19 | 0.568211 | -0.45921105 | -0.498786 |
| 20 | -0.1353635 | 0.27636351 | 0.3001809 |
| 21 | -0.1588935 | 0.31815272 | 0.3455715 |
| 22 | 0.1310188 | 0.03598124 | 0.0390821 |
| 23 | -0.1588935 | 0.33792572 | 0.3670486 |
| 24 | 0.1310188 | 0.06098124 | 0.0662367 |
| 25 | 0.7125862 | -0.50850454 | -0.552328 |
| 26 | 0.4218025 | -0.10380247 | -0.112748 |
| 27 | 0.7125862 | -0.23958617 | -0.260234 |
| 28 | 0.7125862 | -0.23958617 | -0.260234 |
| 29 | 0.568211 | 1.14178895 | 1.2401898 |
| 30 | 0.7125862 | 3.08141383 | 3.3469741 |
| 31 | 0.7125862 | 3.08141383 | 3.3469741 |

Chgindex Regression



chgindex Residual Plot



Appendix I Regressions for Table 5.12


Appendix I Regressions for table 5.12

SUMMARY OUTPUT

| Regression Statistics | |
|-----------------------|-------------|
| Multiple R | 0.608265577 |
| R Square | 0.369987012 |
| Adjusted R Square | 0.332927424 |
| Standard Error | 0.158302453 |
| Observations | 19 |

| ANOVA | | | | | |
|------------|----|----------|----------|----------|----------------|
| | df | SS | MS | F | Significance F |
| Regression | 1 | 0.250185 | 0.250185 | 9.983571 | 0.005723 |
| Residual | 17 | 0.426014 | 0.02506 | | |
| Total | 18 | 0.676199 | | | |

NAVFAC
Change Index vs Cost growth
all Grass-roots





| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|----------------|-----------|----------|-----------|-----------|-------------|-------------|
| Intercept | 0.591482224 | 0.179954 | 3.286846 | 0.004352 | 0.211811 | 0.971153 | 0.211811 | 0.971153 |
| chindex | -0.08178054 | 0.025883 | -3.159679 | 0.005723 | -0.136388 | -0.027173 | -0.136388 | -0.027173 |

RESIDUAL OUTPUT

PROBABILITY OUTPUT


| Observation | Predicted costgr | Residuals | Standard Residuals | Percentile | costgr |
|-------------|------------------|-----------|--------------------|------------|-----------|
| 1 | 0.182579505 | 0.30442 | 1.978782 | 2.631579 | -0.257988 |
| 2 | 0.182579505 | 0.30442 | 1.978782 | 7.894737 | -0.216 |
| 3 | 0.14540653 | 0.0804 | 0.522612 | 13.15789 | -0.129524 |
| 4 | 0.124515319 | -0.176515 | -1.147378 | 18.42105 | -0.089 |
| 5 | 0.124515319 | -0.103515 | -0.672866 | 23.68421 | -0.061033 |
| 6 | 0.124515319 | -0.082515 | -0.536363 | 28.94737 | -0.052 |
| 7 | 0.124515319 | -0.077515 | -0.503862 | 34.21053 | -0.037 |
| 8 | 0.124164831 | -0.253689 | -1.649017 | 39.47368 | -0.022 |
| 9 | 0.065633327 | -0.281633 | -1.830662 | 44.73684 | -0.015 |
| 10 | 0.065633327 | -0.087633 | -0.569631 | 50 | -0.014 |
| 11 | 0.025560861 | 0.078439 | 0.509867 | 55.26316 | 0.021 |
| 12 | 0.025309228 | 0.008519 | 0.055377 | 60.52632 | 0.033829 |
| 13 | 0.007569141 | 0.095431 | 0.620316 | 65.78947 | 0.042 |
| 14 | -0.05131285 | 0.036313 | 0.236039 | 71.05263 | 0.047 |
| 15 | -0.05131285 | 0.037313 | 0.24254 | 76.31579 | 0.103 |
| 16 | -0.07763132 | 0.016598 | 0.107893 | 81.57895 | 0.104 |
| 17 | -0.10038118 | 0.063381 | 0.411988 | 86.84211 | 0.225806 |
| 18 | -0.15844536 | 0.069445 | 0.451406 | 92.10526 | 0.487 |
| 19 | -0.22632321 | -0.031664 | -0.205823 | 97.36842 | 0.487 |



Appendix I Regressions for table 5.12



| SUMMARY OUTPUT | | | | | |
|-----------------------|-------------|----------|----------|-------|----------------|
| Regression Statistics | | | | | |
| Multiple R | 0.580280777 | | | | |
| R Square | 0.33672578 | | | | |
| Adjusted R Square | 0.281452929 | | | | |
| Standard Error | 0.173340008 | | | | |
| Observations | 14 | | | | |
| ANOVA | | | | | |
| | df | SS | MS | F | Significance F |
| Regression | 1 | 0.183047 | 0.183047 | 6.092 | 0.030 |
| Residual | 12 | 0.360561 | 0.030047 | | |
| Total | 13 | 0.543608 | | | |

NAVFAC
Change Index vs Cost growth
Grass-roots <\$15M



| | Coefficients | Standard Error | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|----------------|-----------|---------|-----------|-----------|-------------|-------------|
| Intercept | 0.684766363 | 0.261935 | 2.614262 | 0.0226 | 0.11406 | 1.255473 | 0.114059 | 1.255473 |
| chgindex | -0.092030296 | 0.037286 | -2.468211 | 0.0296 | -0.1733 | -0.010791 | -0.17327 | -0.010791 |

| RESIDUAL OUTPUT | | | | PROBABILITY OUTPUT | |
|-----------------|--------------------|-----------|--------------------|--------------------|-----------|
| Observation | Predicted costgrow | Residuals | Standard Residuals | Percentile | costgrow |
| 1 | 0.224614885 | 0.262385 | 1.575511 | 3.57143 | -0.216 |
| 2 | 0.224614885 | 0.262385 | 1.575511 | 10.7143 | -0.129524 |
| 3 | 0.159273375 | -0.112273 | -0.674154 | 17.8571 | -0.089 |
| 4 | 0.15887896 | -0.288403 | -1.731736 | 25 | -0.061033 |
| 5 | 0.093011562 | -0.309012 | -1.855483 | 32.1429 | -0.037 |
| 6 | 0.093011562 | -0.115012 | -0.690596 | 39.2857 | -0.022 |
| 7 | 0.047916717 | 0.056083 | 0.336756 | 46.4286 | -0.015 |
| 8 | 0.047633547 | -0.013805 | -0.082893 | 53.5714 | -0.014 |
| 9 | 0.027670052 | 0.07533 | 0.452324 | 60.7143 | 0.033829 |
| 10 | -0.03859176 | 0.023592 | 0.141658 | 67.8571 | 0.047 |
| 11 | -0.03859176 | 0.024592 | 0.147663 | 75 | 0.103 |
| 12 | -0.068208783 | 0.007176 | 0.043088 | 82.1429 | 0.104 |
| 13 | -0.093809938 | 0.05681 | 0.34112 | 89.2857 | 0.487 |
| 14 | -0.159151448 | 0.070151 | 0.42123 | 96.4286 | 0.487 |



Appendix I Regressions for table 5.12

NAVFAC
Change Index vs Cost growth
all Buildings

SUMMARY OUTPUT
Regression Statistics

| | |
|-------------------|----------|
| Multiple R | 0.460767 |
| R Square | 0.212307 |
| Adjusted R Square | 0.180799 |
| Standard Error | 0.157681 |
| Observations | 27 |

ANOVA

| | df | SS | MS | F | Significance F |
|------------|----|----------|----------|----------|----------------|
| Regression | 1 | 0.167534 | 0.167534 | 6.738235 | 0.015573 |
| Residual | 25 | 0.62158 | 0.024863 | | |
| Total | 26 | 0.789114 | | | |




| | Coefficients | Standard t | t Stat | P-value | Lower 95% | Upper 95% | Lower 95.0% | Upper 95.0% |
|-----------|--------------|------------|----------|----------|-----------|-----------|-------------|-------------|
| Intercept | 0.43195 | 0.161891 | 2.668154 | 0.013194 | 0.098529 | 0.76537 | 0.098529 | 0.76537 |
| chgindex | -0.06091 | 0.023464 | -2.59581 | 0.015573 | -0.10923 | -0.01258 | -0.10923 | -0.01258 |

RESIDUAL OUTPUT
Observation

| | Predicted | Residuals | Standard Residuals |
|----|-----------|-----------|--------------------|
| 1 | 0.127408 | -0.11667 | -0.75454 |
| 2 | 0.127408 | 0.359592 | 2.325674 |
| 3 | 0.127408 | 0.359592 | 2.325674 |
| 4 | 0.099722 | 0.126085 | 0.815455 |
| 5 | 0.084163 | -0.13616 | -0.88064 |
| 6 | 0.084163 | -0.06316 | -0.40851 |
| 7 | 0.084163 | -0.04216 | -0.27269 |
| 8 | 0.084163 | -0.03716 | -0.24035 |
| 9 | 0.083902 | -0.21674 | -1.40175 |
| 10 | 0.083902 | -0.21343 | -1.38033 |
| 11 | 0.040396 | -0.03579 | -0.23145 |
| 12 | 0.040396 | -0.00004 | -0.00256 |
| 13 | 0.040309 | -0.25631 | -1.65768 |
| 14 | 0.040309 | -0.06231 | -0.40298 |
| 15 | 0.010463 | 0.093537 | 0.604951 |
| 16 | 0.010276 | 0.023553 | 0.152327 |
| 17 | -0.00294 | -0.25206 | -1.63023 |
| 18 | -0.00294 | 0.105936 | 0.685147 |
| 19 | -0.00311 | -0.04113 | -0.26598 |
| 20 | -0.02486 | 0.044367 | 0.286945 |
| 21 | -0.04662 | 0.174067 | 1.125786 |
| 22 | -0.04679 | 0.031791 | 0.205606 |
| 23 | -0.04679 | 0.032791 | 0.212074 |
| 24 | -0.08334 | 0.046336 | 0.299677 |
| 25 | -0.09012 | 0.119093 | 0.770238 |
| 26 | -0.12658 | 0.037581 | 0.243053 |
| 27 | -0.17713 | -0.08085 | -0.52292 |

PROBABILITY OUTPUT

| Percentile | costgrow |
|------------|----------|
| 1.851852 | -0.25799 |
| 5.555556 | -0.255 |
| 9.259259 | -0.216 |
| 12.96296 | -0.13283 |
| 16.66667 | -0.12952 |
| 20.37037 | -0.089 |
| 24.07407 | -0.052 |
| 27.77778 | -0.04424 |
| 31.48148 | -0.037 |
| 35.18519 | -0.022 |
| 38.88889 | -0.015 |
| 42.59259 | -0.014 |
| 46.2963 | 0.004608 |
| 50 | 0.010741 |
| 53.7037 | 0.019504 |
| 57.40741 | 0.021 |
| 61.11111 | 0.028971 |
| 64.81481 | 0.033829 |
| 68.51852 | 0.04 |
| 72.22222 | 0.042 |
| 75.92593 | 0.047 |
| 79.62963 | 0.103 |
| 83.33333 | 0.104 |
| 87.03704 | 0.127451 |
| 90.74074 | 0.225806 |
| 94.44444 | 0.487 |
| 98.14815 | 0.487 |



Appendix J Practice Use by Dataset

Appendix J-1

NAVFAC Practice use

New Navy

| Project Change Management Practices | Yes | No | Total | Unk | % yes | % no | % Unk |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|-----|-------|-----|-------|------|-------|
| 1. Was a formal documented change management process, familiar to the principal project participants used to actively manage changes on this project? | 12 | 3 | 15 | 0 | 133% | 33% | 0% |
| 2. Was a baseline project scope established early in the project and frozen with changes managed against this base? | 14 | 0 | 14 | 1 | 156% | 0% | 7% |
| 3. Were design "freezes" established and communicated once designs were complete? | 5 | 6 | 11 | 4 | 56% | 67% | 27% |
| 4. Were areas susceptible to change identified and evaluated for risk during review of the project design basis? | 5 | 6 | 11 | 4 | 56% | 67% | 27% |
| 5. Were changes on this project evaluated against the business drivers and success criteria for the project? | 4 | 8 | 12 | 3 | 44% | 89% | 20% |
| 6. Were all changes required to go through a formal change justification procedure? | 8 | 6 | 14 | 1 | 89% | 67% | 7% |
| 7. Was authorization for change mandated before implementation? | 14 | 1 | 15 | 0 | 156% | 11% | 0% |
| 8. Was a system in place to ensure timely communication of change information to the proper disciplines and project participants? | 14 | 1 | 15 | 0 | 156% | 11% | 0% |
| 9. Did project personnel take proactive measures to promptly settle, authorize, and execute change orders on this project? | 15 | 0 | 15 | 0 | 167% | 0% | 0% |
| 10. Did the project contract address criteria for classifying change, personnel authorized to request and approve change, and the basis for adjusting the contract? | 14 | 1 | 15 | 0 | 156% | 11% | 0% |
| 11. Was a tolerance level for changes established and communicated to all project participants? | 12 | 3 | 15 | 0 | 133% | 33% | 0% |
| 12. Were all changes processed through one owner representative? | 13 | 2 | 15 | 0 | 144% | 22% | 0% |
| 13. At project closeout, was an evaluation made of changes and their impact on the project cost and schedule performance for future use as lessons learned? | 8 | 7 | 15 | 0 | 89% | 78% | 0% |
| 14. Was the project organized in a Work Breakdown Structure (WBS) format and quantities assigned to each WBS for control purposes prior to total project budget authorization? | 2 | 12 | 14 | 1 | 22% | 133% | 7% |
| | 140 | 56 | 196 | 14 | | | |
| | 67% | 27% | 210 | 7% | | | |

Combined- All Navy

| | Yes | No | Unk | Total | % yes | % no | % Unk |
|----|-----|-----|-----|-------|-------|------|-------|
| 1 | 35 | 0 | 0 | 35 | 100% | 0% | 0% |
| 2 | 34 | 1 | 0 | 35 | 97% | 3% | 0% |
| 3 | 34 | 1 | 0 | 35 | 97% | 3% | 0% |
| 4 | 32 | 3 | 0 | 35 | 91% | 9% | 0% |
| 5 | 30 | 4 | 1 | 35 | 86% | 11% | 3% |
| 6 | 30 | 5 | 0 | 35 | 86% | 14% | 0% |
| 7 | 26 | 9 | 0 | 35 | 74% | 26% | 0% |
| 8 | 20 | 10 | 5 | 35 | 57% | 29% | 14% |
| 9 | 19 | 15 | 1 | 35 | 54% | 43% | 3% |
| 10 | 17 | 16 | 2 | 35 | 49% | 46% | 6% |
| 11 | 14 | 16 | 5 | 35 | 40% | 46% | 14% |
| 12 | 10 | 25 | 0 | 35 | 29% | 71% | 0% |
| 13 | 7 | 22 | 5 | 34 | 20% | 63% | 14% |
| 14 | 7 | 27 | 1 | 35 | 20% | 77% | 3% |
| | 315 | 154 | 20 | 469 | | | |
| | 64% | 31% | 4% | 490 | | | |

Appendix J-2

Other Public Projects Practice use

Elements in Order

| Project Change Management Practices | Yes | No | UnK | Total | % yes | % no | % Unk |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|-----|-----|-------|-------|------|-------|
| 1. Was a formal documented change management process, familiar to the principal project participants used to actively manage changes on this project? | 50 | 17 | 0 | 67 | 75% | 25% | 0% |
| 2. Was a baseline project scope established early in the project and frozen with changes managed against this base? | 46 | 20 | 0 | 66 | 69% | 30% | 0% |
| 3. Were design "freezes" established and communicated once designs were complete? | 36 | 25 | 5 | 66 | 54% | 37% | 7% |
| 4. Were areas susceptible to change identified and evaluated for risk during review of the project design basis? | 31 | 34 | 2 | 67 | 46% | 51% | 3% |
| 5. Were changes on this project evaluated against the business drivers and success criteria for the project? | 27 | 36 | 4 | 67 | 40% | 54% | 6% |
| 6. Were all changes required to go through a formal change justification procedure? | 44 | 23 | 0 | 67 | 66% | 34% | 0% |
| 7. Was authorization for change mandatory before implementation? | 56 | 11 | 0 | 67 | 84% | 16% | 0% |
| 8. Was a system in place to ensure timely communication of change information to the proper disciplines? | 53 | 13 | 1 | 67 | 79% | 19% | 1% |
| 9. Did project personnel take proactive measures to promptly settle, authorize, and execute change orders on this project? | 60 | 6 | 1 | 67 | 90% | 9% | 1% |
| 10. Did the project contract address criteria for classifying change? | 54 | 11 | 2 | 67 | 81% | 16% | 3% |
| 11. Was a tolerance level for changes established and communicated? | 37 | 26 | 3 | 66 | 55% | 39% | 4% |
| 12. Were all changes processed through one owner representative? | 56 | 10 | 1 | 67 | 84% | 15% | 1% |
| 13. At project closeout, was an evaluation made of changes and their impact on the project cost and schedule performance for future use as lessons? | 31 | 32 | 4 | 67 | 46% | 48% | 6% |
| 14. Was the project organized in a Work Breakdown Structure (WBS) format and quantities assigned to each WBS for control purposes prior to total project budget authorization? | 20 | 43 | 3 | 66 | 30% | 64% | 4% |
| | 601 | 307 | 26 | 938 | | | |
| | 64% | 33% | 3% | 938 | | | |

Elements ranked by use

| Quest | Yes | No | UnK | Total | % yes | % no | % Unk |
|-------|-----|-----|-----|-------|-------|------|-------|
| 9 | 60 | 6 | 1 | 67 | 90% | 9% | 1% |
| 12 | 56 | 10 | 1 | 67 | 84% | 15% | 1% |
| 7 | 56 | 11 | 0 | 67 | 84% | 16% | 0% |
| 10 | 54 | 11 | 2 | 67 | 81% | 16% | 3% |
| 8 | 53 | 13 | 1 | 67 | 79% | 19% | 1% |
| 1 | 50 | 17 | 0 | 67 | 75% | 25% | 0% |
| 2 | 46 | 20 | 0 | 66 | 69% | 30% | 0% |
| 6 | 44 | 23 | 0 | 67 | 66% | 34% | 0% |
| 11 | 37 | 26 | 3 | 66 | 55% | 39% | 4% |
| 3 | 36 | 25 | 5 | 66 | 54% | 37% | 7% |
| 13 | 31 | 32 | 4 | 67 | 46% | 48% | 6% |
| 4 | 31 | 34 | 2 | 67 | 46% | 51% | 3% |
| 5 | 27 | 36 | 4 | 67 | 40% | 54% | 6% |
| 14 | 20 | 43 | 3 | 66 | 30% | 64% | 4% |
| | 601 | 307 | 26 | 938 | | | |
| | 64% | 33% | 3% | 938 | | | |

Appendix J-3 Other CII Projects: Practice use

Elements in Order

| Project Change Management Practices | Yes | No | UnK | Total | % yes | % no | % Unk |
|------------------------------------------------------------------------------|------|-----|-----|-------|-------|------|-------|
| 1. Was a formal documented change management process, familiar | 249 | 42 | 1 | 292 | 85% | 14% | 0% |
| 2. Was a baseline project scope established early in the project and | 261 | 31 | 0 | 292 | 89% | 11% | 0% |
| 3. Were design "freezes" established and communicated once | 205 | 83 | 4 | 292 | 70% | 28% | 1% |
| 4. Were areas susceptible to change identified and evaluated for | 176 | 108 | 8 | 292 | 60% | 37% | 3% |
| 5. Were changes on this project evaluated against the business drivers | 217 | 67 | 8 | 292 | 74% | 23% | 3% |
| 6. Were all changes required to go through a formal change justification | 215 | 75 | 2 | 292 | 74% | 26% | 1% |
| 7. Was authorization for change mandatory before implementation? | 260 | 28 | 4 | 292 | 89% | 10% | 1% |
| 8. Was a system in place to ensure timely communication of change | 273 | 17 | 2 | 292 | 93% | 6% | 1% |
| 9. Did project personnel take proactive measures to promptly settle | 266 | 24 | 2 | 292 | 91% | 8% | 1% |
| 10. Did the project contract address criteria for classifying change | 236 | 46 | 10 | 292 | 81% | 16% | 3% |
| 11. Was a tolerance level for changes established and | 179 | 106 | 7 | 292 | 61% | 36% | 2% |
| 12. Were all changes processed through one owner representative? | 259 | 29 | 4 | 292 | 89% | 10% | 1% |
| 13. At project closeout, was an evaluation made of changes and their | 166 | 112 | 14 | 292 | 57% | 38% | 5% |
| 14. Was the project organized in a Work Breakdown Structure (WBS) format and | 164 | 124 | 4 | 292 | 56% | 42% | 1% |
| | 3126 | 892 | 70 | 4088 | | | |
| | 76% | 22% | 2% | 4088 | | | |

Elements ranked by use

| Quest | Yes | No | UnK | Total | % yes | % no | % Unk |
|-------|------|-----|-----|-------|-------|------|-------|
| 8 | 273 | 17 | 2 | 292 | 93% | 6% | 1% |
| 9 | 266 | 24 | 2 | 292 | 91% | 8% | 1% |
| 2 | 261 | 31 | 0 | 292 | 89% | 11% | 0% |
| 7 | 260 | 28 | 4 | 292 | 89% | 10% | 1% |
| 12 | 259 | 29 | 4 | 292 | 89% | 10% | 1% |
| 1 | 249 | 42 | 1 | 292 | 85% | 14% | 0% |
| 10 | 236 | 46 | 10 | 292 | 81% | 16% | 3% |
| 5 | 217 | 67 | 8 | 292 | 74% | 23% | 3% |
| 6 | 215 | 75 | 2 | 292 | 74% | 26% | 1% |
| 3 | 205 | 83 | 4 | 292 | 70% | 28% | 1% |
| 11 | 179 | 106 | 7 | 292 | 61% | 36% | 2% |
| 4 | 176 | 108 | 8 | 292 | 60% | 37% | 3% |
| 13 | 166 | 112 | 14 | 292 | 57% | 38% | 5% |
| 14 | 164 | 124 | 4 | 292 | 56% | 42% | 1% |
| | 3126 | 892 | 70 | 4088 | | | |
| | 76% | 22% | 2% | 4088 | | | |

Bibliography

- Ball, R. 1994. "Views of an AE." HTB Inc. *The Use of Partnering in Facilities Design Process: Summary of Symposium (1994.)*
- Benchmarking and Metrics Committee. 1999. *Benchmarking and Metrics Report for 1998*. Construction Industry Institute, Austin, TX
- Benchmarking and Metrics Committee. 1999. *Value of Best Practices Report 1998*. BMM99-3. Construction Industry Institute, Austin, TX
- Construction Industry Institute Cost Task Force. 1990. *The Impact of Changes on Construction Cost and Schedules*. Publication 6-10. Construction Industry Institute, Austin, TX.
- Construction Industry Institute. 1990. *Assessment of Owner Project Management Practices and Performance*. RSO-05. Construction Industry Institute, Austin, TX
- Change Management Team. 1995. *Quantitative Effects of Project Change*. Publication 43-2. Construction Industry Institute, Austin, TX
- Construction Industry Institute. 1990. *The Impacts of Changes on Construction Cost and Schedule*. RS6-10. Construction Industry Institute, Austin, TX
- Diekoff, G. M. 1996. Basic Statistics For the Social and Behavioral Sciences. Prentice Hall Inc., Upper Saddle River, N.J.
- Director, Facilities Acquisition Management Division. 1999. Student Guide for Field Office Management. Civil Engineer Corps Officer School, Port Hueneme, CA.
- Ellefson, J. 1996. "U.S. Experience with Innovative Practices." Federal Policies to Foster Innovations & Improvements in Construction Facilities: Summary of Symposium. National Academy Press, Washington D.C.
- Emmons T. M. 1997. "Design Build Not Necessarily What You Thought it Was." Federal Facilities Beyond 90's: Ensuring Quality in an Era of Limited Resources: Summary of Symposium (97). National Academy Press, Washington D.C.

- FAR. 1999. Code of Federal Regulations, Title 48, Federal Acquisition Regulations System. National Archives and Records Administration, Office of the Federal Register.
- Hester, T., Kuprens, J. A., and Chang, T. C. 1991. *Changes and Change Orders: Their Magnitude and Impact.* Source Document-66. Construction Industry Institute, Austin, TX. University of California Berkley, CA.
- Hudson, D.N. 1997. Benchmarking Construction Execution. Dissertation. The University of Texas at Austin
- Ibbs C. W., Allen W. E. 1995. *Quantitative Impacts of Project Change.* Source Document-108. Construction Industry Institute, Austin, TX. University of California Berkley, CA.
- Johnson, R. 1995. Just the Essentials of Elementary Statistics. Wadsworth Publishing, U.S.A.
- Kitchens, F. 1994. "Views of a Field Project Officer." Army Corps of Engineers. *The Use of Partnering in Facilities Design Process: Summary of Symposium (1994.)*
- Pinnell, S. 1999. "Resolutions Solutions." *Civil Engineering.* 69 (6): 62-64
- Project Change Management Research Team. 1994. *Project Change Management.* SP43-1. Construction Industry Institute, Austin, TX
- McCalley, B. 1997. "Change Order Management." *AACE Transactions:* 65-69.
- Mulva, S. P. 1996. Best Practices Impacts on Construction Projects Cost. Masters Thesis, University of Texas at Austin.
- McDonald, D. F. Jr. and Evans, J. O. III. 1998. "Construction Contracts: Shifting risk or generating a claim?" *AACE International,* Tyler, TX.
- Committee on Architect-Engineer Responsibilities, Building Research Board, National Research Council. 1994. On Responsibilities of Architects and Engineers & Their Clients in Federal Facilities Development. National Academy Press, Washington D.C.
- Moselhi, O. 1998. "Estimating the Cost of Change Orders." *Transactions of American Association of Cost Engineers*

- NAVFAC, 1998. *Naval Facilities Engineering Command Contracting Manual*. (P-68). Naval Facilities Engineering Command.
- Rosenbaum, D. B. 1994. "Troubled Project Lives On". *Engineering News Record* 233 (16):17.
- Siegel, L. 1997. "Techniques for Cost and Quality Control." *Federal Facilities Beyond 90's: Ensuring Quality in an Era of Limited Resources: Summary of Symposium*, from (<http://books.nap.edu/catalog/9769.html>.)
- Spillinger, R.S. 2000. *Adding Value to the Facility Acquisition Process: Best Practices for Reviewing Facility Designs (2000)* in conjunction with the Federal Facilities Council, Standing Committee on Organizational Performance and Metrics, National Research Council available from (<http://books.nap.edu/catalog/9769.html>.)
- Strategic Planning Committee. 1990. *Assessment of Construction Industry Project Management Practices and Performance*. RSO-04. Construction Industry Institute, Austin, TX
- Stocks, S. N. and Singh, A. 1999. "Studies of the Impact of Functional Analysis of Conceptual Design on Reduction in Change Orders." *Construction Management and Economics*. 17 (3): 251-267.
- Veenendal, J. A. 1998. "Analysis of Impacts of Change Orders on Schedule." *Cost Engineering*. 40(9): 33-35.
- Walsh, M. B. 1998. "Smooth sailing (Navy construction contract.)" *Building Design & Construction*: v39 i12 p28(1).
- Westmoreland, K.W. 1991. Analysis of Design Changes on Navy Construction Projects. Master's Thesis, The University of Texas at Austin.
- Weston, P. 2000. "Construction Delays yield coverage Fight". *Business Insurance*. 34(13):17.

Vita

Lieutenant Scot Thomas Sanders was born to Oscar Thomas Sanders, jr. and Donna Ranell Sanders in October of 1969 in Radford, VA. LT Sanders graduated from Edmond Memorial High School in Edmond, OK in 1987 and attended Texas A&M University on a Navy Scholarship. He was awarded a bachelor of science in Civil Engineering on May 1992. He was subsequently commissioned as an officer in the United States Navy and began a career in the Navy's Civil Engineer Corps; he has published several Navy construction management student guides and has two years experience in teaching construction management at the Navy's Civil Engineer Corps Officer School. His business experience includes assignments in contracting, public works, and with the Seabees. While attached to the Seabees he deployed to Guam, Spain, Portugal, Hungary, Croatia, and Bosnia.

Permanent address: 11605 Rydalwater lane
Austin, Texas 78754

This thesis was typed by the author.